

**Citizens Transportation Advisory Committee (CTAC) Meeting  
Tuscaloosa Area Metropolitan Planning Organization (MPO)  
Tuesday, August 16, 2022 at 5:00 p.m.  
West Alabama Regional Commission**

**Agenda**

- 1. Call to order**
- 2. Roll call (Introductions)**
- 3. Approval of previous meeting minutes [Action required] (Pages 3-6)**
- 4. Communications from the presiding officer**
- 5. Report of officers and committees**
  - a. MPO Policy Committee Action Report (Page 7-8)
  - b. West Alabama Rural Planning Organization (RPO) Report (Page 9)
  - c. New Developments Report (Page 10)
  - d. Safety Observations
  - e. Technical Coordinating Committee (TCC) Project Status Report (Pages 11-15)
  - f. Air quality and greenhouse gas updates
  - g. Transportation Systems Management and Operations (TSMO) updates (Page 16)
  - h. Surface Transportation Attributable funding program update (Page 17-18)
- 6. Old Business**
  - a. Items as Needed
- 7. New Business**
  - a. *Fiscal Years 2020-2023 Transportation Improvement Program (TIP) - Proposed amendments* [Action required] (Page 19)
  - b. *2050 Long-Range Transportation Plan (LRTP) – Vision Statement and Goals* [Action required] (Page 20)
  - c. MPO Committee Schedule - Fiscal Year 2023 (Page 21)
  - d. Other Items as Needed

**8. Invitation to persons at the meeting wishing to be heard on matters not included on the agenda**

**9. Adjournment** (Time: \_\_\_\_\_)

**The next CTAC meeting will be held on Tuesday, October 18, 2022, 5:00 p.m.**

**Tuscaloosa Area Metropolitan Planning Organization  
Citizens Transportation Advisory Committee  
West Alabama Regional Commission  
Tuesday, June 21, 2022, 5:00 p.m.  
Meeting Minutes**

**Member Attendance**

(Y indicates attendance – N indicates absence)

<u>City of Northport</u>		<u>City of Tuscaloosa</u>		<u>Tuscaloosa County</u>	
Mr. Robert Green	Y	Mr. A. D. Christian	N	Mr. Jimmie Cain	N
Mr. Glenn Griffin	Y	Mr. Lenny Fulmer	Y	Mr. Alex Hainen	Y
Ms. Jill Hannah	Y	Mr. Jimmy Hamner	N	Mr. David Hartin	Y
Mr. Anthony Perkins	Y	Mr. Max Snyder	N	Mr. Jeremy Jones	N
Vacant		Mr. Quinn Stewart	N	Mr. John Myers	N
Vacant		Ms. Katherine Waldon	N	Mr. Joe Robinson	Y
Vacant		Ms. Charlene Wilkinson	Y		
Vacant		Mr. Bob Woodman	Y		

**WARC Staff**

Mr. Zane Davis  
Ms. Molly Elmore  
Mr. Chris Wriley

**Guests**

Mr. David Kemp, ALDOT

**Items provided by WARC**

1. Agenda
2. Minutes from the **April 12, 2022** meeting
3. MPO Policy Committee Action Report
4. West Alabama RPO Report
5. New Development Report
6. Technical Coordinating Committee (TCC) Project Status Report
7. Transportation Operations and Management discussion points
8. Surface Transportation Attributable funding program balance sheet
9. Federal Performance Measures with ALDOT Transit Authority Targets
10. *Fiscal Years 2020-2023 Transportation Improvement Program - Amendment list*
11. *2045 Long-Range Transportation Plan – Proposed amendments*
12. *Fiscal Year 2023 Unified Planning Work Program (UPWP)*
13. *WARC MPO Budget Comparison (FY 2022/FY2023)*
14. *2020 Base Year Traffic Model*

The Citizens Transportation Advisory Committee of the Tuscaloosa Area Metropolitan Planning Organization met at **5:00 p.m.** on **Tuesday, June 21, 2022**, both in person and using an online platform.

**1. Call to Order**

Mr. Green called the meeting to order.

**2. Roll Call**

The in person attendees signed the roll sheet. Online attendees typed their names in the chat-box.

**3. Approval of previous meeting minutes**

The committee reviewed the minutes from the previous meeting.

Motion to approve the minutes as written: Mr. Robinson

Second: Mr. Woodman

The minutes were approved.

**4. Communications from the presiding officer**

Not applicable

**5. Report of officers and committees**

**a. Review of Policy Committee responses to CTAC recommendations**

The committee reviewed the MPO Policy Committee Action Report.

**b. West Alabama Rural Planning Organization (RPO) Report**

The committee reviewed the RPO report.

**c. New development report**

The committee reviewed the report.

**d. Safety observations**

2022 8	Boone Boulevard at railroad	Crossing work needed	June-22	April-22	Kelli Kimbrell	Tuscaloosa
2022 9	Exit 76 off-ramp East Bound	Traffic Signal may be needed	June-22	April-22	Robert Green	ALDOT

**e. Technical Coordinated Committee (TCC) project status report**

The committee reviewed the draft June 2022 report.

**f. Air quality and greenhouse gas updates**

Ms. Elmore reviewed the air quality updates.

**g. Transportation Operations and Management Updates**

The committee was given the opportunity to discuss active TSMO projects.

**h. Surface Transportation Attributable funding program update**

The committee reviewed the balance sheet.

**6. Old Business**

**a. New Targets for the Federal Performance Measures**

Mr. Davis reviewed the proposed performance measures.

Motion to recommend the MPO Policy Committee to adopt the New Targets for Federal Performance Measures: Ms. Hannah

Second: Mr. Woodman

The motion passed.

**7. New Business**

**a. Fiscal Years 2020-2023 Transportation Improvement Program (TIP) - Proposed amendments**

The committee reviewed the proposed amendments.

1. **(Addition)** 100072758 Bridge Removal on SR-5 at STR# 5-63-2.3 A and B over Abandon L and N Railroad (Bin 005799 and 005800); PE; 6/1/2022; \$100,000
2. **(Date Change – Into the TIP)** 100008465 Widening, Striping and Other Improvements on Watermelon Road from SR-6 (US-82) to Snows Mill Avenue; RW; Old date: 11/01/2023; New date: 8/01/2022; \$250,000
3. **(Addition)** 100075052 Section 5310 Transit Focus On Senior Citizens Of Tuscaloosa (Urban) Capital Rolling Stock (1 Transit Van) - 100% ARPA Funding - Split W/ Award 2021-004; TR; 5/1/2022; \$61,847
4. **(Addition)** 100075053 Section 5310 Transit Focus On Senior Citizens Of Tuscaloosa (Urban) Capital Rolling Stock (1 Transit Van) - 100% CRRSSA Funding - Split W/ Award 2022-001; TR; 5/1/2022; \$3,728
5. **(Cost Decrease)** 100073728 Resurfacing on Mainline on SR-6 (US-82) From 13<sup>th</sup> St East to .360 Miles North of SR-215 (Old Montgomery Hwy); FM; 5/27/2022; Old Estimate \$4,229,155; New Estimate; \$3,112,956
6. **(Addition)** 100075071 Section 5310 Transit Eagles' Wings (Urban) Capital Rolling Stock (1 Transit Van) - 100% ARP Funding - Split W/ Award 2021-004; TR; 5/1/2022; \$61,847
7. **(Addition)** 100075072 Section 5310 Transit Eagles' Wings (Urban) Capital Rolling Stock (1 Transit Van) -100% CRRSSA Funding - Split W/ Award 2022-001; 5/1/2022; \$3,505
8. **(Addition)** 100075109 Section 5317 Transit Arts 'N Autism, Inc. (Operating) FY2022; TR; 5/1/2022; \$24,538
9. **(Addition)** 100075208 Additional Lanes and Bridge Replacement On SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); PE; 6/1/2022; \$1,500,000
10. **(Addition)** 100075209 Additional Lanes and Bridge Replacement On SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); RW; 1/1/2024; \$510,050
11. **(Addition)** 100075210 Additional Lanes and Bridge Replacement On SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); UT; 3/1/2024; \$1,530,150
12. **(Addition)** 100075211 Additional Lanes and Bridge Replacement On SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); CN; 5/31/2024; \$15,811,550
13. **(Cost Increase)** 100065002 ML King Blvd from Snows Mill Ave to Bridge Ave, Add Turn Lanes, Realignment of Intersections, Sidewalks, Lighting, and Bridge Replacement over Two Mile Creek; PE; 9/1/2017; Old Amount \$493,437 New Amount \$1,394,351; The funding will come from the Surface Transportation Attributable Program.
14. **(Addition)** 100075229 Concrete pavement replacement on SR-7 (US-11) at Middle Coaling Road and E D Stephens Rd (Ready Mix); UT; 7/1/2022; \$500,000; The funding will come from the Surface Transportation Attributable Program.
15. **(Addition)** 100075228 Concrete pavement replacement on SR-7 (US-11) at Middle Coaling Road and E D Stephens Rd (Ready Mix); CN; 9/30/2022; \$5,000,000
16. **(Addition)** 100075322 Bridge Replacement (Bin 14296) On CR-36 (Abernant Loop); PE; 7/1/2022; \$228,750; The funding will come from the Surface Transportation Attributable Program.
17. **(Addition)** 100075323 Bridge Replacement (Bin 14296) On CR-36 (Abernant Loop); RW; 1/1/2023; \$50,500; The funding will come from the Surface Transportation Attributable Program.
18. **(Addition)** 100075324 Bridge Replacement (Bin 14296) On CR-36 (Abernant Loop); UT; 3/1/2023; \$101,000; The funding will come from the Surface Transportation Attributable Program.
19. **(Addition)** 100075325 Bridge Replacement (Bin 14296) On CR-36 (Abernant Loop); CN; 11/3/2023; \$2,032,842; The funding will come from the Surface Transportation Attributable Program.
20. **(Addition)** 100072315 Slide Repair on CR-94 (Old Greensboro Road) 0.3 Mile South of HB Johnson Road.(FHWA Disaster #AL 2020-01, DDIR # Tuscaloosa-04); PE; 7/1/2022; \$13,500
21. **(Cost Increase)** 100055893 Replace Bridge (Bin 005140) on SR-7 (US-11) over Norfolk Southern Railway; CN; 9/29/2023; Old Amount \$3,526,669 New Amount \$5,761,858
22. **(Addition)** 100072223 Resurfacing. 2' Safety Widening, Scoring and Median Crossover removal on SR-6 (US-82) from .25 mile West of Buhl Cutoff Road to .45 mile East of Bel Aire Estates; FM; 11/4/2022; \$3,425,037
23. **(Addition)** 100075255 RR Xing Hazard Elimination to Install Raised Median Separators with Delineators at DOT No(s): 726011V on 6th Ave. East, 726140K on 35th St., 726017L on Hargrove Rd,

And 726016E on 17th St. in Tuscaloosa on Norfolk Southern RR; Ref No. 2204HE; CN; 8/15/2022;  
\$85,205

Motion to recommend the MPO Policy Committee amend the TIP to include the proposed changes: Mr. Robinson  
Second: Mr. Griffin  
The motion passed.

**b. 2045 Long-Range Transportation Plan (LRTP) – Proposed Amendments**

The committee reviewed the proposed amendments.

1. (Project Addition) West Alabama Highway from north of Linden to Moundville (Design Build); \$500,000,000
2. (Project Addition) Additional Lanes and Bridge Replacement on SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); \$19,351,750

Motion to recommend the MPO Policy Committee to adopt the LRTP proposed amendments: Mr. Robinson  
Second: Ms. Hannah  
The motion passed.

**c. Fiscal Year 2023 Unified Planning Work Program (UPWP)**

Motion to recommend the MPO Policy Committee to adopt the UPWP:  
Mr. Robinson  
Second: Ms. Hannah  
The motion passed.

**d. 2020 Base Year Traffic Model**

Motion to recommend the MPO Policy Committee to approve 2020 base year traffic model:  
Ms. Hannah  
Second: Mr. Griffin  
The motion passed.

**e. Other items as needed**

Not applicable

**8. Invitation to persons at the meeting wishing to be heard on matters not included in the agenda**

Not applicable

**9. Adjournment**

The meeting adjourned at 6:35 p.m.

# MPO Policy Committee Action Report – June 2022

1

## FY 2020 - 2023 Transportation Improvement Program (TIP) Amendments

### Proposed TIP Amendments - June 2022

1. **(Addition)** 100072758 Bridge Removal on SR-5 at STR# 5-63-2.3 A and B over Abandon L and N Railroad (Bin 005799 and 005800); PE; 6/1/2022; \$100,000
2. **(Date Change – Into the TIP)** 100008465 Widening, Striping and Other Improvements on Watermelon Road from SR-6 (US-82) to Snows Mill Avenue; RW; Old date: 11/01/2023; New date: 8/01/2022; \$250,000
3. **(Addition)** 100075052 Section 5310 Transit Focus On Senior Citizens Of Tuscaloosa (Urban) Capital Rolling Stock (1 Transit Van) - 100% ARPA Funding - Split W/ Award 2021-004; TR; 5/1/2022; \$61,847
4. **(Addition)** 100075053 Section 5310 Transit Focus On Senior Citizens Of Tuscaloosa (Urban) Capital Rolling Stock (1 Transit Van) - 100% CRRSSA Funding - Split W/ Award 2022-001; TR; 5/1/2022; \$3,728
5. **(Cost Decrease)** 100073728 Resurfacing on Mainline on SR-6 (US-82) From 13<sup>th</sup> St East to .360 Miles North of SR-215 (Old Montgomery Hwy); FM; 5/27/2022; Old Estimate \$4,229,155; New Estimate; \$3,112,956
6. **(Addition)** 100075071 Section 5310 Transit Eagles' Wings (Urban) Capital Rolling Stock (1 Transit Van) - 100% ARP Funding - Split W/ Award 2021-004; TR; 5/1/2022; \$61,847
7. **(Addition)** 100075072 Section 5310 Transit Eagles' Wings (Urban) Capital Rolling Stock (1 Transit Van) -100% CRRSSA Funding - Split W/ Award 2022-001; 5/1/2022; \$3,505
8. **(Addition)** 100075109 Section 5317 Transit Arts 'N Autism, Inc. (Operating) FY2022; TR; 5/1/2022; \$24,538
9. **(Addition)** 100075208 Additional Lanes and Bridge Replacement On SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); PE; 6/1/2022; \$1,500,000
10. **(Addition)** 100075209 Additional Lanes and Bridge Replacement On SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); RW; 1/1/2024; \$510,050
11. **(Addition)** 100075210 Additional Lanes and Bridge Replacement On SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); UT; 3/1/2024; \$1,530,150
12. **(Addition)** 100075211 Additional Lanes and Bridge Replacement On SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); CN; 5/31/2024; \$15,811,550
13. **(Cost Increase)** 100065002 ML King Blvd from Snows Mill Ave to Bridge Ave, Add Turn Lanes, Realignment of Intersections, Sidewalks, Lighting, and Bridge Replacement over Two Mile Creek; PE; 9/1/2017; Old Amount \$493,437 New Amount \$1,394,351; The funding will come from the Surface Transportation Attributable Program.
14. **(Addition)** 100075229 Concrete pavement replacement on SR-7 (US-11) at Middle Coaling Road and E D Stephens Rd (Ready Mix); UT; 7/1/2022; \$500,000; The funding will come from the Surface Transportation Attributable Program.
15. **(Addition)** 100075228 Concrete pavement replacement on SR-7 (US-11) at Middle Coaling Road and E D Stephens Rd (Ready Mix); CN; 9/30/2022; \$5,000,000
16. **(Addition)** 100075322 Bridge Replacement (Bin 14296) On CR-36 (Abernant Loop); PE; 7/1/2022; \$228,750; The funding will come from the Surface Transportation Attributable Program.
17. **(Addition)** 100075323 Bridge Replacement (Bin 14296) On CR-36 (Abernant Loop); RW; 1/1/2023; \$50,500; The funding will come from the Surface Transportation Attributable Program.
18. **(Addition)** 100075324 Bridge Replacement (Bin 14296) On CR-36 (Abernant Loop); UT; 3/1/2023; \$101,000; The funding will come from the Surface Transportation Attributable Program.
19. **(Addition)** 100075325 Bridge Replacement (Bin 14296) On CR-36 (Abernant Loop); CN; 11/3/2023; \$2,032,842; The funding will come from the Surface Transportation Attributable Program.
20. **(Addition)** 100072315 Slide Repair on CR-94 (Old Greensboro Road) 0.3 Mile South of HB Johnson Road.(FHWA Disaster #AL 2020-01, DDIR # Tuscaloosa-04); PE; 7/1/2022; \$13,500

21. **(Cost Increase)** 100055893 Replace Bridge (Bin 005140) on SR-7 (US-11) over Norfolk Southern Railway; CN; 9/29/2023; Old Amount \$3,526,669 New Amount \$5,761,858
22. **(Addition)** 100072223 Resurfacing. 2' Safety Widening, Scoring and Median Crossover removal on SR-6 (US-82) from .25 mile West of Buhl Cutoff Road to .45 mile East of Bel Aire Estates; FM; 11/4/2022; \$3,201,977
23. **(Addition)** 100075255 RR Xing Hazard Elimination to Install Raised Median Separators with Delineators at DOT No(s): 726011V on 6th Ave. East, 726140K on 35th St., 726017L on Hargrove Rd, And 726016E on 17th St. in Tuscaloosa on Norfolk Southern RR; Ref No. 2204HE; CN; 8/15/2022; \$85,205

---

2

**Fiscal Year 2023 Unified Planning Work Program (UPWP)**

UPWP Adopted

---

3

**New Targets for the Federal Performance Measures**

New Targets Adopted

---

4

**2020 Base Year Traffic Model**

2020 Base Year Model Adopted

---



**West Alabama Rural Planning Organization (RPO)**  
**Report**  
**August 2022**

**1. Meetings**

- **Policy, Technical, and Citizens Committee (Annual Combined Meeting) -**  
Friday, November 4, 2022 - 10:30 a.m.

**2. Scheduled Presentation**

- Louis Cardinal III – Alabama Infrastructure Bank

**3. Public Meetings**

- None scheduled at this time

**New Development Report  
August 2022**

**Announced Development**

Name	Type	Address	City	Units or Employment	Source
American Eagle	Clothing	Midtown Village	Tuscaloosa	Now Open	Tuscaloosa Thread
Aerie	Clothing	Midtown Village	Tuscaloosa	Now Open	Tuscaloosa Thread
Jersey Mikes's	Resturant	McFarland Plaza	Tuscaloosa	Opening Soon	Tuscaloosa Thread
Marcle Slab Creamery	Ice Cream Shop	North Square Plaza	Northport	Open July 6th	Tuscaloosa Thread
Great American Cookie	Cookie Shop	North Square Plaza	Northport	Open July 6th	Tuscaloosa Thread
Fresenius Kidney Care	Dialysis Center	914 Dr. Edward Hillard Drive	Tuacaloosa	Now Open	Tuscaloosa Thread
The Grocery Brewpub	Resturant	2230 University Blvd	Tuscaloosa	Closed Permanently	Tuscaloosa Thread
Bistro 17	Resturant	2217 University Blvd	Tuscaloosa	Now Open	Tuscaloosa Thread
Replays	Gaming Store	3601 McFarland Blvd	Northport	Closed Permanently	Tuscaloosa Thread
SoCal Cantina	Resturant	2310 University Blvd	Tuscaloosa	Open in July	Tuscaloosa Thread
EverHayes Teen to Tween Boutique	Clothing Store	312 Merchants Walk Suite B	Tuscaloosa	Now Open	Tuscaloosa Thread
Fitz Foodz	Poultry Processing Plant	2773 39th St.	Tuscaloosa	Will employ 180	Tuscaloosa News
The Veganish Market	Grab and go vegan resturant	2128 University Blvd Suite B	Tuscaloosa	Opening in August	Tuscaloosa Thread
Forte: Cuts & Cocktails	Resturant	2321 6th St (Alamite Hotel)	Tuscaloosa	Open late August 2022	Tuscaloosa News
Roll Call	Roof Top Bar	2321 6th St (Alamite Hotel)	Tuscaloosa	Open late August 2022	Tuscaloosa News
Zoes Kitchen	Resturant	312 Merchants Walk	Tuscaloosa	Closed Permanently	Tuscaloosa Thread
Fleet Feet	Athletic Shoes	2218 University Blvd	Tuscaloosa	Open in August	Tuscaloosa Thread
Hoo's Q & Brew	Resturant	101 15th St	Tuscaloosa	Closed Permanently	Tuscaloosa Thread
Wooooo! Wings (Ric Flair)	Ghost Resturant	Virtual Kitchen (Broadway Pizzeria South on McFarland Blvd)	Tuscaloosa	Now Open	Tuscaloosa Thread
Fruit Lovely	Resturant	Midtown Village	Tuscaloosa	Now Open	Tuscaloosa Thread
The Authentic	U of A Team Retail Apparel	Bryant-Denny Staduim	Tuscaloosa	Open in 2022 Football season	Tuscaloosa Thread

Government	Type	Building Permits	Units	New E-911 Addresses	2022 Total Units
Tuscaloosa City	Residential	53	53		266
Northport City	Residential	37	37		139
Tuscaloosa County	Residential			116	439
					844

## TCC Project Status Report - August 2022

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
ALDOT	9025	100064428	5th Street (Northport) at Lurleen Wallace Boulevard (US-43, SR-69) from Main Avenue to Old Bridge Avenue	Intersection safety improvements	Funding needs to be secured for new scope	HSIP
ALDOT	6088	100058101	Greensboro Avenue (SR-215) from Skyland Boulevard (US-11, SR-7) to Hargrove Road	Pavement Rehabilitation and Drainage Improvements	Scheduled to be let Winter 2049	STPAA
ALDOT	3003	100049318	I-20/59 at Brookwood Rest Area: Renovation	Rest Area Renovation	Scheduled to be let late in Summer 2024	IM
ALDOT	4001	100039473; 100064910	I-20/59 from I-359 to US-82 (SR-6, McFarland Boulevard East)	Resurface and Restripe	Project let July 30, 2021. All lanes open, temporary stripe placed. Overhead sign structures being erected.	NHS
ALDOT	3010	100060977; 100064197	I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard East)	Guiderail Installation	Project let. Procurement issues have project on hold.	IM
ALDOT	4044.1	100065113	McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to SR-69	Access management; Bicycle and pedestrian improvements	Project on hold	NHS
ALDOT	4004	100004617; 100065936; 100066242	McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road	Add Lanes; Access management; Bicycle and Pedestrian improvements	Project let July 30, 2021. Construction under way in median. Drainage Structures, asphalt, and curb being placed in median.	NHS/MPO
ALDOT	4049	100064404; 100065854; 100065855	McFarland Boulevard East (US-82, SR-6) at University Boulevard East	Widening; Interchange improvements	Interchange project will be let as a stand-alone project. Will need to be redesigned now that bridge project has been canceled. Scheduled to be let Summer 2023.	NHS/MPO
ALDOT	1078	100071859; 100071860	Bridge Replacement (BIN 010428) over SR-6 (US-82; McFarland Boulevard) at University Boulevard	Bridge Replacement	Project canceled	
ALDOT	4019	100066828	McFarland Boulevard East/Northeast (US-82) from Rice Mine Road to west of University Boulevard East	Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive	Project has been moved out to allow the US-82 project from SR-69 to Rice Mine Road construction to be completed. The traffic control between the two projects will conflict if both active.	NHS
ALDOT	6008	100008970	SR-171 from Bone Camp Road (CR-90) to Brownville Road (CR-34)	Relocate	Scheduled to be let Spring 2050	STPAA
ALDOT	2001	100060575	SR-297 (Tuscaloosa East Bypass): Right-of-way corridor preservation	Corridor Preservation	On hold	HP
ALDOT	6002	100051609	SR-69 from south of Bear Creek Road (CR-65) to Railroad Overpass	Add Lanes	Scheduled to be let Winter 2048	NHS
ALDOT	6004	100051605	SR-69 from south of Maxwell Loop Road (CR-157) to south of Patriot Parkway (CR-1075)	Add Lanes	Scheduled to be let Winter 2051	NHS
ALDOT	6005	100051603	SR-69 from south of Old Greensboro Road (CR-95) to south of Maxwell Loop Road (CR-157)	Add Lanes	Scheduled to be let Winter 2050	NHS
ALDOT	6003	100051607	SR-69 from south of Patriot Parkway (CR-1075) to south of Bear Creek Road (CR-65)	Add Lanes	Scheduled to be let Winter 2047	NHS

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
ALDOT	4025	100057985; 100057986; 100057987	SR-69 Intersection Improvements from Plantation Drive to the I-59 Overpass	Widen and Reconfigure Interchange	ALDOT ROW acquisition complete. Utility relocation process underway. Some utility owners need additional ROW. Acquiring now. Some utility relocations underway. Scheduled to let late 2022/early 2023	NHS/TCRIC
ALDOT	6029	<del>100060103</del> 100068201	State Routes at various locations in Tuscaloosa County	Curb and ramp installation on sidewalks	Scheduled to be let in 2024	OSTP
ALDOT	2001	Not Available	Tuscaloosa East Bypass	Build New Road	On hold	HP
ALDOT	5007	100066567; 100066568; 100066569; 100066570	University Boulevard (SR-215) East from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign intersection at Skyland Boulevard East (US-11, SR-7)	Additional roadway lanes	In design phase; Scheduled to be let 2025	NHS
ALDOT	11018		15th Street (SR-215) at 2nd Ave	Add right turn lane, extend existing left turn lane, signal upgrades. Adding 10' shared-use path along 15th Street (SR-215)	ATRIP-2 Project Awarded. In design phase.	ATRIP-2
ALDOT	1005	100057835; 100038399	US-11 (SR-5, SR-7) at abandoned railroad (BINs 005799, 0058000)	Bridge Removal	Scheduled to be let in Fall 2024	BRON
ALDOT	6095	100068754	US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County)	Add Lanes	Utility relocation and Construction underway. Construction expected to last through end of 2024.	
ALDOT	1009	100055889; 100055891; 100055892; 100055893	US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140)	Bridge Replacement	Bridge being redesigned as a single span over RR. Scheduled to let Fall 2023.	BRON
ALDOT	4006	100051564	US-43 (SR-13) from 0.4 mile north of Paul Howell Road (CR-22) to north of Bone Camp Road (CR-266)	Add Lanes	Scheduled to be let Winter 2051	NHS
ALDOT	4037	100050156	US-43 (SR-13) from 0.45 mile south of Northside Road (CR-38) to 0.35 mile north of Northside Road (CR-38)	Intersection Improvements and Vertical Realignment	Scheduled to be let Fall 2050	NHS
ALDOT	4007	100051567	US-43 (SR-13) from north of Bone Camp Road (CR-266) to south of Old Fayette Road (CR-124)	Add Lanes	Scheduled to be let Spring 2048	NHS
ALDOT	4005	100072841; 100073301	US-43 (SR-13) from just north of Mitt Lary Road to 0.4 mile north of Paul Howell Road (CR-22)	Add Lanes, intersection improvements and a left turn lane at new school access road.	Project over budget. Re-scoping project as US-43/Mitt Lary Rd intersection improvement project.	ATRIP-2
ALDOT	4008	100051569	US-43 (SR-13) from south of Old Fayette Road (CR-124) to south end of Lake Tuscaloosa Bridge	Add Lanes	Scheduled to be let Winter 2051	NHS
ALDOT	4016	100063661	US-82 at Bradley Road (CR-66)	Intersection Improvements	Scheduled to be let Spring 2048	NHS

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
ALDOT	4057	100072878; 100072881; 100072882; 100072883	Improvements at SR-6 (US-82, McFarland Blvd) and SR-13 (US-43)	Intersection improvements	Scheduled to be let Summer 2023. Plans are 85% complete. PS&E Review scheduled.	TCRIC
ALDOT	7053	100074232; 100057493; 100057494; 100053306	Intersection Improvement on SR-69 at CR-84 (Charlie Shirley Road)	Intersection improvements	Working on funding agreement. Scheduled to let Spring 2023	MPO/TCRIC
ALDOT	7054	100075229	Concrete pavement replacement on SR-7 (US-11) at Middle Coaling Rd and Ed Stephens Rd (Ready Mix)	Intersection Improvements	Scheduled to let Fall 2022	
ALDOT	4058		Intersection Improvements on US-82 at SR-69	Intersection improvements		TCRIC
ALDOT	RPO-P1B	100032474	US-82 Gordo Bypass	Build New Road	Grade and drain is underway but behind schedule; Base, pave, and bridge should be let in 2023.	NHS
Tuscaloosa City	7005	100051850; 100051851; 100051852	Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard	Add lanes and improve roadway	Phase I – Under construction. Estimated completion Fall 2022. Phase II – Under construction beginning in late May 2022. Esimated completion Fall 2023.	TCRIC
Tuscaloosa City	7044	100049704; 100049705; 100049735	McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River) - Part of right-of-way will be paid for with High Priority - Special Project funds	Build new road and bridge; improve existing road	ROW Acquisition ongoing. Project expect to be let October 2022.	TCRIC
Tuscaloosa City	7006.1	100008467; 100008465; 100043871; 100008461	Watermelon Road from US-82 to Snows Mill Road	Widening, striping and other improvements	Proceeding towards Utility and ROW authorization	MPO
Tuscaloosa City	7049	100073786; 100073787	Joe Mallisham/Boone Blvd	Resurfacing	In the planning phase. Construction scheduled for FY23	MPO
Tuscaloosa City	7050	100073786; 100073787	Jack Warner Parkway from US-82 to the City Limits	Resurfacing	In the planning phase. Construction scheduled for FY23	MPO
Tuscaloosa City	7051	100073786; 100073787	Edward Hillard Dr from 15th St to University Blvd	Resurfacing	In the planning phase. Construction scheduled for FY23	MPO
Tuscaloosa City	7052	100073786; 100073787	Ol' Colony Rd from Watermelon Rd to Northridge Rd	Resurfacing	In the planning phase. Construction scheduled for FY23	MPO
Tuscaloosa City	Not applicable	Not applicable	Tuscaloosa City Comprehensive Plan	Citywide plan	Adoption meetings underway; full schedule available at <a href="https://framework.tuscaloosa.com/">https://framework.tuscaloosa.com/</a>	
Northport	7006.2	100008464; 100043870; 100065002; 100008460	ML King Boulevard (Northport) from Snows Mill Avenue to SR-69 (Lurleen B. Wallace Boulevard)	Improve roadway and add turn lanes	ROW has been approved.	MPO

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
Northport	7006.3	100074224; 100074225	ML King Boulevard (Northport) Bridge Replacement over Twomile Creek	Bridge Replacement	Construction scheduled for FY23	MPO
Northport	7011	100053649; 100053650; 100053651	SR-69 at Union Chapel Road	Realign Intersection	Project in close-out stage	MPO/TCRIC
Northport	7046	100073780; 100073781; 100073782;	Main Avenue from US-82 to 5th St	Resurfacing, sidewalk improvements, & lighting improvements	In the design phase. Construction scheduled for FY23	MPO
Northport	7047	100073784; 100073785	Charlie Shirley Rd from SR-69 to US-43	Resurfacing	Expected to be let 2022. In design phase	MPO
Northport	7048	100073786; 100073787	Watermelon Rd from US-82 to Union Chapel Rd E	Resurfacing, sidewalk improvements, & Intersection Improvements at Rice Valley Rd	Expected to be let 2022. In design phase	MPO
Northport	7055	100074877; 100074878	Rose Boulevard from Hendrix Avenue to US-82	Resurfacing		MPO
Northport	Not applicable	Not applicable	Northport City Comprehensive Plan	Citywide plan	City has re-issued the Comprehensive Plan. Proposals are due on September 2, 2022.	
University of Alabama	94005	Not Available	New Tutwiler Dorm	Build Dorm	Progressing	UA
University of Alabama	94011	Not Available	Old Tutwiler Dorm	Demo Dorm	Demolition scheduled for July 4th	UA
University of Alabama	Not applicable	Not Available	Driving Regional Innovation through Vehicle Electrification (DRIVE)	Dynamic center of sustainable job creation, innovation and competitiveness in Wider West Alabama	Eight component projects planned	UA
Transit Authority	Not Available	Not Available	Section 5339 Bus Replacement Grant \$2.3 million	7 buses will be replaced	Four buses have been delivered and as of now, no more on order.	FTA
Airport	Not Available	Not Available	Airport Master Plan Update	Airport Planning	Pending FAA approval	FAA
Airport	Not Available	Not Available	Terminal Apron and ARFF Ramp Pavement Reconstruction	Pavement Reconstruction	Project Design Underway; Scheduled for Bid Summer 2022	FAA
Airport	Not Available	Not Available	Cargo/Overflow Ramp Construction	New Construction	FY22 IJJA/FAA application for project sign submittal in JULY 2022. Project is phased over five year period.	FAA

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
Tuscaloosa County	7056	100075322 100075323 100075324 100075325	Bridge Replacement (BIN 14296) on CR-36 (Abernant Loop)	Bridge Replacement		MPO
Tuscaloosa County	92103		Boyd Road, Abernathy Road, Hillview Road, Watertower Road, , Highway 140, Romulus Road, Upper Columbus Road,	Slide Repairs	Repairs due to flooding - Slides. Working on a project claim with FEMA. Romulus Road is part of FHWA ER claim	Tuscaloosa County
Tuscaloosa County	TCP4		Evanstown Water Extension	Water Line Extension	Under construction; 90% complete	
Tuscaloosa County	6057	100061873	Fosters Ferry Road from 29th Street to Joe Mallisham Parkway	Realign, Improvements, Add walking/bike path	Under construction	ATRIP3
Tuscaloosa County	1018	100059621	Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100)	Bridge Replacement	Complete	ATRIP2
Tuscaloosa County	TCP3		Holt Sewer Project	Add 50-60 Homes to System	Hired engineering firm	
Tuscaloosa County	92105		Lock 9 Road	Sediment Cleanup	Damages due to flooding - Sediment. Working on a project claim with FEMA	Tuscaloosa County
Tuscaloosa County	1016	100059618	Old Fayette Road (CR-124) over Barbee Creek (BIN 14309)	Bridge Replacement	ROW acquisition complete	ATRIP2
Tuscaloosa County	1017	100059619	Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282)	Bridge Replacement	ROW acquisition underway	ATRIP2
Tuscaloosa County	92126		Live Oak Drive	Resurfacing	Shoulder work needed, resurfacing complete	Tuscaloosa County
Tuscaloosa County	92131		South Sandy Rd from Bear Creek Rd to bridge	Resurfacing	Shoulder work needed, resurfacing complete	Rebuild AL
Tuscaloosa County			Bear Creek Road	Resurfacing	Shoulder work needed, resurfacing complete	Rebuild AL
Tuscaloosa County			Sexton Bend	Resurfacing	Shoulder work needed, resurfacing complete	Tuscaloosa Co.

# Transportation Systems Management and Operations (TSMO) August 2022

## Current Projects

- McFarland Boulevard project – New ITS system.
  - New traffic Cameras
  - New digital message signs
  - Connected to the Traffic Management Center (TMC)
- ALDOT Regional Traffic Operations Program (RTOP) – Signal operations and maintenance project.
  - 225 signals upgraded
- West Central Alabama Advanced Connected Transportation Infrastructure and Operations Network (ACTION) – ITS deployment project along I20/59 from MM 68 to exit 89.
  - Fiber optic installation
  - 74 traffic cameras
  - Will create the ability to use radar technology for data collection
  - Will prepare the system for connected vehicle technology
- Alabama Service and Assistance Patrol (ASAP) – Stranded motorist assistance.
  - 2 vehicles patrolling I20/59 from MM 68 to MM 100
  - Monday through Friday 6:00 AM to 10:00 PM
- Smart Communities and Innovation Building – Co-habitated Traffic Operations and Research Center.
  - Located on the campus of the University of Alabama
  - University of Alabama - Alabama Transportation Institute (ATI)
  - ALDOT - Traffic Management Center (TMC)
  - City of Tuscaloosa – Traffic Operations
  - Alabama Power and Mercedes-Benz - Alabama Mobility and Power Center (AMP Center)



## Balance Sheet for the Surface Transportation Attributable Funding Category In Total Funds (80% Federal and 20% Local)

Project Description	Project Number	Scope	Projected Start Year	Base Year	Base Year Cost	TIP Fiscal Years 2020-2023					2024
						2019	2020	2021	2022	2023	
ML King Boulevard from Snows Mill Avenue to SR-69 - Widen to 3 lanes	100065002	PE	2017	2017	\$1,394,351						
Additional PE proposed in FY07 - Original PE Authorized in FY99	100008464	RW	2022	2022	\$6,607,585				\$6,607,585		
Original PE #100008462; New PE authorized 9/1/2017	100043870	UT	2024	2024	\$592,153						\$592,153
*Removed \$4,600,000 from \$6,000,000 original CN amount due to Bridge pull-out 12/2021 *Removed \$300,000 from \$500,000 original UT amount due to Bridge pull-out 12/2021	100008460	CN	2024	2024	\$7,105,826						\$7,105,826
ML King Boulevard Bridge Replacement over Two Mile Creek	100074224	CN	2023	2022	\$4,600,000					\$4,646,000	
ML King Boulevard Bridge Replacement over Two Mile Creek	100074225	UT	2023	2022	\$300,000					\$303,000	
Watermelon Road from Snows Mill Avenue to US-82 - Widening, striping, & other improvements	100067467	PE	2019	2019	\$200,000	\$200,000					
Original PE 100008463; authorized in FY14; no funds spent (\$116,985)	100008465	RW	2022	2022	\$250,000				\$250,000		
New PE Authorized 4/11/19	100043871	UT	2023	2007	\$300,000					\$351,774	
	100008461	CN	2024	2007	\$500,000						\$592,152
SR-69 at Union Chapel Road - Intersection Improvement/Realignment	100053648	PE	2011	2011	\$175,000						
RW Authorized 4/25/17; UT Authorized 8/1/18	100053649	RW	2017	2017	\$721,551						
Original PE \$100,000 (2011); Increased to \$175,000 in 2019	100053650	UT	2018	2018	\$762,310						
CN phase moved to TRIC funding in 2018 and back to STA funding in 2019; Auth 6/27/19	100053651	CN	2019	2019	\$2,102,817	\$2,102,817					
McFarland Boulevard (US-82, SR-6) from west of SR-69 to Rice Mine Road - Additional lanes, access management, and bicycle/pedestrian improvements		PE			\$0						
PE, RW, and CN will be funded by other programs.		RW			\$0						
Part of UT Funding from another program. Total UT = \$5,000,000 (Auth 7/30/21)	100066242	UT	2021	2021	\$2,595,418			\$2,595,418			
		CN			\$0						
McFarland Boulevard East (US-82, SR-6) at University Boulevard East - Widening and interchange improvements		PE			\$0						
PE, RW, and CN will be funded by other programs.		RW			\$0						
Part of UT Funding from another program. Total UT = \$2,000,000	100065854	UT	2023	2023	\$2,373,143					\$2,373,143	
		CN			\$0						
Main Avenue from McFarland Boulevard (US-81, SR-6) to 5th Street - Resurfacing, sidewalk improvements, & lighting improvements (PE Auth 2/24/22)	100073780	PE	2022	2022	\$479,423				\$479,423		
	100073781	RW	2023	2021	\$10,000					\$10,201	
		UT			\$0						
	100073782	CN	2023	2021	\$5,746,506					\$5,862,011	
Charlie Shirley Rd (CR-84) from SR-69 to US-43 (SR-13) - Resurfacing (PE Auth 2/22/22)	100073784	PE	2022	2022	\$45,610				\$45,610		
		RW			\$0						
		UT			\$0						
	100073785	CN	2022	2022	\$1,742,112				\$1,742,112		

Project Description	Project Number	Scope	Projected Start Year	Base Year	Base Year Cost	TIP Fiscal Years 2020-2023					2024
						2019	2020	2021	2022	2023	
Watermelon Rd (CR-47) from McFarland Boulevard (US-82, SR-6) to Union Chapel Rd East - Resurfacing, sidewalk improvements, & intersection improvements at Rice Valley Rd (PE Auth 2/25/22)	100073786	PE	2022	2022	\$102,345				\$102,345		
		RW			\$0						
		UT			\$0						
	100073787	CN	2023	2021	\$2,339,844					\$2,386,875	
Tuscaloosa City Resurfacing Projects - Joe Mallisham Pkwy/Boone Blvd, Jack Warner Pkwy from SR-6 (US-82) to the City Limits, Edward Hillard Drive from 15th St to University Blvd, and Ol' Colony Road from Watermelon Rd to Northridge Rd (PE Auth 2/22/22)	100074220	PE	2022	2022	\$190,705				\$190,705		
		RW			\$0						
		UT			\$0						
	100074221	CN	2023	2022	\$4,333,960					\$4,377,300	
SR-69 at Charlie Shirley Rd - Intersection Improvements	100074232	PE	2022	2022	\$800,000				\$800,000		
	100057493	RW	2023	2023	\$1,515,000					\$1,515,000	
	100057494	UT	2023	2023	\$858,500					\$858,500	
	100053306	CN	2023	2023	\$6,161,000					\$6,161,000	
Rose Boulevard from Hendrix Avenue to US-82 - Resurfacing	100074877	PE	2023	2023	\$242,184					\$242,184	
		RW									
		UT									
	100074878	CN	2023	2023	\$4,843,703					\$4,843,703	
Bridge Replacement (BIN 14296) on CR-36 (Abernant Loop)	100075322	PE	2022	2022	\$228,750				\$228,750		
	100075323	RW	2023	2023	\$50,500					\$50,500	
	100075324	UT	2023	2023	\$101,000					\$101,000	
	100075325	CN	2024	2024	\$2,032,842						\$2,032,842
Concrete pavement replacement on SR-7 (US-11) at Middle Coaling Rd and Ed Stephens Rd (Ready Mix)		PE									
PE, RW, and CN will be funded by other programs.		RW									
	100075229	UT	2022	2022	\$500,000				\$500,000		
		CN									
Total Project Costs (Total Funds) (A)						\$2,302,817	\$0	\$2,595,418	\$10,946,530	\$34,082,190	\$10,322,973
Apportionment (Total Funds) (B)						\$4,295,145	\$4,396,003	\$4,429,043	\$4,848,750	\$4,848,750	\$4,848,750
Carry-Over Funds From Previous Years (Total Funds) (C)						\$36,314,711	\$38,307,039	\$46,814,262	\$48,647,887	\$43,133,317	\$14,483,087
Total Available (B+C) (Total Funds) (D)						\$40,609,856	\$42,703,041	\$51,243,305	\$53,496,637	\$47,982,067	\$19,331,837
Total Surplus or Deficit (D-A) (Total Funds) (E)						\$38,307,039	\$42,703,041	\$48,647,887	\$42,550,107	\$13,899,877	\$9,008,863
Adjusted Federal, State, and / or Local Funds (Total Funds) (F)						\$0	\$4,111,221	\$0	\$583,210	\$583,210	\$583,210
Balance Forward (E+F) (Total Funds) (G)						\$38,307,039	\$46,814,262	\$48,647,887	\$43,133,317	\$14,483,087	\$9,592,073

\* This table includes additional costs that, in some cases, have not been incorporated into the ALDOT project management system.

## Proposed TIP Amendments - August 2022

1. **(Addition)** 100073927 Resurfacing, Cape Seal on SR-7 (US-11) From Greene County Line to Black Warrior River; FM; 1/27/2023; \$2,390,237
2. **(Addition)** 100075250 Resurfacing and Planing On SR-7 (US-11) from I-359 to Pleasant Hill Drive; FM; 11/3/2023; \$7,313,559
3. **(Addition)** 100075496 Bridge Replacements on CR-124 (Old Fayette Road) over Barbee Creek Bin# 14309 and over an Unnamed Tributary to Binion Creek Bin# 12282; UT; 8/1/2022; \$300,000
4. **(Addition)** 100075480 Bridge Repair to Bin# 010501, Pier 8, Parker Towing; MC; 7/29/2022; \$135,000
5. **(Addition)** 100074910 The Installation of ITS Devices and Network Infrastructure to Support Advanced Corridor Management (ALGO, TSMO) on I-20/59; PE; 8/1/2022; \$65,000
6. **(Addition)** 100074911 The Installation of ITS Devices and Network Infrastructure to Support Advanced Corridor Management (ALGO, TSMO) on I-20/59; CN; 12/2/2022; \$4,545,000
7. **(Cost Increase)** 100057987 SR-69 Intersection Improvements from Plantation Road to the I-59 Overpass (Including the Alabama Southern Railroad Overpass); CN; 12/2/2022; Old Amount \$53,449,328 New Amount \$63,612,171
8. **(Date Change – Into the TIP)** 100043871 Widening, Striping and Other Improvements on Watermelon Road from SR-6 (US-82) to Snows Mill Avenue Sponsor: City of Tuscaloosa; UT; Old date: 2/01/2024; New date: 11/01/2022; \$351,774
9. **(Addition)** 100073935 Traffic Signals Installation and Roadway Improvements on M-Class Boulevard at Mercedes Drive and I-20 Westbound Ramp Intersections to benefit Mercedes-Benz US International and Schnellecke Logistics; CN; 8/15/2022; \$716,800
10. **(Addition)** 100072881 Improvements at SR-6 (US-82 Mcfarland Blvd) and SR-13 (US-43); RW; 2/1/2023; \$250,000

# Tuscaloosa Area MPO 2050 Long-Range Transportation Plan Vision Statement and Goals

## **Vision Statement**

It is the vision of the Metropolitan Planning Organization that the Tuscaloosa Area will have a well-planned, effective transportation system that promotes and sustains a fulfilling quality of life and a strong, competitive economy.

## **Goals**

- (1) Safety - To achieve a significant reduction in traffic fatalities and serious injuries on all public roads
- (2) Infrastructure condition - To maintain the highway and airport infrastructure asset systems in a state of good repair
- (3) Congestion reduction - To achieve a significant reduction in congestion on the National Highway System
- (4) System reliability - To improve the efficiency of the surface transportation system
- (5) Freight movement and economic vitality - To improve the national freight and aviation network, strengthen the ability of rural communities to access national and international trade markets, and support regional economic development
- (6) Environmental sustainability - To enhance the performance of the transportation system while protecting and enhancing the natural environment
- (7) Reduced project delivery delays - To reduce project costs, promote jobs and the economy, and expedite the movement of people and goods by accelerating project completion through eliminating delays in the project development and delivery process, including reducing regulatory burdens and improving agencies' work practices
- (8) Complete Streets – To design and operate streets that enable safe use and support mobility for all users. Those include people of all ages and abilities, regardless of whether they are travelling as drivers, pedestrians, bicyclists, or public transportation riders.

# Fiscal Year 2023 Tuscaloosa Area Metropolitan Planning Organization (MPO) Meeting Schedule

All meetings are held at the West Alabama Regional Commission (WARC), 4200 Highway 69 North, Northport.

---

## **MPO Policy Committee**

- Monday, October 31, 2022 - 2:00 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Monday, December 12, 2022 - 2:00 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Monday, February 27, 2023 - 2:00 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Monday, April 17, 2023 - 2:00 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Monday, June 26, 2023 - 2:00 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Monday, August 28, 2023 - 2:00 p.m. at the WARC, 4200 Highway 69 North, Northport
- 

## **Technical Coordinating Committee (TCC)**

- Thursday, October 20, 2022 - 1:30 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Thursday, December 8, 2022 - 1:30 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Thursday, February 23, 2023 - 1:30 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Thursday, April 13, 2023 - 1:30 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Wednesday, June 21, 2023 - 1:30 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Thursday, August 17, 2023 - 1:30 p.m. at the WARC, 4200 Highway 69 North, Northport
- 

## **Citizens Transportation Advisory Committee (CTAC)**

- Tuesday, October 18, 2022 - 5:00 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Tuesday, December 6, 2022 - 5:00 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Tuesday, February 21, 2023 - 5:00 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Tuesday, April 11, 2023 - 5:00 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Tuesday, June 20, 2023 - 5:00 p.m. at the WARC, 4200 Highway 69 North, Northport
  - Tuesday, August 15, 2023 - 5:00 p.m. at the WARC, 4200 Highway 69 North, Northport
- 

## **Bicycle and Pedestrian Committee (BPC)**

- Monday, October 17, 2022 - 10:00 a.m. at the WARC, 4200 Highway 69 North, Northport
  - Monday, December 5, 2022 - 10:00 a.m. at the WARC, 4200 Highway 69 North, Northport
  - Monday, February 13, 2023 - 10:00 a.m. at the WARC, 4200 Highway 69 North, Northport
  - Monday, April 10, 2023 - 10:00 a.m. at the WARC, 4200 Highway 69 North, Northport
  - Monday, June 12, 2023 - 10:00 a.m. at the WARC, 4200 Highway 69 North, Northport
  - Monday, August 14, 2023 - 10:00 a.m. at the WARC, 4200 Highway 69 North, Northport
- 

## **Special Meetings**

- Annual MPO Training Session: Wednesday, March 1, 2023 - 12:00 p.m. (noon) at the WARC, 4200 Highway 69 North, Northport