

Policy Committee Meeting
Tuscaloosa Area Metropolitan Planning Organization (MPO)
Monday, August 29, 2022, 2:00 p.m.
West Alabama Regional Commission
Agenda

- 1. Call to order by chairman**
- 2. Roll call (Introductions)**
- 3. Approval of previous meeting minutes [Action required] (Pages 3-6)**
- 4. Communications from the presiding officer**
- 5. Report of officers and/or committees**
 - a. Advisory committee recommendations
 - b. West Alabama Rural Planning Organization (RPO) Report (Page 7)
 - c. New Development Report (Page 8)
 - d. Safety Observations (Page 9)
 - e. Technical Coordinating Committee (TCC) Project Status Report (Pages 10-14)
 - f. Air quality and greenhouse gas updates
 - g. Transportation Systems Management and Operations (TSMO) Updates (Page 15)
 - h. Surface Transportation Attributable funding program update (16-18)
 - Carbon Reduction Funds Report (Separate Document)
 - i. Attendance reports from the advisory committees (Pages 19-20)
- 6. Old business**
 - a. Other items as needed
- 7. New business**
 - a. *Fiscal Years 2020-2023 Transportation Improvement Program (TIP) - Proposed amendments* [Action required]
 - Resolution 2022-12 (Page 21)
 - CTAC, and TCC recommended adoption

- b. *2050 Long-Range Transportation Plan (LRTP)* – Vision Statement and Goals [Action required] (Page 22)
 - o CTAC, and TCC recommended adoption
- c. MPO Committee Schedule - Fiscal Year 2023 (Page 23)
- d. Other items as needed

8. Invitation to interested persons wishing to be heard on matters not included on the agenda

9. Adjournment (Time: _____)

**Tuscaloosa Area Metropolitan Planning Organization
Policy Committee
West Alabama Regional Commission
Monday, June 27, 2022, 2:00 p.m.
Meeting Minutes**

| Voting Members | Present |
|---|----------------|
| Ms. Tera Tubbs for Mayor Bobby Herndon, Mayor of Northport | Yes |
| Mr. Wallace McAdory ALDOT West Central Region Engineer | Yes |
| Ms. Wendy Shelby for Mayor Walt Maddox, Mayor of Tuscaloosa | Yes |
| Judge Rob Robertson, Tuscaloosa County Commission | Yes |
| Mr. Dennis Stripling, WARC | Yes |

Guest

Mr. David Kemp, ALDOT
Mayor Adrain Dudley, Lake View, AL
Mr. Clay Randolph, BKI
Mr. Doug Varnon, TTL

WARC Staff

Mr. Zane Davis
Ms. Molly Elmore
Mr. Chris Wriley

Items provided by WARC

1. Agenda
2. Minutes from the **April 18, 2022** meeting
3. West Alabama RPO Report
4. New Development Report
5. Technical Coordinating Committee (TCC) Project Status Report
6. Transportation Operations and Management discussion points
7. Surface Transportation Attributable funding program balance sheet
8. CTAC Attendance report
9. TCC Attendance report
10. New Targets for the Federal Performance Measures
11. Fiscal Years 2020-2023 Transportation Improvement Program - Amendment list
12. 2045 LRTP – Amendment list
13. Fiscal Year 2023 Unified Planning Work Program (UPWP)
14. 2020 base year traffic model report

The Policy Committee of the Tuscaloosa Area Metropolitan Planning Organization met using an online platform, and in person in the WARC offices at 2:00 p.m. on **Monday, June 27, 2022**.

1. Call to Order

Judge Robinson called the meeting to order.

2. Roll Call

The attendees signed the sign in sheet or typed their names in a chat-box.

3. Approval of Minutes from the previous meeting

The committee reviewed the minutes.
Motion to adopt the minutes: Ms. Tubbs
Second: Mr. McAdory
The minutes were approved.

4. Communications from the Presiding Officer

Not applicable

5. Report of officers and committees

a. Advisory committee recommendations

The committee reviewed any advisory committee recommendations.

b. West Alabama RPO Report

The committee reviewed the RPO report.

c. New Development Report

The committee reviewed the report.

d. Safety Observations

The following safety suggestions were highlighted:

| | | | | | | | |
|-----------|------------|-----------------------------|---|---------|--|----------------|------------|
| 2022 7 | County | Black Warrior Rd | Road work needed for future bike events | June-22 | | Jamey Clements | County |
| 2022 8 | Tuscaloosa | Boone Boulevard at railroad | Crossing work needed | June-22 | | Kelli Kimbrell | Tuscaloosa |
| 2022 9 | Tuscaloosa | Exit 76 off-ramp East Bound | Traffic Signal may be needed | June-22 | | Robert Green | ALDOT |

e. Technical Coordinated Committee (TCC) Project Status Report

The committee reviewed the June 2022 report.

Mr. Kemp provided project updates.

The committee discussed ongoing projects.

f. Air quality and greenhouse gas updates

Ms. Elmore provided updates

g. Transportation Operations and Management Updates

The committee discussed active TSMO projects.

h. Surface Transportation Attributable funding program update

The committee reviewed the balance sheet.

i. Advisory committee attendance reports

The committee reviewed the TCC and CTAC attendance reports.

6. Old Business

a. Highway 82/University Boulevard Drainage Improvements – Discussion Update

No discussion.

b. New Targets for the Federal Performance Measures

Mr. Davis reviewed the proposed performance measures.

Motion to adopt the New Targets for Federal Performance Measures: Ms. Tubbs
Second: Mr. McAdory

The motion passed.

7. New Business

a. **Fiscal Years 2020-2023 Transportation Improvement Program (TIP) - Proposed amendments**

The committee reviewed the proposed amendments.

1. **(Addition)** 100072758 Bridge Removal on SR-5 at STR# 5-63-2.3 A and B over Abandon L and N Railroad (Bin 005799 and 005800); PE; 6/1/2022; \$100,000
2. **(Date Change – Into the TIP)** 100008465 Widening, Striping and Other Improvements on Watermelon Road from SR-6 (US-82) to Snows Mill Avenue; RW; Old date: 11/01/2023; New date: 8/01/2022; \$250,000
3. **(Addition)** 100075052 Section 5310 Transit Focus On Senior Citizens Of Tuscaloosa (Urban) Capital Rolling Stock (1 Transit Van) - 100% ARPA Funding - Split W/ Award 2021-004; TR; 5/1/2022; \$61,847
4. **(Addition)** 100075053 Section 5310 Transit Focus On Senior Citizens Of Tuscaloosa (Urban) Capital Rolling Stock (1 Transit Van) - 100% CRRSSA Funding - Split W/ Award 2022-001; TR; 5/1/2022; \$3,728
5. **(Cost Decrease)** 100073728 Resurfacing on Mainline on SR-6 (US-82) From 13th St East to .360 Miles North of SR-215 (Old Montgomery Hwy); FM; 5/27/2022; Old Estimate \$4,229,155; New Estimate; \$3,112,956
6. **(Addition)** 100075071 Section 5310 Transit Eagles' Wings (Urban) Capital Rolling Stock (1 Transit Van) - 100% ARP Funding - Split W/ Award 2021-004; TR; 5/1/2022; \$61,847
7. **(Addition)** 100075072 Section 5310 Transit Eagles' Wings (Urban) Capital Rolling Stock (1 Transit Van) -100% CRRSSA Funding - Split W/ Award 2022-001; 5/1/2022; \$3,505
8. **(Addition)** 100075109 Section 5317 Transit Arts 'N Autism, Inc. (Operating) FY2022; TR; 5/1/2022; \$24,538
9. **(Addition)** 100075208 Additional Lanes and Bridge Replacement On SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); PE; 6/1/2022; \$1,500,000
10. **(Addition)** 100075209 Additional Lanes and Bridge Replacement On SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); RW; 1/1/2024; \$510,050
11. **(Addition)** 100075210 Additional Lanes and Bridge Replacement On SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); UT; 3/1/2024; \$1,530,150
12. **(Addition)** 100075211 Additional Lanes and Bridge Replacement On SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); CN; 5/31/2024; \$15,811,550
13. **(Cost Increase)** 100065002 ML King Blvd from Snows Mill Ave to Bridge Ave, Add Turn Lanes, Realignment of Intersections, Sidewalks, Lighting, and Bridge Replacement over Two Mile Creek; PE; 9/1/2017; Old Amount \$493,437 New Amount \$1,394,351; The funding will come from the Surface Transportation Attributable Program.
14. **(Addition)** 100075229 Concrete pavement replacement on SR-7 (US-11) at Middle Coaling Road and E D Stephens Rd (Ready Mix); UT; 7/1/2022; \$500,000; The funding will come from the Surface Transportation Attributable Program.
15. **(Addition)** 100075228 Concrete pavement replacement on SR-7 (US-11) at Middle Coaling Road and E D Stephens Rd (Ready Mix); CN; 9/30/2022; \$5,000,000
16. **(Addition)** 100075322 Bridge Replacement (Bin 14296) On CR-36 (Abernant Loop); PE; 7/1/2022; \$228,750; The funding will come from the Surface Transportation Attributable Program.
17. **(Addition)** 100075323 Bridge Replacement (Bin 14296) On CR-36 (Abernant Loop); RW; 1/1/2023; \$50,500; The funding will come from the Surface Transportation Attributable Program.
18. **(Addition)** 100075324 Bridge Replacement (Bin 14296) On CR-36 (Abernant Loop); UT; 3/1/2023; \$101,000; The funding will come from the Surface Transportation Attributable Program.
19. **(Addition)** 100075325 Bridge Replacement (Bin 14296) On CR-36 (Abernant Loop); CN; 11/3/2023; \$2,032,842; The funding will come from the Surface Transportation Attributable Program.
20. **(Addition)** 100072315 Slide Repair on CR-94 (Old Greensboro Road) 0.3 Mile South of HB Johnson Road.(FHWA Disaster #AL 2020-01, DDIR # Tuscaloosa-04); PE; 7/1/2022; \$13,500
21. **(Cost Increase)** 100055893 Replace Bridge (Bin 005140) on SR-7 (US-11) over Norfolk Southern Railway; CN; 9/29/2023; Old Amount \$3,526,669 New Amount \$5,761,858
22. **(Addition)** 100072223 Resurfacing. 2' Safety Widening, Scoring and Median Crossover removal on SR-6 (US-82) from .25 mile West of Buhl Cutoff Road to .45 mile East of Bel Aire Estates; FM; 11/4/2022; \$3,425,037
23. **(Addition)** 100075255 RR Xing Hazard Elimination to Install Raised Median Separators with Delineators at DOT No(s): 726011V on 6th Ave. East, 726140K on 35th St., 726017L on Hargrove Rd,

And 726016E on 17th St. in Tuscaloosa on Norfolk Southern RR; Ref No. 2204HE; CN; 8/15/2022;
\$85,205

Motion to amend the TIP to include the proposed changes: Mr. McAdory
Second: Ms. Tubbs
The motion passed.

b. 2045 Long-Range Transportation Plan (LRTP) – Proposed Amendments

The committee reviewed the proposed amendments.

1. (Project Addition) West Alabama Highway from north of Linden to Moundville (Design Build); \$500,000,000
2. (Project Addition) Additional Lanes and Bridge Replacement on SR-216 from Youngblood Parkway to the I-59 East Ramp of Exit 100 (Bin# 008904); \$19,351,750

Motion to adopt the LRTP proposed amendments: Ms. Tubbs
Second: Mr. McAdory
The motion passed.

c. Fiscal Year 2023 Unified Planning Work Program (UPWP)

Motion to adopt the FY23 UPWP: Mr. McAdory
Second: Ms. Tubbs
The motion passed.

d. 2020 Base Year Traffic Model

Motion to approve the 2020 base year traffic model: Ms. Tubbs
Second: Mr. McAdory
The motion passed.

e. Other items as needed

Not applicable

8. Invitation to persons at the meeting wishing to be heard on matters not included in the agenda

Not applicable

9. Adjournment

The meeting was adjourned at 2:38 p.m.

West Alabama Rural Planning Organization (RPO)
Report
August 2022

1. Meetings

- **Policy, Technical, and Citizens Committee (Annual Combined Meeting) -**
Friday, November 4, 2022 - 10:30 a.m.

2. Scheduled Presentation

- Louis Cardinal III – Alabama Infrastructure Bank

3. Public Meetings

- None scheduled at this time

**New Development Report
August 2022**

Announced Development

| Name | Type | Address | City | Units or Employment | Source |
|----------------------------------|-----------------------------|---|------------|------------------------------|-------------------|
| American Eagle | Clothing | Midtown Village | Tuscaloosa | Now Open | Tuscaloosa Thread |
| Aerie | Clothing | Midtown Village | Tuscaloosa | Now Open | Tuscaloosa Thread |
| Jersey Mikes's | Resturant | McFarland Plaza | Tuscaloosa | Opening Soon | Tuscaloosa Thread |
| Marcle Slab Creamery | Ice Cream Shop | North Square Plaza | Northport | Open July 6th | Tuscaloosa Thread |
| Great American Cookie | Cookie Shop | North Square Plaza | Northport | Open July 6th | Tuscaloosa Thread |
| Fresenius Kidney Care | Dialysis Center | 914 Dr. Edward Hillard Drive | Tuacaloosa | Now Open | Tuscaloosa Thread |
| The Grocery Brewpub | Resturant | 2230 University Blvd | Tuscaloosa | Closed Permanently | Tuscaloosa Thread |
| Bistro 17 | Resturant | 2217 University Blvd | Tuscaloosa | Now Open | Tuscaloosa Thread |
| Replays | Gaming Store | 3601 McFarland Blvd | Northport | Closed Permanently | Tuscaloosa Thread |
| SoCal Cantina | Resturant | 2310 University Blvd | Tuscaloosa | Open in July | Tuscaloosa Thread |
| EverHayes Teen to Tween Boutique | Clothing Store | 312 Merchants Walk Suite B | Tuscaloosa | Now Open | Tuscaloosa Thread |
| Fitz Foodz | Poultry Processing Plant | 2773 39th St. | Tuscaloosa | Will employ 180 | Tuscaloosa News |
| The Veganish Market | Grab and go vegan resturant | 2128 University Blvd Suite B | Tuscaloosa | Opening in August | Tuscaloosa Thread |
| Forte: Cuts & Cocktails | Resturant | 2321 6th St (Alamite Hotel) | Tuscaloosa | Open late August 2022 | Tuscaloosa News |
| Roll Call | Roof Top Bar | 2321 6th St (Alamite Hotel) | Tuscaloosa | Open late August 2022 | Tuscaloosa News |
| Zoes Kitchen | Resturant | 312 Merchants Walk | Tuscaloosa | Closed Permanently | Tuscaloosa Thread |
| Fleet Feet | Athletic Shoes | 2218 University Blvd | Tuscaloosa | Open in August | Tuscaloosa Thread |
| Hoo's Q & Brew | Resturant | 101 15th St | Tuscaloosa | Closed Permanently | Tuscaloosa Thread |
| Wooooo! Wings (Ric Flair) | Ghost Resturant | Virtual Kitchen (Broadway Pizzeria South on McFarland Blvd) | Tuscaloosa | Now Open | Tuscaloosa Thread |
| Fruit Lovely | Resturant | Midtown Village | Tuscaloosa | Now Open | Tuscaloosa Thread |
| The Authentic | U of A Team Retail Apparel | Bryant-Denny Stadiuim | Tuscaloosa | Open in 2022 Football season | Tuscaloosa Thread |

| Government | Type | Building Permits | Units | New E-911 Addresses | 2022 Total Units |
|-------------------|-------------|------------------|-------|---------------------|------------------|
| Tuscaloosa City | Residential | 53 | 53 | | 266 |
| Northport City | Residential | 37 | 37 | | 139 |
| Tuscaloosa County | Residential | | | 116 | 439 |
| | | | | | 844 |

Safety Observations

| ID | | City | Location | Suggestion | Date-Original | Suggested By | Jurisdiction | Response | Status | Notes |
|------|----|-------------------|---|--|---------------|-----------------|--------------|----------|--------|-------|
| 2022 | 10 | County | Black Warrior Rd | Road resurfacing needed | August-22 | Jamey Clements | County | | | |
| 2022 | 11 | Various Locations | McFarland Blvd from University Blvd to the River Bridge. Also Interstate interchanges exits 62, 68, and 86. | Lighting improvements needed | August-22 | Bob Woodman | ALDOT | | | |
| 2022 | 12 | County | US-43 near John Swindle Rd | Safety improvements needed | August-22 | Bob Green | ALDOT | | | |
| 2022 | 13 | Northport | Watermelon Rd and Union Chapel Rd Intersection | Signal timing may need to be looked at | August-22 | Anthony Perkins | Northport | | | |

TCC Project Status Report - August 2022

| Sponsor | Tracking Number | CPMS Number(s) | Description | Type of Work | Status | Funds |
|---------|-----------------|---------------------------------------|--|---|---|---------|
| ALDOT | 9025 | 100064428 | 5th Street (Northport) at Lurleen Wallace Boulevard (US-43, SR-69) from Main Avenue to Old Bridge Avenue | Intersection safety improvements | Funding needs to be secured for new scope | HSIP |
| ALDOT | 6088 | 100058101 | Greensboro Avenue (SR-215) from Skyland Boulevard (US-11, SR-7) to Hargrove Road | Pavement Rehabilitation and Drainage Improvements | Scheduled to be let Winter 2049 | STPAA |
| ALDOT | 3003 | 100049318 | I-20/59 at Brookwood Rest Area: Renovation | Rest Area Renovation | Scheduled to be let late in Summer 2024 | IM |
| ALDOT | 4001 | 100039473; 100064910 | I-20/59 from I-359 to US-82 (SR-6, McFarland Boulevard East) | Resurface and Restripe | Project let July 30, 2021. All lanes open, temporary stripe placed. Overhead sign structures being erected. | NHS |
| ALDOT | 3010 | 100060977; 100064197 | I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) | Guiderail Installation | Project let. Procurement issues have project on hold. | IM |
| ALDOT | 4044.1 | 100065113 | McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to SR-69 | Access management; Bicycle and pedestrian improvements | Project on hold | NHS |
| ALDOT | 4004 | 100004617; 100065936; 100066242 | McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road | Add Lanes; Access management; Bicycle and Pedestrian improvements | Project let July 30, 2021. Construction under way in median. Drainage Structures, asphalt, and curb being placed in median. | NHS/MPO |
| ALDOT | 4049 | 100064404; 100065854; 100065855 | McFarland Boulevard East (US-82, SR-6) at University Boulevard East | Widening; Interchange improvements | Interchange project will be let as a stand-alone project. Will need to be redesigned now that bridge project has been canceled. Scheduled to be let Summer 2023. | NHS/MPO |
| ALDOT | 1078 | 100071859; 100071860 | Bridge Replacement (BIN 010428) over SR-6 (US-82; McFarland Boulevard) at University Boulevard | Bridge Replacement | Project canceled | |
| ALDOT | 4019 | 100066828 | McFarland Boulevard East/Northeast (US-82) from Rice Mine Road to west of University Boulevard East | Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive | Project has been moved out to allow the US-82 project from SR-69 to Rice Mine Road construction to be completed. The traffic control between the two projects will conflict if both active. | NHS |
| ALDOT | 6008 | 100008970 | SR-171 from Bone Camp Road (CR-90) to Brownville Road (CR-34) | Relocate | Scheduled to be let Spring 2050 | STPAA |
| ALDOT | 2001 | 100060575 | SR-297 (Tuscaloosa East Bypass): Right-of-way corridor preservation | Corridor Preservation | On hold | HP |
| ALDOT | 6002 | 100051609 | SR-69 from south of Bear Creek Road (CR-65) to Railroad Overpass | Add Lanes | Scheduled to be let Winter 2048 | NHS |
| ALDOT | 6004 | 100051605 | SR-69 from south of Maxwell Loop Road (CR-157) to south of Patriot Parkway (CR-1075) | Add Lanes | Scheduled to be let Winter 2051 | NHS |
| ALDOT | 6005 | 100051603 | SR-69 from south of Old Greensboro Road (CR-95) to south of Maxwell Loop Road (CR-157) | Add Lanes | Scheduled to be let Winter 2050 | NHS |
| ALDOT | 6003 | 100051607 | SR-69 from south of Patriot Parkway (CR-1075) to south of Bear Creek Road (CR-65) | Add Lanes | Scheduled to be let Winter 2047 | NHS |

| Sponsor | Tracking Number | CPMS Number(s) | Description | Type of Work | Status | Funds |
|---------|-----------------|---|---|---|---|-----------|
| ALDOT | 4025 | 100057985; 100057986; 100057987 | SR-69 Intersection Improvements from Plantation Drive to the I-59 Overpass | Widen and Reconfigure Interchange | ALDOT ROW acquisition complete. Utility relocation process underway. Some utility owners need additional ROW. Acquiring now. Some utility relocations underway. Scheduled to let late 2022/early 2023 | NHS/TCRIC |
| ALDOT | 6029 | 100060103 100068201 | State Routes at various locations in Tuscaloosa County | Curb and ramp installation on sidewalks | Scheduled to be let in 2024 | OSTP |
| ALDOT | 2001 | Not Available | Tuscaloosa East Bypass | Build New Road | On hold | HP |
| ALDOT | 5007 | 100066567; 100066568; 100066569; 100066570 | University Boulevard (SR-215) East from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign intersection at Skyland Boulevard East (US-11, SR-7) | Additional roadway lanes | In design phase; Scheduled to be let 2025 | NHS |
| ALDOT | 11018 | | 15th Street (SR-215) at 2nd Ave | Add right turn lane, extend existing left turn lane, signal upgrades. Adding 10' shared-use path along 15th Street (SR-215) | ATRIP-2 Project Awarded. In design phase. | ATRIP-2 |
| ALDOT | 1005 | 100057835; 100038399 | US-11 (SR-5, SR-7) at abandoned railroad (BINs 005799, 0058000) | Bridge Removal | Scheduled to be let in Fall 2024 | BRON |
| ALDOT | 6095 | 100068754 | US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) | Add Lanes | Utility relocation and Construction underway. Construction expected to last through end of 2024. | |
| ALDOT | 1009 | 100055889; 100055891; 100055892; 100055893 | US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140) | Bridge Replacement | Bridge being redesigned as a single span over RR. Scheduled to let Fall 2023. | BRON |
| ALDOT | 4006 | 100051564 | US-43 (SR-13) from 0.4 mile north of Paul Howell Road (CR-22) to north of Bone Camp Road (CR-266) | Add Lanes | Scheduled to be let Winter 2051 | NHS |
| ALDOT | 4037 | 100050156 | US-43 (SR-13) from 0.45 mile south of Northside Road (CR-38) to 0.35 mile north of Northside Road (CR-38) | Intersection Improvements and Vertical Realignment | Scheduled to be let Fall 2050 | NHS |
| ALDOT | 4007 | 100051567 | US-43 (SR-13) from north of Bone Camp Road (CR-266) to south of Old Fayette Road (CR-124) | Add Lanes | Scheduled to be let Spring 2048 | NHS |
| ALDOT | 4005 | 100072841; 100073301 | US-43 (SR-13) from just north of Mitt Lary Road to 0.4 mile north of Paul Howell Road (CR-22) | Add Lanes, intersection improvements and a left turn lane at new school access road. | Project over budget. Re-scoping project as US-43/Mitt Lary Rd intersection improvement project. | ATRIP-2 |
| ALDOT | 4008 | 100051569 | US-43 (SR-13) from south of Old Fayette Road (CR-124) to south end of Lake Tuscaloosa Bridge | Add Lanes | Scheduled to be let Winter 2051 | NHS |
| ALDOT | 4016 | 100063661 | US-82 at Bradley Road (CR-66) | Intersection Improvements | Scheduled to be let Spring 2048 | NHS |

| Sponsor | Tracking Number | CPMS Number(s) | Description | Type of Work | Status | Funds |
|-----------------|-----------------|---|--|--|--|-----------|
| ALDOT | 4057 | 100072878; 100072881; 100072882; 100072883 | Improvements at SR-6 (US-82, McFarland Blvd) and SR-13 (US-43) | Intersection improvements | Scheduled to be let Summer 2023. Plans are 85% complete. PS&E Review scheduled. | TCRIC |
| ALDOT | 7053 | 100074232; 100057493; 100057494; 100053306 | Intersection Improvement on SR-69 at CR-84 (Charlie Shirley Road) | Intersection improvements | Working on funding agreement. Scheduled to let Spring 2023 | MPO/TCRIC |
| ALDOT | 7054 | 100075229 | Concrete pavement replacement on SR-7 (US-11) at Middle Coaling Rd and Ed Stephens Rd (Ready Mix) | Intersection Improvements | Scheduled to let Fall 2022 | |
| ALDOT | 4058 | 100068733; 100068734 | Intersection Improvements on (US-82, McFarland Blvd) at SR-69 | Intersection improvements | | |
| ALDOT | 1079 | 100075208; 100075209; 100075210; 100075211 | SR-216 from Youngblood Parkway to the I20/59 East Ramp of Exit 100 | Add Lanes and Bridge Replacement | | |
| ALDOT | 11019 | 100074558 | West Alabama Highway (Design Build) | SR-69 expansion and new roadway around Greensboro and Moundville | Linden bypass underway. Design and ROW phases underway in Greensboro and Moundville | Rebuild |
| ALDOT | RPO-P1B | 100032474 | US-82 Gordo Bypass | Build New Road | Grade and drain is underway but behind schedule; Base, pave, and bridge should be let in 2023. | NHS |
| | | | | | | |
| Tuscaloosa City | 7005 | 100051850; 100051851; 100051852 | Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard | Add lanes and improve roadway | Phase I – Under construction. Estimated completion Fall 2022. Phase II – Under construction beginning in late May 2022. Esimated completion Fall 2023. | TCRIC |
| Tuscaloosa City | 7044 | 100049704; 100049705; 100049735 | McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River) - Part of right-of-way will be paid for with High Priority - Special Project funds | Build new road and bridge; improve existing road | ROW Acquisition ongoing. Project expect to be let October 2022. | TCRIC |
| Tuscaloosa City | 7006.1 | 100008467; 100008465; 100043871; 100008461 | Watermelon Road from US-82 to Snows Mill Road | Widening, striping and other improvements | Proceeding towards Utility and ROW authorization | MPO |
| Tuscaloosa City | 7049 | 100073786; 100073787 | Joe Mallisham/Boone Blvd | Resurfacing | In the planning phase. Construction scheduled for FY23 | MPO |
| Tuscaloosa City | 7050 | 100073786; 100073787 | Jack Warner Parkway from US-82 to the City Limits | Resurfacing | In the planning phase. Construction scheduled for FY23 | MPO |
| Tuscaloosa City | 7051 | 100073786; 100073787 | Edward Hillard Dr from 15th St to University Blvd | Resurfacing | In the planning phase. Construction scheduled for FY23 | MPO |

| Sponsor | Tracking Number | CPMS Number(s) | Description | Type of Work | Status | Funds |
|-----------------------|-----------------|---|--|--|--|-----------|
| Tuscaloosa City | 7052 | 100073786; 100073787 | Ol' Colony Rd from Watermelon Rd to Northridge Rd | Resurfacing | In the planning phase. Construction scheduled for FY23 | MPO |
| Tuscaloosa City | Not applicable | Not applicable | Tuscaloosa City Comprehensive Plan | Citywide plan | Adoption meetings underway; full schedule available at https://framework.tuscaloosa.com/ | |
| Northport | 7006.2 | 100008464; 100043870; 100065002; 100008460 | ML King Boulevard (Northport) from Snows Mill Avenue to SR-69 (Lurleen B. Wallace Boulevard) | Improve roadway and add turn lanes | ROW has been approved. | MPO |
| Northport | 7006.3 | 100074224; 100074225 | ML King Boulevard (Northport) Bridge Replacement over Twomile Creek | Bridge Replacement | Construction scheduled for FY23 | MPO |
| Northport | 7011 | 100053649; 100053650; 100053651 | SR-69 at Union Chapel Road | Realign Intersection | Project in close-out stage | MPO/TCRIC |
| Northport | 7046 | 100073780; 100073781; 100073782; | Main Avenue from US-82 to 5th St | Resurfacing, sidewalk improvements, & lighting improvements | In the design phase. Construction scheduled for FY23 | MPO |
| Northport | 7047 | 100073784; 100073785 | Charlie Shirley Rd from SR-69 to US-43 | Resurfacing | Expected to be let 2022. In design phase | MPO |
| Northport | 7048 | 100073786; 100073787 | Watermelon Rd from US-82 to Union Chapel Rd E | Resurfacing, sidewalk improvements, & Intersection Improvements at Rice Valley Rd | Expected to be let 2022. In design phase | MPO |
| Northport | 7055 | 100074877; 100074878 | Rose Boulevard from Hendrix Avenue to US-82 | Resurfacing | | MPO |
| Northport | Not applicable | Not applicable | Northport City Comprehensive Plan | Citywide plan | City has re-issued the Comprehensive Plan. Proposals are due on September 2, 2022. | |
| University of Alabama | 94005 | Not Available | New Tutwiler Dorm | Build Dorm | Progressing | UA |
| University of Alabama | 94011 | Not Available | Old Tutwiler Dorm | Demo Dorm | Demolition scheduled for July 4th | UA |
| University of Alabama | Not applicable | Not Available | Driving Regional Innovation through Vehicle Electrification (DRIVE) | Dynamic center of sustainable job creation, innovation and competitiveness in Wider West Alabama | Eight component projects planned | UA |
| Transit Authority | Not Available | Not Available | Section 5339 Bus Replacement Grant \$2.3 million | 7 buses will be replaced | Four buses have been delivered and as of now, no more on order. | FTA |

| Sponsor | Tracking Number | CPMS Number(s) | Description | Type of Work | Status | Funds |
|-------------------|-----------------|--|---|--|---|-------------------|
| Airport | Not Available | Not Available | Airport Master Plan Update | Airport Planning | Pending FAA approval | FAA |
| Airport | Not Available | Not Available | Terminal Apron and ARFF Ramp Pavement Reconstruction | Pavement Reconstruction | Project Design Underway; Scheduled for Bid Summer 2022 | FAA |
| Airport | Not Available | Not Available | Cargo/Overflow Ramp Construction | New Construction | FY22 IJJA/FAA application for project sign submittal in JULY 2022. Project is phased over five year period. | FAA |
| Tuscaloosa County | 7056 | 100075322 100075323 100075324 100075325 | Bridge Replacement (BIN 14296) on CR-36 (Abernant Loop) | Bridge Replacement | Design Consultant selected | MPO |
| Tuscaloosa County | 92103 | | Boyd Road, Abernathy Road, Hillview Road, Watertower Road, , Highway 140, Romulus Road, Upper Columbus Road | Slide Repairs | Repairs due to flooding - Slides. Working on a project claim with FEMA. Romulus Road is part of FHWA ER claim | Tuscaloosa County |
| Tuscaloosa County | TCP4 | | Evanstown Water Extension | Water Line Extension | Under construction; 90% complete | |
| Tuscaloosa County | 6057 | 100061873 | Fosters Ferry Road from 29th Street to Joe Mallisham Parkway | Realign, Improvements, Add walking/bike path | Under construction | ATRIP3 |
| Tuscaloosa County | TCP3 | | Holt Sewer Project | Add 50-60 Homes to System | Hired engineering firm | |
| Tuscaloosa County | 92105 | | Lock 9 Road | Sediment Cleanup | Damages due to flooding - Sediment. Working on a project claim with FEMA | Tuscaloosa County |
| Tuscaloosa County | 1080 | 100059618 | Old Fayette Road (CR-124) over Barbee Creek (BIN 14309) | Bridge Replacement | ROW acquisition underway, PS&E complete (8/15/2022) | ATRIP2 |
| Tuscaloosa County | 1081 | 100059619 | Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282) | Bridge Replacement | ROW acquisition underway, PS&E complete (8/15/2022) | ATRIP2 |
| Tuscaloosa County | 92133 | | Bear Creek Road | Resurfacing | Shoulder work needed, resurfacing complete | Rebuild AL |
| Tuscaloosa County | 92134 | | Dry Creek Road | Retaining Wall | Construction pending | Tuscaloosa Co. |

Transportation Systems Management and Operations (TSMO)

August 2022

Current Projects

- McFarland Boulevard project – New ITS system.
 - New traffic Cameras
 - New digital message signs
 - Connected to the Traffic Management Center (TMC)
- ALDOT Regional Traffic Operations Program (RTOP) – Signal operations and maintenance project.
 - 225 signals upgraded
- West Central Alabama Advanced Connected Transportation Infrastructure and Operations Network (ACTION) – ITS deployment project along I20/59 from MM 68 to exit 89.
 - Fiber optic installation
 - 74 traffic cameras
 - Will create the ability to use radar technology for data collection
 - Will prepare the system for connected vehicle technology
- Alabama Service and Assistance Patrol (ASAP) – Stranded motorist assistance.
 - 2 vehicles patrolling I20/59 from MM 68 to MM 100
 - Monday through Friday 6:00 AM to 10:00 PM
- Smart Communities and Innovation Building – Co-habitated Traffic Operations and Research Center.
 - Located on the campus of the University of Alabama
 - University of Alabama - Alabama Transportation Institute (ATI)
 - ALDOT - Traffic Management Center (TMC)
 - City of Tuscaloosa – Traffic Operations
 - Alabama Power and Mercedes-Benz - Alabama Mobility and Power Center (AMP Center)
 - Grant Awarded - \$10,000,000 for electric buses to begin process of transitioning campus bus fleet to electric

Balance Sheet for the Surface Transportation Attributable Funding Category In Total Funds (80% Federal and 20% Local)

| Project Description | Project Number | Scope | Projected Start Year | Base Year | Base Year Cost | TIP Fiscal Years 2020-2023 | | | | | 2024 |
|---|----------------|-------|----------------------|-----------|----------------|----------------------------|------|-------------|-------------|-------------|-------------|
| | | | | | | 2019 | 2020 | 2021 | 2022 | 2023 | |
| ML King Boulevard from Snows Mill Avenue to SR-69 - Widen to 3 lanes | 100065002 | PE | 2017 | 2017 | \$1,394,351 | | | | | | |
| Additional PE proposed in FY07 - Original PE Authorized in FY99 | 100008464 | RW | 2022 | 2022 | \$6,607,585 | | | | \$6,607,585 | | |
| Original PE #100008462; New PE authorized 9/1/2017 | 100043870 | UT | 2024 | 2024 | \$592,153 | | | | | | \$592,153 |
| *Removed \$4,600,000 from \$6,000,000 original CN amount due to Bridge pull-out 12/2021 *Removed \$300,000 from \$500,000 original UT amount due to Bridge pull-out 12/2021 | 100008460 | CN | 2024 | 2024 | \$7,105,826 | | | | | | \$7,105,826 |
| ML King Boulevard Bridge Replacement over Two Mile Creek | 100074224 | CN | 2023 | 2022 | \$4,600,000 | | | | | \$4,646,000 | |
| ML King Boulevard Bridge Replacement over Two Mile Creek | 100074225 | UT | 2023 | 2022 | \$300,000 | | | | | \$303,000 | |
| Watermelon Road from Snows Mill Avenue to US-82 - Widening, striping, & other improvements | 100067467 | PE | 2019 | 2019 | \$200,000 | \$200,000 | | | | | |
| Original PE 100008463; authorized in FY14; no funds spent (\$116,985) | 100008465 | RW | 2022 | 2022 | \$250,000 | | | | \$250,000 | | |
| New PE Authorized 4/11/19 | 100043871 | UT | 2023 | 2007 | \$300,000 | | | | | \$351,774 | |
| | 100008461 | CN | 2024 | 2007 | \$500,000 | | | | | | \$592,152 |
| SR-69 at Union Chapel Road - Intersection Improvement/Realignment | 100053648 | PE | 2011 | 2011 | \$175,000 | | | | | | |
| RW Authorized 4/25/17; UT Authorized 8/1/18 | 100053649 | RW | 2017 | 2017 | \$721,551 | | | | | | |
| Original PE \$100,000 (2011); Increased to \$175,000 in 2019 | 100053650 | UT | 2018 | 2018 | \$762,310 | | | | | | |
| CN phase moved to TRIC funding in 2018 and back to STA funding in 2019; Auth 6/27/19 | 100053651 | CN | 2019 | 2019 | \$2,102,817 | \$2,102,817 | | | | | |
| McFarland Boulevard (US-82, SR-6) from west of SR-69 to Rice Mine Road - Additional lanes, access management, and bicycle/pedestrian improvements | | PE | | | \$0 | | | | | | |
| PE, RW, and CN will be funded by other programs. | | RW | | | \$0 | | | | | | |
| Part of UT Funding from another program. Total UT = \$5,000,000 (Auth 7/30/21) | 100066242 | UT | 2021 | 2021 | \$2,595,418 | | | \$2,595,418 | | | |
| | | CN | | | \$0 | | | | | | |
| McFarland Boulevard East (US-82, SR-6) at University Boulevard East - Widening and interchange improvements | | PE | | | \$0 | | | | | | |
| PE, RW, and CN will be funded by other programs. | | RW | | | \$0 | | | | | | |
| Part of UT Funding from another program. Total UT = \$2,000,000 | 100065854 | UT | 2023 | 2023 | \$2,373,143 | | | | | \$2,373,143 | |
| | | CN | | | \$0 | | | | | | |
| Main Avenue from McFarland Boulevard (US-81, SR-6) to 5th Street - Resurfacing, sidewalk improvements, & lighting improvements (PE Auth 2/24/22) | 100073780 | PE | 2022 | 2022 | \$479,423 | | | | \$479,423 | | |
| | 100073781 | RW | 2023 | 2021 | \$10,000 | | | | | \$10,201 | |
| | | UT | | | \$0 | | | | | | |
| | 100073782 | CN | 2023 | 2021 | \$5,746,506 | | | | | \$5,862,011 | |
| Charlie Shirley Rd (CR-84) from SR-69 to US-43 (SR-13) - Resurfacing (PE Auth 2/22/22) | 100073784 | PE | 2022 | 2022 | \$45,610 | | | | \$45,610 | | |
| | | RW | | | \$0 | | | | | | |
| | | UT | | | \$0 | | | | | | |
| | 100073785 | CN | 2022 | 2022 | \$1,742,112 | | | | \$1,742,112 | | |

| Project Description | Project Number | Scope | Projected Start Year | Base Year | Base Year Cost | TIP Fiscal Years 2020-2023 | | | | | 2024 |
|--|----------------|-------|----------------------|-----------|----------------|----------------------------|--------------|--------------|--------------|--------------|--------------|
| | | | | | | 2019 | 2020 | 2021 | 2022 | 2023 | |
| Watermelon Rd (CR-47) from McFarland Boulevard (US-82, SR-6) to Union Chapel Rd East - Resurfacing, sidewalk improvements, & intersection improvements at Rice Valley Rd (PE Auth 2/25/22) | 100073786 | PE | 2022 | 2022 | \$102,345 | | | | \$102,345 | | |
| | | RW | | | \$0 | | | | | | |
| | | UT | | | \$0 | | | | | | |
| | 100073787 | CN | 2023 | 2021 | \$2,339,844 | | | | | \$2,386,875 | |
| Tuscaloosa City Resurfacing Projects - Joe Mallisham Pkwy/Boone Blvd, Jack Warner Pkwy from SR-6 (US-82) to the City Limits, Edward Hillard Drive from 15th St to University Blvd, and Ol' Colony Road from Watermelon Rd to Northridge Rd (PE Auth 2/22/22) | 100074220 | PE | 2022 | 2022 | \$190,705 | | | | \$190,705 | | |
| | | RW | | | \$0 | | | | | | |
| | | UT | | | \$0 | | | | | | |
| | 100074221 | CN | 2023 | 2022 | \$4,333,960 | | | | | \$4,377,300 | |
| SR-69 at Charlie Shirley Rd - Intersection Improvements | 100074232 | PE | 2022 | 2022 | \$800,000 | | | | \$800,000 | | |
| | 100057493 | RW | 2023 | 2023 | \$1,515,000 | | | | | \$1,515,000 | |
| | 100057494 | UT | 2023 | 2023 | \$858,500 | | | | | \$858,500 | |
| | 100053306 | CN | 2023 | 2023 | \$6,161,000 | | | | | \$6,161,000 | |
| Rose Boulevard from Hendrix Avenue to US-82 - Resurfacing | 100074877 | PE | 2023 | 2023 | \$242,184 | | | | | \$242,184 | |
| | | RW | | | | | | | | | |
| | | UT | | | | | | | | | |
| | 100074878 | CN | 2023 | 2023 | \$4,843,703 | | | | | \$4,843,703 | |
| Bridge Replacement (BIN 14296) on CR-36 (Abernant Loop) | 100075322 | PE | 2022 | 2022 | \$228,750 | | | | \$228,750 | | |
| | 100075323 | RW | 2023 | 2023 | \$50,500 | | | | | \$50,500 | |
| | 100075324 | UT | 2023 | 2023 | \$101,000 | | | | | \$101,000 | |
| | 100075325 | CN | 2024 | 2024 | \$2,032,842 | | | | | | \$2,032,842 |
| Concrete pavement replacement on SR-7 (US-11) at Middle Coaling Rd and Ed Stephens Rd (Ready Mix) | | PE | | | | | | | | | |
| PE, RW, and CN will be funded by other programs. | | RW | | | | | | | | | |
| | 100075229 | UT | 2022 | 2022 | \$500,000 | | | | \$500,000 | | |
| | | CN | | | | | | | | | |
| Total Project Costs (Total Funds) (A) | | (A) | | | | \$2,302,817 | \$0 | \$2,595,418 | \$10,946,530 | \$34,082,190 | \$10,322,973 |
| Apportionment (Total Funds) (B) | | (B) | | | | \$4,295,145 | \$4,396,003 | \$4,429,043 | \$4,848,750 | \$4,848,750 | \$4,848,750 |
| Carry-Over Funds From Previous Years (Total Funds) (C) | | (C) | | | | \$36,314,711 | \$38,307,039 | \$46,814,262 | \$48,647,887 | \$43,133,317 | \$14,483,087 |
| Total Available (B+C) (Total Funds) (D) | | (D) | | | | \$40,609,856 | \$42,703,041 | \$51,243,305 | \$53,496,637 | \$47,982,067 | \$19,331,837 |
| Total Surplus or Deficit (D-A) (Total Funds) (E) | | (E) | | | | \$38,307,039 | \$42,703,041 | \$48,647,887 | \$42,550,107 | \$13,899,877 | \$9,008,863 |
| Adjusted Federal, State, and / or Local Funds (Total Funds) (F) | | (F) | | | | \$0 | \$4,111,221 | \$0 | \$583,210 | \$583,210 | \$583,210 |
| Balance Forward (E+F) (Total Funds) (G) | | (G) | | | | \$38,307,039 | \$46,814,262 | \$48,647,887 | \$43,133,317 | \$14,483,087 | \$9,592,073 |

* This table includes additional costs that, in some cases, have not been incorporated into the ALDOT project management system.

CTAC Attendance

| MEMBERS | MEETINGS | | | | | | Member | |
|------------------------------------|----------|----------|-----------|-----------|-----------|-----------|-----------|------------|
| | 10/19/21 | 12/7/21 | 2/15/22 | 4/12/22 | 6/21/22 | 8/16/22 | Totals | Percent |
| TUSCALOOSA CITY | | | | | | | | |
| A.D. Christian - (Appt 8/01) | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| James C. Hamner (1991) | 0 | 0 | 0 | 1 | 0 | 1 | 2 | 33% |
| Charlene Wilkinson (Appt. 7/12) | 0 | 1 | 1 | 1 | 1 | 0 | 4 | 67% |
| Max Snyder (Appt 6/17) | 1 | 0 | 1 | 1 | 0 | 1 | 4 | 67% |
| Lenny Fulmer (Appt. 7/09) | 0 | 0 | 1 | 1 | 1 | 1 | 4 | 67% |
| Quinn Stewart (Appt. 10/21) | NA | 1 | 1 | 1 | 0 | 1 | 4 | 80% |
| Katherine Waldon (Appt. 12/21) | NA | NA | 1 | 1 | 0 | 1 | 3 | 75% |
| Bob Woodman (Appt 12/21) | NA | NA | 1 | 1 | 1 | 1 | 4 | 100% |
| NORTHPORT | | | | | | | | |
| Robert Green (Appt. 11/04) | 1 | 1 | 0 | 1 | 1 | 1 | 5 | 83% |
| Glenn Griffin (Appt. 4/05) | 1 | 1 | 0 | 1 | 1 | 0 | 4 | 67% |
| Jill Hannah (Appt. 4/17) | 0 | 0 | 1 | 1 | 1 | 1 | 4 | 67% |
| Anthony Perkins (2/22) | NA | NA | NA | 0 | 1 | 1 | 2 | 67% |
| Vacant | NA | NA | NA | NA | NA | NA | 0 | 0% |
| Vacant | NA | NA | NA | NA | NA | NA | 0 | 0% |
| Vacant | NA | NA | NA | NA | NA | NA | 0 | 0% |
| Vacant | NA | NA | NA | NA | NA | NA | 0 | 0% |
| TUSCALOOSA COUNTY | | | | | | | | |
| Jimmie Cain (Appt. 8/13) | 0 | 0 | 0 | 0 | 0 | 1 | 1 | 17% |
| David Hartin (Appt. 11/16) | 1 | 1 | 1 | 1 | 1 | 1 | 6 | 100% |
| John Myers (Appt 3/16) | 1 | 1 | 1 | 1 | 0 | 1 | 5 | 83% |
| Joe Robinson (Appt. 1/12) | 1 | 1 | 1 | 1 | 1 | 1 | 6 | 100% |
| Alex Hainen (Appt 6/21) | 1 | 0 | 0 | 0 | 1 | 1 | 3 | 50% |
| Jeremy Jones (Appt 12/21) | NA | NA | 0 | 1 | 0 | 0 | 1 | 25% |
| Vacant | NA | NA | NA | NA | NA | NA | 0 | 0% |
| Vacant | NA | NA | NA | NA | NA | NA | 0 | 0% |
| MEETING TOTALS (See Note 1) | 7 | 7 | 10 | 14 | 10 | 14 | 62 | 63% |

TCC Attendance

| | Meetings | | | | | | Member Totals | Percent |
|---|----------|----------|----------|----------|----------|----------|------------------|---------|
| | 10/21/21 | 12/9/21 | 2/17/22 | 4/14/22 | 6/23/22 | 8/18/22 | | |
| Voting Members | | | | | | | | |
| Scott Anders, Tuscaloosa County Engineer | 0 | 1 | 1 | 1 | 1 | 1 | 5 | 83% |
| Doug Behm, University of Alabama Representative | 1 | 1 | 1 | 1 | 1 | 0 | 5 | 83% |
| Will Smith, Tuscaloosa City Planning Director | 1 | 1 | 1 | 1 | 1 | 1 | 6 | 100% |
| Brad Darden, Preconstruction Engineer ALDOT West Central Region | 1 | 1 | 1 | 1 | 0 | 1 | 5 | 83% |
| Vontra Giles, Federal Highway Administration | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Marty Hamner, Trucking Representative | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Russell Lawrence, Tuscaloosa Co. Transit Authority Director | 1 | 1 | 1 | 0 | 0 | 1 | 4 | 67% |
| Zane Davis, West Alabama Regional Commission | 1 | 1 | 1 | 1 | 1 | 1 | 6 | 100% |
| Jonathan Mills, TSM&O Engineer ALDOT West Central Region | NA | NA | NA | NA | 1 | 0 | 1 | 50% |
| Jeff Powell, Tuscaloosa Regional Airport Manager | 1 | 1 | 0 | 0 | 1 | 0 | 3 | 50% |
| Julie Ramm, Northport City Planning Director | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Wendy Shelby, Tuscaloosa City Engineer | 0 | 1 | 1 | 1 | 1 | 1 | 5 | 83% |
| Tuscaloosa Co. Planning Department | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Rhonda King, Federal Transit Administration | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Tera Tubbs, Northport City Engineer | 0 | 1 | 1 | 1 | 1 | 1 | 5 | 83% |
| Barrett Dees, ALDOT Local Transportation | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Railroad Representative | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Subtotal Voting Members | 6 | 9 | 8 | 7 | 8 | 7 | 45 | |
| Non-Voting Members | | | | | | | | |
| Town of Brookwood | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Town of Coaling | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Town of Coker | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Town of Lake View | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Town of Moundville | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Town of Vance | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Northport Planning Commission Chairman | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Tuscaloosa City Planning Commission Chairman | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Alabama Department of Public Safety (Local Office) | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Northport City Police Department | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Tuscaloosa City Police Department | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Tuscaloosa County Sheriff's Office | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0% |
| Subtotal Non-Voting Members | 0 | 0 | 0 | 0 | 0 | 0 | 0 | |
| Total All Members | 6 | 9 | 8 | 7 | 8 | 7 | 45 | |

Tuscaloosa Area Metropolitan Planning Organization (MPO)
Resolution MPO 2022-12
Amending the
FY 2020 - 2023 Transportation Improvement Program

WHEREAS, the Tuscaloosa Area MPO is the organization designated by the Governor of the State of Alabama as being responsible, together with the State of Alabama, for implementing the applicable provisions of 23 USC 134 and 135 (amended by the Infrastructure Investment and Jobs Act, Sections 11201, November 2021) 42 USC 2000d-1, 7401; 23 CFR 450 and 500; 40 CFR 51 and 93; and

WHEREAS, the Tuscaloosa Area MPO adopted the *FY 2020 - 2023 Transportation Improvement Program* (TIP) in 2019; and

WHEREAS, in order to be eligible for federal funding, transportation projects are required to be in the TIP; and

WHEREAS, the Alabama Department of Transportation has determined that the following changes need to be made to the TIP:

1. **(Addition)** 100073927 Resurfacing, Cape Seal on SR-7 (US-11) From Greene County Line to Black Warrior River; FM; 1/27/2023; \$2,390,238
2. **(Addition)** 100075250 Resurfacing and Planing On SR-7 (US-11) from I-359 to Pleasant Hill Drive; FM; 11/3/2023; \$7,313,559
3. **(Addition)** 100075496 Bridge Replacements on CR-124 (Old Fayette Road) over Barbee Creek Bin# 14309 and over an Unnamed Tributary to Binion Creek Bin# 12282; UT; 9/1/2022; \$300,000
4. **(Addition)** 100075480 Bridge Repair to Bin# 010501, Pier 8, Parker Towing; MC; 8/15/2022; \$135,000
5. **(Addition)** 100074910 The Installation of ITS Devices and Network Infrastructure to Support Advanced Corridor Management (ALGO, TSMO) on I-20/59; PE; 9/1/2022; \$65,000
6. **(Addition)** 100074911 The Installation of ITS Devices and Network Infrastructure to Support Advanced Corridor Management (ALGO, TSMO) on I-20/59; CN; 6/30/2023; \$4,545,000
7. **(Cost Increase)** 100057987 SR-69 Intersection Improvements from Plantation Road to the I-59 Overpass (Including the Alabama Southern Railroad Overpass); CN; 4/7/2023; Old Amount \$53,449,328 New Amount \$63,612,171
8. **(Date Change – Into the TIP)** 100043871 Widening, Striping and Other Improvements on Watermelon Road from SR-6 (US-82) to Snows Mill Avenue Sponsor: City of Tuscaloosa; UT; Old date: 2/01/2024; New date: 11/01/2022; \$351,774. The funding will come from the Surface Transportation Attributable Program.
9. **(Addition)** 100073935 Traffic Signals Installation and Roadway Improvements on M-Class Boulevard at Mercedes Drive and I-20 Westbound Ramp Intersections to benefit Mercedes-Benz US International and Schnellecke Logistics; CN; 8/15/2022; \$716,800
10. **(Addition)** 100072881 Improvements at SR-6 (US-82 McFarland Blvd) and SR-13 (US-43); RW; 8/1/2023; \$250,000

WHEREAS, the Tuscaloosa Area MPO believes that the changes listed above will support the performance targets established by the State and supported by the MPO.

THEREFORE, BE IT RESOLVED, this **29th day of August 2022**, that the Tuscaloosa Area MPO does hereby amend the *FY 2020 - 2023 Transportation Improvement Program* to include the listed changes.

MPO Chair

Attest:

Process Coordinator

Tuscaloosa Area MPO 2050 Long-Range Transportation Plan Vision Statement and Goals

Vision Statement

It is the vision of the Metropolitan Planning Organization that the Tuscaloosa Area will have a well-planned, effective transportation system that promotes and sustains a fulfilling quality of life and a strong, competitive economy.

Goals

- (1) Safety - To achieve a significant reduction in traffic fatalities and serious injuries on all public roads
- (2) Infrastructure condition - To maintain the highway and airport infrastructure asset systems in a state of good repair
- (3) Congestion reduction - To achieve a significant reduction in congestion on the National Highway System
- (4) System reliability - To improve the efficiency of the surface transportation system
- (5) Freight movement and economic vitality - To improve the national freight and aviation network, strengthen the ability of rural communities to access national and international trade markets, and support regional economic development
- (6) Environmental sustainability - To enhance the performance of the transportation system while protecting and enhancing the natural environment
- (7) Reduced project delivery delays - To reduce project costs, promote jobs and the economy, and expedite the movement of people and goods by accelerating project completion through eliminating delays in the project development and delivery process, including reducing regulatory burdens and improving agencies' work practices
- (8) Complete Streets – To design and operate streets that enable safe use and support mobility for all users. Those include people of all ages and abilities, regardless of whether they are travelling as drivers, pedestrians, bicyclists, or public transportation riders.

Fiscal Year 2023 Tuscaloosa Area Metropolitan Planning Organization (MPO) Meeting Schedule

All meetings are held at the West Alabama Regional Commission (WARC), 4200 Highway 69 North, Northport.

MPO Policy Committee

- Monday, October 31, 2022 - 2:00 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Monday, December 12, 2022 - 2:00 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Monday, February 27, 2023 - 2:00 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Monday, April 17, 2023 - 2:00 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Monday, June 26, 2023 - 2:00 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Monday, August 28, 2023 - 2:00 p.m. at the WARC, 4200 Highway 69 North, Northport
-

Technical Coordinating Committee (TCC)

- Thursday, October 20, 2022 - 1:30 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Thursday, December 8, 2022 - 1:30 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Thursday, February 23, 2023 - 1:30 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Thursday, April 13, 2023 - 1:30 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Wednesday, June 21, 2023 - 1:30 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Thursday, August 17, 2023 - 1:30 p.m. at the WARC, 4200 Highway 69 North, Northport
-

Citizens Transportation Advisory Committee (CTAC)

- Tuesday, October 18, 2022 - 5:00 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Tuesday, December 6, 2022 - 5:00 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Tuesday, February 21, 2023 - 5:00 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Tuesday, April 11, 2023 - 5:00 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Tuesday, June 20, 2023 - 5:00 p.m. at the WARC, 4200 Highway 69 North, Northport
 - Tuesday, August 15, 2023 - 5:00 p.m. at the WARC, 4200 Highway 69 North, Northport
-

Bicycle and Pedestrian Committee (BPC)

- Monday, October 17, 2022 - 10:00 a.m. at the WARC, 4200 Highway 69 North, Northport
 - Monday, December 5, 2022 - 10:00 a.m. at the WARC, 4200 Highway 69 North, Northport
 - Monday, February 13, 2023 - 10:00 a.m. at the WARC, 4200 Highway 69 North, Northport
 - Monday, April 10, 2023 - 10:00 a.m. at the WARC, 4200 Highway 69 North, Northport
 - Monday, June 12, 2023 - 10:00 a.m. at the WARC, 4200 Highway 69 North, Northport
 - Monday, August 14, 2023 - 10:00 a.m. at the WARC, 4200 Highway 69 North, Northport
-

Special Meetings

- Annual MPO Training Session: Wednesday, March 1, 2023 - 12:00 p.m. (noon) at the WARC, 4200 Highway 69 North, Northport