

**Policy Committee Meeting**  
**Tuscaloosa Area Metropolitan Planning Organization (MPO)**  
**Thursday, October 28, 2021, 2:00 p.m.**  
**West Alabama Regional Commission**

**Agenda**

- 1. Call to order by chairman**
- 2. Roll call** (Introductions)
- 3. Approval of previous meeting minutes** [Action required] (Pages 3-5)
- 4. Communications from the presiding officer**
- 5. Report of officers and/or committees**
  - a. Advisory committee recommendations
  - b. West Alabama Rural Planning Organization (RPO) Report (Page 6)
  - c. New Development Report (Page 7)
  - d. Safety Observations (Page 8)
  - e. Technical Coordinating Committee (TCC) Project Status Report (Pages 9-12)
  - f. Air quality and greenhouse gas updates
  - g. Transportation Systems Management and Operations (TSMO) Updates (Page 13)
  - h. Surface Transportation Attributable funding program update (Page 14-15)
  - i. Attendance reports from the advisory committees (Pages 16-17)
- 6. Old business**
  - a. Other items as needed
- 7. New business**
  - a. *Fiscal Years 2020-2023 Transportation Improvement Program* (TIP) – Proposed amendments [Action required]
    - Resolution 2022-1 (Page 18)
      - BPC, CTAC, and TCC recommended adoption
  - b. *West Alabama Coordinated Public Transit Plan: 2022 Report* – Schedule (Page 19)
  - c. Election of Officers for Fiscal Year 2022 [Action required]

d. Other items as needed

**8. Invitation to interested persons wishing to be heard on matters not included on the agenda**

**9. Adjournment** (Time: \_\_\_\_\_)

**Tuscaloosa Area Metropolitan Planning Organization  
Policy Committee  
West Alabama Regional Commission  
Monday, August 30, 2021, 2:00 p.m.  
Meeting Minutes**

<b>Voting Members</b>	<b>Present</b>
Mayor Bobby Herndon, Mayor of Northport	Yes
Mr. David Kemp for Mr. James Brown, ALDOT West Central Region Engineer	Yes
Ms. Wendy Shelby for Mayor Walt Maddox, Mayor of Tuscaloosa	Yes
Judge Rob Robertson, Tuscaloosa County Commission	Yes
Mr. Dennis Stripling, WARC	Yes

**Guest**

Ms. Candy Masters, ALDOT

**WARC Staff**

Mr. Zane Davis  
Ms. Molly Elmore  
Mr. Chris Wriley

**Items provided by WARC**

1. Agenda
2. Minutes from the **June 28, 2021** meeting
3. West Alabama RPO Report
4. New Development Report
5. Safety Observations
6. Technical Coordinating Committee (TCC) Project Status Report
7. Transportation Operations and Management discussion points
8. Surface Transportation Attributable funding program balance sheet
9. CTAC Attendance Report
10. TCC Attendance Report
11. *Fiscal Years 2020-2023 Transportation Improvement Program Amendments*
12. *Tuscaloosa Area MPO, TCC, CTAC, and BPC FY 2022 Meeting Schedule*

The Policy Committee of the Tuscaloosa Area Metropolitan Planning Organization met using an online platform, and in person in the WARC offices at 2:00 p.m. on **Monday, August 30, 2021**.

**1. Call to Order**

Mayor Herndon called the meeting to order.

**2. Roll Call**

The attendees signed the sign in sheet or typed their names in a chat-box.

**3. Approval of Minutes from the previous meeting**

The committee reviewed the minutes.  
Motion to adopt the minutes: Mr. Kemp  
Second: Mr. Stripling  
The minutes were approved.

**4. Communications from the Presiding Officer**

Not applicable

**5. Report of officers and committees**

**a. Advisory committee recommendations**

The committee reviewed any advisory committee recommendations.

**b. West Alabama RPO Report**

The committee reviewed the RPO report.

**c. New Development Report**

The committee reviewed the report.

**d. Safety Observations**

There were no safety observations.

**e. Technical Coordinated Committee (TCC) Project Status Report**

The committee reviewed the August 2021 report.

Mr. Kemp provided project updates.

**f. Air quality and greenhouse gas updates**

Ms. Elmore reviewed the updates.

**g. Transportation Operations and Management Updates**

The committee discussed active operation and access management projects.

**h. Surface Transportation Attributable funding program update**

The committee reviewed the balance sheet.

**i. Advisory committee attendance reports**

The committee reviewed the TCC and CTAC attendance reports. CTAC realignments. Jill Hannah was moved from Tuscaloosa County to Northport. Max Snyder was moved from Northport to Tuscaloosa City. Lenny Fulmer was moved from Tuscaloosa County to Tuscaloosa City.

**6. Old Business**

**a) Items as needed**

Not applicable

**7. New Business**

**a. Fiscal Years 2020-2023 Transportation Improvement Program (TIP) - Proposed amendments**

The committee reviewed the proposed amendments.

1. **(Addition)** 100073163 Resurface a portion of Joe Mallisham Parkway from .290 miles north of I-59/20 to Grover Burchfield Drive; CN; 3/15/2022; \$250,000
2. **(Deletion)** 100069515 Realigning SR-171 and Add Turning Lane at Prewitt Loop Road; UT; 8/1/2021; \$25,502
3. **(Date Change - Out of TIP)** 100043871 Widening, Striping and Other Improvements on Watermelon Road From SR-6 (US-82) To Snows Mill Avenue; UT; Old date: 12/01/2021; New date: 2/01/2024; \$355,291

4. **(Date Change - Out of TIP)** 100008465 Widening, Striping and Other Improvements on Watermelon Road From SR-6 (US-82) To Snows Mill Avenue; RW; Old date: 9/01/2021; New date: 11/01/2023; \$128,788
5. **(Date Change - Out of TIP)** 100043870 Martin Luther King Boulevard from Snows Mill Avenue to SR-69, Add Turn Lanes, Realignment of Intersections, Sidewalks, Lighting, and Bridge Replacement over Two Mile Creek; UT; Old date: 12/01/2021; New date: 2/01/2024; \$592,152
6. **(Date Change - Out of TIP and Cost Increase)** 100008464 Martin Luther King Boulevard from Snows Mill Avenue to SR-69, Add Turn Lanes, Realignment of Intersections, Sidewalks, Lighting, and Bridge Replacement over Two Mile Creek; RW; Old date: 9/01/2021; New date: 11/01/2023; Old Estimate \$1,184,304; New Estimate \$5,460,595
7. **(Addition)** 100073853 Resurfacing on I-359 Mainline and Ramps from I-59/20 to the 15th Street Overpass; PE; 11/5/2021; \$200,000
8. **(Addition)** 100073860 Resurfacing on I-359 Mainline and Ramps from I-59/20 to the 15th Street Overpass; CN; 3/25/2022; \$1,758,227

Motion to amend the TIP (Resolution 2021-7): Mr. Kemp  
Second: Judge Robertson  
The motioned passed.

**b. Other items as needed**  
Not applicable

**8. Invitation to persons at the meeting wishing to be heard on matters not included in the agenda**  
Not applicable

**9. Adjournment**  
The meeting was adjourned at 2:41 p.m.

**West Alabama Rural Planning Organization (RPO)**  
**Report**  
**October 2021**

**1. Meetings**

- **Policy, Technical, and Citizens Committee (Annual Combined Meeting) -**  
Friday, November 12, 2021 - 10:30 a.m.

**2. Scheduled Work**

- Draft *West Alabama Coordinated Public Transit Plan – 2022 Report*

**3. Scheduled Presentation**

- Brad Darden - ALDOT

**4. Public Meetings**

- None scheduled at this time

## New Development Report October 2021

### Announced Development

Name	Type	Address	City	Units or Employment	Source
Surin of Thailand	Resturant	1402 University Blvd	Tuscaloosa	Permanently Closed	Tuscaloosa Thread
Decades Pub & Grub	Resturant	2314 4th St.	Tuscaloosa	Now Open	Tuscaloosa Thread
Big Daddy's	Resturant	514 Greensboro Ave	Tuscaloosa	Permanently Closed	Tuscaloosa Thread
OuikTrip	Gas station/Convenience Store	Buttermilk Road	Tuscaloosa	Will employ up to 25. Open early 2022	Tuscaloosa Thread
Cost Kutter	Supermarket	3067 McFarland Blvd	Northport	Open Oct. 2021	Tuscaloosa Thread
Li-Cycle Holdings Corp.	Lithium-ion battery recycling plant	Tuscaloosa County Airport Industrial Park	Tuscaloosa County	Will employ up to 78. Open mid-2022	Tuscaloosa News
Raised on Country	Resturant	2217 University Blvd	Tuscaloosa	Permanently Closed	Tuscaloosa Thread
The Hunt Club	Bar and Grill	2209 4th St.	Tuscaloosa	Open Oct. 2021	Tuscaloosa Thread
FirstKid's Urgent Care	Medical care facility	1251 McFarland Blvd. E.	Tuscaloosa	Now Open	Tuscaloosa Thread
Buffalo's Café	Resturant	1800 McFarland Blvd #430	Tuscaloosa	Now Open	Tuscaloosa Thread
Cheese Louise	Resturant	751 Campus Dr W (UA Ferguson Center)	Tuscaloosa	Now Open	Tuscaloosa Thread
NAPA Auto Parts	Auto parts retail	2601 McFarland Blvd	Northport	Open Oct. 2021	Tuscaloosa Thread
THAI BASIL II	Resturant	1402 University Blvd	Tuscaloosa	Now open	Tuscaloosa Thread
Lucy's Old Country Cooking	Resturant	6571 Highway 69 S.	Tuscaloosa	Open Oct. 2021	Tuscaloosa Thread
Catch A Taste	Resturant	2816 University Blvd E.	Tuscaloosa	Now Open	Tuscaloosa Thread
Mediterranean Sandwich Co.	Resturant	1130 University Blvd.	Tuscaloosa	Now Open	Tuscaloosa Thread
Relax Magic	Massage therapy center	1701 McFarland Blvd (University Mall)	Tuscaloosa	Now Open	Tuscaloosa Thread
Dos Amigos Mexican Grill	Resturant	13556 Hwy 69 N. (The Shops at Bristol Park	Northport	Opening soon	Tuscaloosa Thread

Government	Type	Building Permits	Units	New E-911 Addresses	2021 Total Units
Tuscaloosa City	Residential	83	83		199
Northport City	Residential	17	17		75
Tuscaloosa County	Residential			73	391
					665

# Safety Observations

No1	City	Location	Suggestion	Date-Original	Date-Recent	Suggested By	Jurisdiction	Response	Status	Notes
2022 1	Tuscaloosa	University Blvd E near Crescent Ridge Rd	Sidewalks needed	October-21		Mike Camp	Tuscaloosa			
2022 2	Northport	SR-69 and Martin Rd	Intersection safety Improvements	October-21		Nikki Poe	ALDOT			



## TCC Project Status Report - October 2021

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
ALDOT	9025	100064428	5th Street (Northport) at Lurleen Wallace Boulevard (US-43, SR-69) from Main Avenue to Old Bridge Avenue	Intersection safety improvements	In the early stages of re-developing the scope	HSIP
ALDOT	6088	100058101	Greensboro Avenue (SR-215) from Skyland Boulevard (US-11, SR-7) to Hargrove Road	Pavement Rehabilitation and Drainage Improvements	Scheduled to be let Winter 2049	STPAA
ALDOT	3003	100049318	I-20/59 at Brookwood Rest Area: Renovation	Rest Area Renovation	Scheduled to be let late in Summer 2024	IM
ALDOT	4002.1	100059708; 100059709; 100062058; 100066910	I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road)	Add Lanes and Replace Bridge	Roadway construction expected to be complete in September	NHS
ALDOT	4001	100039473; 100064910	I-20/59 from I-359 to US-82 (SR-6, McFarland Boulevard East)	Resurface and Restripe	Project let July 30, 2021. Project construction underway.	NHS
ALDOT	3010	100060977; 100064197	I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard East)	Guiderail Installation	Project let. Procurement issues have project on hold.	IM
ALDOT	4044.1	100065113	McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to SR-69	Access management; Bicycle and pedestrian improvements	Project on hold	NHS
ALDOT	4004	100004617; 100065936; 100066242	McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road	Add Lanes; Access management; Bicycle and Pedestrian improvements	Project let July 30, 2021	NHS
ALDOT	4049	100064404; 100065854; 100065855	McFarland Boulevard East (US-82, SR-6) at University Boulevard East	Widening; Interchange improvements	Consultant working with Bridge Project consultant to let projects together as a package. Roadway plans 90% complete. Bridge Plans 80% complete	NHS
ALDOT	1078	100071859; 100071860	Bridge Replacement (BIN 010428) over SR-6 (US-82; McFarland Boulevard) at University Boulevard	Bridge Replacement	Bridge plans 80% complete. To be let with roadway plans as a package.	
ALDOT	4019	100066828	McFarland Boulevard East/Northeast (US-82) from Rice Mine Road to west of University Boulevard East	Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive	Project has been moved out to allow the US-82 project from SR-69 to Rice Mine Road construction to be completed. The traffic control between the two projects will conflict if both active.	NHS
ALDOT	6008	100008970	SR-171 from Bone Camp Road (CR-90) to Brownville Road (CR-34)	Relocate	Scheduled to be let Spring 2050	STPAA
ALDOT	2001	100060575	SR-297 (Tuscaloosa East Bypass): Right-of-way corridor preservation	Corridor Preservation	On hold	HP
ALDOT	6002	100051609	SR-69 from south of Bear Creek Road (CR-65) to Railroad Overpass	Add Lanes	Scheduled to be let Winter 2048	NHS
ALDOT	6004	100051605	SR-69 from south of Maxwell Loop Road (CR-157) to south of Patriot Parkway (CR-1075)	Add Lanes	Scheduled to be let Winter 2051	NHS
ALDOT	6005	100051603	SR-69 from south of Old Greensboro Road (CR-95) to south of Maxwell Loop Road (CR-157)	Add Lanes	Scheduled to be let Winter 2050	NHS
ALDOT	6003	100051607	SR-69 from south of Patriot Parkway (CR-1075) to south of Bear Creek Road (CR-65)	Add Lanes	Scheduled to be let Winter 2047	NHS
ALDOT	4025	100057985; 100057986; 100057987	SR-69 Intersection Improvements from Plantation Drive to the I-59 Overpass	Widen and Reconfigure Interchange	ROW essentially complete. Utility relocation process to begin shortly.	NHS

## TCC Project Status Report - October 2021

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
ALDOT	6029	<del>100060103</del> 100068201	State Routes at various locations in Tuscaloosa County	Curb and ramp installation on sidewalks	Scheduled to be let in the Fall of 2022	OSTP
ALDOT	2001	Not Available	Tuscaloosa East Bypass	Build New Road	On hold	HP
ALDOT	5007	100066567; 100066568; 100066569; 100066570	University Boulevard East from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign intersection at Skyland Boulevard East (US-11, SR-7)	Additional roadway lanes	In design phase; Scheduled to be let 2025	NHS
ALDOT	11018		15th Street (SR-215) at 2nd Ave	Add right turn lane, extend existing left turn lane, signal upgrades. Adding 10' shared-use path along 15th Street (SR-215)	ATRIP-2 Project Awarded. In design phase.	ATRIP-2
ALDOT	1005	100057835; 100038399	US-11 (SR-5, SR-7) at abandoned railroad (BINs 005799, 0058000)	Bridge Removal	Scheduled to be let in Winter 2022	BRON
ALDOT	6095	100068754	US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County)	Add Lanes	Utility relocations underway. Expected letting in late 2021	
ALDOT	6087	100057793	US-11 (SR-7) from Lower Coaling Road to Hagler Coaling Road	Add turn lanes	Scheduled to be let Fall 2022 as a concrete project	STPAA
ALDOT	1009	100055889; 100055891; 100055892; 100055893	US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140)	Bridge Replacement	Scheduled to be let in late 2022.	BRON
ALDOT	1008	100003222	US-43 (SR-13) at Rocky Creek Relief	Bridge Replacement	Scheduled to be let Winter 2023	BRON
ALDOT	4006	100051564	US-43 (SR-13) from 0.4 mile north of Paul Howell Road (CR-22) to north of Bone Camp Road (CR-266)	Add Lanes	Scheduled to be let Winter 2051	NHS
ALDOT	4037	100050156	US-43 (SR-13) from 0.45 mile south of Northside Road (CR-38) to 0.35 mile north of Northside Road (CR-38)	Intersection Improvements and Vertical Realignment	Scheduled to be let Fall 2050	NHS
ALDOT	4007	100051567	US-43 (SR-13) from north of Bone Camp Road (CR-266) to south of Old Fayette Road (CR-124)	Add Lanes	Scheduled to be let Spring 2048	NHS
ALDOT	4005	100072841; 100073301	US-43 (SR-13) from just north of Mitt Lary Road to 0.4 mile north of Paul Howell Road (CR-22)	Add Lanes, intersection improvements and a left turn lane at new school access road.	Working with consultant on fee proposal. Scheduled to be let end of 2022	ATRIP-2
ALDOT	4008	100051569	US-43 (SR-13) from south of Old Fayette Road (CR-124) to south end of Lake Tuscaloosa Bridge	Add Lanes	Scheduled to be let Winter 2051	NHS
ALDOT	4016	100063661	US-82 at Bradley Road (CR-66)	Intersection Improvements	Scheduled to be let Spring 2048	NHS
ALDOT	4057	100072878; 100072881; 100072882; 100072883	Improvements at SR-6 (US-82, McFarland Blvd) and SR-13 (US-43)	Intersection improvements	Scheduled to be let Summer 2023. in Design phase.	NHS
ALDOT	RPO-P1B	100032474	US-82 Gordo Bypass	Build New Road	Grade and drain is underway but behind schedule; Base, pave, and bridge should be let in 2022.	NHS

## TCC Project Status Report - October 2021

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
Tuscaloosa City	7005	100051850; 100051851; 100051852	Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard	Add lanes and improve roadway	Phase 1 under construction	TRIC
Tuscaloosa City	7044	100049704; 100049705; 100049735	McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River) - Part of right-of-way will be paid for with High Priority - Special Project funds	Build new road and bridge; improve existing road	Expected to be let late 2022	TRIC
Tuscaloosa City	7006.1	100008463; 100008465; 100043871; 100008461	Watermelon Road from US-82 to Snows Mill Road	Widening, striping and other improvements	Proceeding towards Utility and ROW authorization	STPA
Tuscaloosa City	Not applicable	Not applicable	Tuscaloosa City Comprehensive Plan	Citywide plan	Comprehensive Plan adopted; First Planning and Zoning Commission meeting for new zoning ordinance and subdivision regulations October 11, 2021; More coming soon; <a href="https://framework.tuscaloosa.com/">https://framework.tuscaloosa.com/</a>	
Northport	7006.2	100008464; 100043870;	ML King Boulevard (Northport) from Snows Mill Avenue to SR-69 (Lurleen B. Wallace Boulevard)	Improve roadway and add turn lanes	A ROW acquisition meeting was attended by ALDOT, Northport, and Tuscaloosa representatives on 3/3/2021. The	STPA
Northport	6022	100053306; 100057493; 100057494	SR-69 North at Charlie Shirley Road (CR-84)	Intersection Improvements	Finalizing funding agreement with TCRC	TRIC
Northport	7011	100053649;	SR-69 at Union Chapel Road	Realign Intersection	Project in close-out stage	STPA
University of Alabama	94010	Not Available	10th Avenue from Bryant Drive to 12th Street	Ownership change	Road is open; Underground storm water retention complete at triangle lot	UA
University of Alabama	94005	Not Available	New Tutwiler Dorm	Build Dorm	Progressing. Building is about half-bricked	UA
University of Alabama	94011	Not Available	Old Tutwiler Dorm	Demo Dorm	Some out-buildings have been torn down	UA
University of Alabama	94009	Not Available	Railroad bridge	Build new bridge	Bridge open	UA
Transit Authority	Not Available	Not Available	Section 5339 Bus Replacement Grant \$2.3 million	7 buses will be replaced	Ordered 4 buses in February 2021; Expected delivery in April 2022; Will replace other 3 buses in 3 years	FTA
Transit Authority	Not Available	Not Available	Transit System Study	Route and system improvement study	Complete	FTA
Airport	Not Available	Not Available	Airport Master Plan Update	Airport Planning	Pending final draft	FAA
Airport	Not Available	Not Available	Rehab Long Runway 4-22	Airport Improvement	Completed August 2021	FAA

### TCC Project Status Report - October 2021

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds
Tuscaloosa County	92103		Boyd Road, Abernathy Road, Hillview Road, Watertower Road, Sylvian Loop Road, Highway 140, Romulus Road	Slide Repairs	Repairs due to flooding - Slides. Working on a project claim with FEMA. Romulus Road is part of FHWA ER claim	Tuscaloosa County
Tuscaloosa County	TCP4		Evanstown Water Extension	Water Line Extension	Under construction; 90% complete	
Tuscaloosa County	6057	100061873	Fosters Ferry Road from 29th Street to Joe Mallisham Parkway	Realign, Improvements, Add walking/bike path	In utility and ROW phase	ATRIP3
Tuscaloosa County	1018	100059621	Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100)	Bridge Replacement	Clearing complete. Railroad delay	ATRIP2
Tuscaloosa County	TCP3		Holt Sewer Project	Add 50-60 Homes to System	Hired engineering firm	
Tuscaloosa County	92105		Lock 9 Road	Sediment Cleanup	Damages due to flooding - Sediment. Working on a project claim with FEMA	Tuscaloosa County
Tuscaloosa County	1016	100059618	Old Fayette Road (CR-124) over Barbee Creek (BIN 14309)	Bridge Replacement	ROW acquisition underway	ATRIP2
Tuscaloosa County	1017	100059619	Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282)	Bridge Replacement	ROW acquisition underway	ATRIP2
Tuscaloosa County	1024	Not Available	Upper Tyro Road over Tyro Creek	Bridge Replacement	Negotiating with owners for the purchase of ROW. Project on hold.	State
Tuscaloosa County	92108		Van De Graff Park Bridge	Bridge Construction	Bridge foundation complete	Tuscaloosa County
Tuscaloosa County	92126		Live Oak Drive	Resurfacing		Tuscaloosa County
Tuscaloosa County	92127		Holly Springs Rd	Bridge Replacement		
Tuscaloosa County	92128		56th Ave E	Drop inlet/junction		
Tuscaloosa County	92129		Lake Wildwood	Resurfacing		
Tuscaloosa County	92130		Hannah Hill	Widening	Pipe replacement; widening roadway	
Tuscaloosa County	92131		South Sandy Rd from Bear Creek Rd to bridge		Base and Surface	
Tuscaloosa County	92132		Maxwell Loop South		Marking ROW	Rebuild AL

# **Transportation Systems Management and Operations (TSMO)**

## **October 2021**

### **1. Updates of Current Projects**

- McFarland Boulevard project (south of Skyland Boulevard East to Rose Boulevard)
- ALDOT Regional traffic management center
- Fiber optic network expansion - US DOT Grant to be let in September 2021
  - Will create the ability to install more traffic cameras
  - Will create the ability to use radar technology for data collection
  - Will prepare the system for connected vehicle technology
- I-20/59 at US-11, Exit 79
- ALDOT and City of Tuscaloosa TSMO Agreement
- 15<sup>th</sup> Street - Access management

### **2. Proposed or New Projects**

## Balance Sheet for the Surface Transportation Attributable Funding Category In Total Funds (80% Federal and 20% Local)

Project Description	Project Number	Scope	Projected Start Year	Base Year	Base Year Cost	TIP Fiscal Years 2020-2023					
						2019	2020	2021	2022	2023	2024
ML King Boulevard from Snows Mill Avenue to SR-69 - Widen to 3 lanes	100065002	PE	2017	2017	\$493,437						
Additional PE proposed in FY07 - Original PE Authorized in FY99	100008464	RW	2022	2022	\$5,353,000				\$5,353,000		
Original PE #100008462; New PE authorized 9/1/2017	100043870	UT	2024	2007	\$500,000						\$592,152
	100008460	CN	2024	2007	\$6,000,000						\$7,105,827
Watermelon Road from Snows Mill Avenue to US-82 - Widening, striping, & other improvements	100067467	PE	2019	2019	\$200,000	\$200,000					
Original PE 100008463; authorized in FY14; no funds spent (\$116,985)	100008465	RW	2024	2024	\$128,788						\$128,788
New PE Authorized 4/11/19	100043871	UT	2024	2007	\$300,000						\$355,291
	100008461	CN	2024	2007	\$500,000						\$592,152
Jack Warner Pkwy/ML King Blvd (Phase 1) from 21st Avenue to Stillman Blvd	100051849	PE	2010	2007	\$500,000						
PE \$562,432 (FY10)	100051850	RW			\$0						
	100051851	UT			\$0						
Will be funded with TCRIC funds.	100051852	CN			\$0						
McWrights Ferry Road from Rice Mine Road to New Watermelon Road	100049703	PE	2008	2007	\$0						
PE \$2,225,600 (FY08) - Paid back in 2020- Will use TCRIC funds	100049704	RW			\$0						
Removed from STA April 2018.	100049705	UT			\$0						
Will be funded with TCRIC funds.	100049735	CN			\$0						
Hunter Creek Road at Two-Mile Creek Bridge Replacement	100052797	PE	2009	2009	\$37,100						
PE \$37,100 (FY09) - CPMS = \$3,408.75 RW	100058817	RW	2013	2012	\$20,000						
UT not in CPMS - ALDOT PB indicated it was deleted 3-11-14 (\$38,500 total, 2009 Base)	100052798	UT	2014	2009	\$0						
CPMS = \$447,451.25 CN - Not closed	100052799	CN	2014	2014	\$473,948						
SR-69 at Union Chapel Road - Intersection Improvement/Realignment	100053648	PE	2011	2011	\$175,000						
RW Authorized 4/25/17; UT Authorized 8/1/18	100053649	RW	2017	2017	\$721,551						
Original PE \$100,000 (2011); Increased to \$175,000 in 2019	100053650	UT	2018	2018	\$762,310						
CN phase moved to TRIC funding in 2018 and back to STA funding in 2019; Auth 6/27/19	100053651	CN	2019	2019	\$2,102,817	\$2,102,817					
McFarland Boulevard (US-82, SR-6) from west of SR-69 to Rice Mine Road - Additional lanes, access management, and bicycle/pedestrian improvements		PE			\$0						
PE, RW, and CN will be funded by other programs.		RW			\$0						
Part of UT Funding from another program. Total UT = \$5,000,000	100066242	UT	2021	2021	\$2,595,418			\$2,595,418			
		CN			\$0						
McFarland Boulevard East (US-82, SR-6) at University Boulevard East - Widening and interchange improvements		PE			\$0						
PE, RW, and CN will be funded by other programs.		RW			\$0						
Part of UT Funding from another program. Total UT = \$2,000,000	100065854	UT	2022	2021	\$2,000,000			\$2,020,000			
		CN			\$0						

Project Description	Project Number	Scope	Projected Start Year	Base Year	Base Year Cost	TIP Fiscal Years 2020-2023					
						2019	2020	2021	2022	2023	2024
Main Avenue from McFarland Boulevard (US-81, SR-6) to 5th Street - Resurfacing, sidewalk improvements, & lighting improvements	100073780	PE	2022	2021	\$479,423				\$484,217		
	100073781	RW	2022	2021	\$10,000				\$10,100		
		UT			\$0						
	100073782	CN	2022	2021	\$5,746,506				\$5,803,971		
Charlie Shirley Rd (CR-84) from SR-69 to US-43 (SR-13) - Resurfacing	100073784	PE	2022	2021	\$45,610				\$46,066		
		RW			\$0						
		UT			\$0						
	100073785	CN	2022	2021	\$1,042,749				\$1,053,176		
Watermelon Rd (CR-47) from McFarland Boulevard (US-82, SR-6) to Union Chapel Rd East - Resurfacing, sidewalk improvements, & intersection improvements at Rice Valley Rd	100073786	PE	2022	2021	\$102,345				\$103,368		
		RW			\$0						
		UT			\$0						
	100073787	CN	2022	2021	\$2,339,844				\$2,363,242		
Total Project Costs (Total Funds) (A)						\$2,302,817	\$0	\$2,595,418	\$17,237,142	\$0	\$8,774,210
Apportionment (Total Funds) (B)						\$4,295,145	\$4,396,003	\$4,429,043	\$4,429,043	\$4,429,043	\$4,429,043
Carry-Over Funds From Previous Years (Total Funds) (C)						\$37,215,625	\$39,207,953	\$47,715,176	\$49,548,801	\$36,740,701	\$41,169,744
Total Available (B+C) (Total Funds) (D)						\$41,510,770	\$43,603,955	\$52,144,219	\$53,977,843	\$41,169,744	\$45,598,786
Total Surplus or Deficit (D-A) (Total Funds) (E)						\$39,207,953	\$43,603,955	\$49,548,801	\$36,740,701	\$41,169,744	\$36,824,576
Adjusted Federal, State, and / or Local Funds (Total Funds) (F)						\$0	\$4,111,221	\$0	\$0	\$0	\$0
Balance Forward (E+F) (Total Funds) (G)						\$39,207,953	\$47,715,176	\$49,548,801	\$36,740,701	\$41,169,744	\$36,824,576

\* This table includes additional costs that, in some cases, have not been incorporated into the ALDOT project management system.

## CTAC Attendance

MEMBERS	MEETINGS						Member	
	10/19/21	12/7/21	2/15/22	4/12/22	6/21/22	8/16/22	Totals	Percent
<b>TUSCALOOSA CITY</b>								
A.D. Christian - (Appt 8/01)	0	0	0	0	0	0	0	0%
James C. Hamner (1991)	0	0	0	0	0	0	0	0%
Charlene Wilkinson (Appt. 7/12)	0	0	0	0	0	0	0	0%
Max Snyder (Appt 6/17)	1	0	0	0	0	0	1	100%
Lenny Fulmer (Appt. 7/09)	0	0	0	0	0	0	0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%

<b>NORTHPORT</b>								
Robert Green (11/04)	1	0	0	0	0	0	1	100%
Glenn Griffin (4/05)	1	0	0	0	0	0	1	100%
Jill Hannah (Appt. 4/17)	0	0	0	0	0	0	0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%

<b>TUSCALOOSA COUNTY</b>								
Jimmie Cain (Appt. 8/13)	0	0	0	0	0	0	0	0%
David Hartin (Appt. 11/16)	1	0	0	0	0	0	1	100%
John Myers (Appt 3/16)	1	0	0	0	0	0	1	100%
Joe Robinson (Appt. 1/12)	1	0	0	0	0	0	1	100%
Larry Daniels (Appt. 5/21)	0	0	0	0	0	0	0	0%
Alex Hainen (Appt 6/21)	1	0	0	0	0	0	1	100%
Vacant	NA	NA	NA	NA	NA	NA	0	0%
Vacant	NA	NA	NA	NA	NA	NA	0	0%
<b>MEETING TOTALS (See Note 1)</b>	<b>7</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>7</b>	<b>7%</b>

**KEY**

1 = ATTENDED MEETING

0 = DID NOT ATTEND

NA = NOT A MEMBER AT THE TIME OF THIS MEETING

**Notes:**

1. In some cases the meeting totals reflect attendance of members who resigned from the committee and are no longer shown on the report.



## TCC Attendance

	Meetings						Member	
	10/21/21	12/9/21	2/17/22	4/14/22	6/23/22	8/18/22	Totals	Percent
<b>Voting Members</b>								
Scott Anders, Tuscaloosa County Engineer	0	0	0	0	0	0	0	0%
Doug Behm, University of Alabama Representative	1	0	0	0	0	0	1	100%
Ashley Crites, Tuscaloosa City Planning Director	1	0	0	0	0	0	1	100%
Brad Darden, Preconstruction Engineer ALDOT West Central Region	1	0	0	0	0	0	1	100%
Vontra Giles, Federal Highway Administration	0	0	0	0	0	0	0	0%
Marty Hamner, Trucking Representative	0	0	0	0	0	0	0	0%
Russell Lawrence, Tuscaloosa Co. Transit Authority Director	1	0	0	0	0	0	1	100%
Zane Davis, West Alabama Regional Commission	1	0	0	0	0	0	1	100%
Jeff Powell, Tuscaloosa Regional Airport Manager	1	0	0	0	0	0	1	100%
Julie Ramm, Northport City Planning Director	0	0	0	0	0	0	0	0%
Wendy Shelby, Tuscaloosa City Engineer	0	0	0	0	0	0	0	0%
London Jenkins, Tuscaloosa Co. Planning Department	0	0	0	0	0	0	0	0%
Rhonda King, Federal Transit Administration	0	0	0	0	0	0	0	0%
Tera Tubbs, Northport City Engineer	0	0	0	0	0	0	0	0%
ALDOT Local Transportation Railroad Representative	0	0	0	0	0	0	0	0%
U.S. Army Corps of Engineers Representative	0	0	0	0	0	0	0	0%
<b>Subtotal Voting Members</b>	<b>6</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>6</b>	
<b>Non-Voting Members</b>								
Town of Brookwood	0	0	0	0	0	0	0	0%
Town of Coaling	0	0	0	0	0	0	0	0%
Town of Coker	0	0	0	0	0	0	0	0%
Town of Lake View	0	0	0	0	0	0	0	0%
Town of Moundville	0	0	0	0	0	0	0	0%
Town of Vance	0	0	0	0	0	0	0	0%
Northport Planning Commission Chairman	0	0	0	0	0	0	0	0%
Tuscaloosa City Planning Commission Chairman	0	0	0	0	0	0	0	0%
Alabama Department of Public Safety (Local Office)	0	0	0	0	0	0	0	0%
Northport City Police Department	0	0	0	0	0	0	0	0%
Tuscaloosa City Police Department	0	0	0	0	0	0	0	0%
Tuscaloosa County Sheriff's Office	0	0	0	0	0	0	0	0%
<b>Subtotal Non-Voting Members</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
<b>Total All Members</b>	<b>6</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>6</b>	

**Tuscaloosa Area Metropolitan Planning Organization (MPO)**

**Resolution MPO 2022-1**

**Amending the  
FY 2020 - 2023 Transportation Improvement Program**

**WHEREAS**, the Tuscaloosa Area MPO is the organization designated by the Governor of the State of Alabama as being responsible, together with the State of Alabama, for implementing the applicable provisions of 23 USC 134 and 135 (amended by the FAST Act, Sections 1201 and 1202, December 2015); 42 USC 2000d-1, 7401; 23 CFR 450 and 500; 40 CFR 51 and 93; and

**WHEREAS**, the Tuscaloosa Area MPO adopted the *FY 2020 - 2023 Transportation Improvement Program* (TIP) in 2019; and

**WHEREAS**, in order to be eligible for federal funding, transportation projects are required to be in the TIP; and

**WHEREAS**, the Alabama Department of Transportation has determined that the following changes need to be made to the TIP:

1. **(Addition)** 100074220 Resurfacing of Tuscaloosa City Streets including Joe Mallisham Pkwy/Boone Blvd, Jack Warner Pkwy From SR-6 (US-82) to the City Limits, Edward Hillard Drive from 15th St to University Blvd, and Ol' Colony Road from Watermelon Rd to Northridge Rd; PE; 11/1/2021; \$190,705; The funding will come from the Surface Transportation Attributable Program.
2. **(Addition)** 100074221 Resurfacing of Tuscaloosa City Streets including Joe Mallisham Pkwy/Boone Blvd, Jack Warner Pkwy From SR-6 (US-82) to the City Limits, Edward Hillard Drive from 15th St to University Blvd, and Ol' Colony Road from Watermelon Rd to Northridge Rd; CN; 4/1/2022; \$4,333,960; The funding will come from the Surface Transportation Attributable Program.
3. **(Addition)** 100073728 Resurfacing on Mainline on SR-6 (US-82) From Campus Drive East to .360 Miles North of Old Montgomery Hwy; FM; 2/25/2022; \$3,494,529
4. **(Addition)** 100073730 Micro-Milling Scrub Seal and Micro-Surfacing on SR-300 from SR-7 to I-59 SB Ramps; FM; 1/28/2022; \$362,672
5. **(Deletion)** 100053859 Resurface Eligible Streets in the City of Tuscaloosa FY10; CN; 2022; \$313,483
6. **(Date Change – Into the TIP)** 100008464 Martin Luther King Boulevard from Snows Mill Avenue to SR-69, Add Turn Lanes, Realignment of Intersections, Sidewalks, Lighting, and Bridge Replacement over Two Mile Creek; RW; Old date: 11/01/2023; New date: 12/01/2021; \$5,353,000
7. **(Cost Decrease)** 100068757 Add Lanes on SR-7 (US-11) from Daimler Benz Boulevard to the intersection of SR-5 along the Norfolk Southern Railroad; CN; 11/5/2021; Old Estimate \$52,979,308; New Estimate \$51,458,888

**WHEREAS**, the Tuscaloosa Area MPO believes that the changes listed above will support the performance targets established by the State and supported by the MPO.

**THEREFORE, BE IT RESOLVED**, this **28<sup>th</sup> day of October 2021**, that the Tuscaloosa Area MPO does hereby amend the *FY 2020 - 2023 Transportation Improvement Program* to include the listed changes.

\_\_\_\_\_  
MPO Chair

Attest:

\_\_\_\_\_  
Process Coordinator

## **West Alabama Coordinated Public Transit Plan**

### **2022 Report**

#### **Schedule**

##### **October 2021**

- Send plan sections to transit providers and purchasers
- Inform MPO committees of transit plan report schedule
- Transit agencies submit updated plan sections to WARC before (10/29/21)

##### **November 2021**

- Hold 1<sup>st</sup> transit committee meeting - Draft Report (11/3/21)
- Submit draft report to the RPO committees for review and approval

##### **December 2021**

- Submit draft report to the MPO committees for review and approval

##### **January 2022**

- Hold 2<sup>nd</sup> transit committee meeting - Final Report (1/12/22)
- Submit final report to the RPO committees (CTAC) for review and approval

##### **February 2022**

- Submit final report to the RPO committees (TCC and Policy) for review and approval
- Submit final report to the MPO committees for review and approval

##### **March 2022**

- Complete and submit final report