

**Technical Coordinating Committee (TCC) Meeting
Tuscaloosa Area Metropolitan Planning Organization (MPO)
Thursday, October 24, 2019, 1:30 p.m.**

Agenda

- 1. Call to order**
- 2. Roll call**
- 3. Approval of previous meeting minutes** [Action required] (Pages 3-6)
- 4. Communications from the presiding officer**
- 5. Report of officers and committees**
 - a. MPO Policy Committee Action Report (Page 7)
 - b. West Alabama Rural Planning Organization (RPO) Report (Page 8)
 - c. New Development Report (Page 9)
 - d. Safety Observations
 - e. Technical Coordinating Committee (TCC) Project Status Report (Pages 10-15)
 - f. Air quality and greenhouse gas updates
 - g. Transportation Systems Management and Operations (TSMO) Updates (Page 16)
 - h. Surface Transportation Attributable funding program update (Page 17)
- 6. Old Business**
 - Items as needed
- 7. New Business**
 - a. *Fiscal Years 2020-2023 Transportation Improvement Program (TIP)* - Proposed amendments [Action required] (Page 18 and table map)
 - b. Bicycle and Pedestrian Plan - Update schedule (Page 19)
 - c. Bicycle and Pedestrian Plan - Current conditions review (Table maps)
 - d. Election of officers for fiscal year 2020 [Action required]
 - e. Other items as needed

8. Invitation to interested persons at the meeting wishing to be heard on matters not included on the agenda

9. Adjournment (Time: _____)

The next TCC meeting will be held on Thursday, December 12, 2019 at 1:30 p.m.

**Tuscaloosa Area Metropolitan Planning Organization
 Technical Coordinating Committee
 West Alabama Regional Commission
 4200 Highway 69 North, Northport, Alabama
 Thursday, August 22, 2019
 Meeting Minutes**

Members Attendance:

| Voting members: | Present |
|---|----------------|
| Ms. Katherine Holloway for Mr. Scott Anders, Tuscaloosa County Engineer | Y |
| Mr. Doug Behm, University of Alabama Representative | Y |
| Mr. Blake Deason for Ms. Ashley Crites, Tuscaloosa City Planning Department | Y |
| Mr. Brad Darden, ALDOT West Central Region | Y |
| Ms. Vontra Giles, Federal Highway Administration | N |
| Mr. Marty Hamner, Trucking Representative | Y |
| Mr. Russell Lawrence, Tuscaloosa Co. Transit Authority Director | N |
| Mr. David Norris, West Alabama Regional Commission | Y |
| Mr. Jeff Powell, Airport Manager | Y |
| Ms. Julie Ramm, Northport Planning Director | N |
| Ms. Wendy Shelby, City of Tuscaloosa Engineering Dept. | N |
| Mr. Farrington Snipes, Tuscaloosa County Planning Department | N |
| Ms. Nicole Spivey, Federal Transit Administration | N |
| Mr. Max Snyder for Doug Varnon, Northport City Engineer | Y |
| Representative ALDOT LTB | N |
| Representative, Area Engineer, U.S. Army Corps of Engineers | N |
| Representative, Railroad | N |
| | |

Guests:

Ms. Toni Arrington, ALDOT BOE
 Mr. Shawn K. Blackburn, Northport PZC
 Mr. Will Smith, Tuscaloosa City Planning Dept.

WARC Staff:

Mr. Chris Wriley
 Mr. Zane Davis

Items provided by WARC

1. Agenda
2. Minutes from the June 20, 2019 meeting
3. MPO Policy Committee Action Report
4. West Alabama RPO Report
5. New Development Report
6. Technical Coordinating Committee (TCC) Project Status Report
7. Transportation Operations and Management discussion points
8. Surface Transportation Attributable funding program balance sheet
9. *Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed amendments*
10. *2045 Long-Range Transportation Plan (LRTP) and LRTP Change Report*
11. *Fiscal Years 2020-2023 Transportation Improvement Program (TIP) and TIP Comment and Change Report*
12. *West Alabama Coordinated Public Transit Plan 2019*
13. *Fiscal Year 2020 Unified Planning Work Program (UPWP) - Proposed amendment*

The Technical Coordinating Committee of the Tuscaloosa Area Metropolitan Planning Organization met at **10:00 a.m. on Thursday, August 22, 2019**, at the offices of the West Alabama Regional Commission.

1. Call to Order

Ms. Holloway called the meeting to order.

2. Roll Call

The attendees completed a roll sheet.

3. Approval of previous meeting minutes

Motion to adopt the minutes from the previous meeting: Mr. Darden

Second: Mr. Hamner

The motion was unanimously approved.

4. Communications from the presiding officer

Not applicable

5. Report of officers and committees

a. Review of Policy Committee responses to TCC recommendations

The committee reviewed the MPO Policy Committee Action Report.

b. West Alabama Rural Planning Organization (RPO) Report

The committee reviewed the RPO meeting schedule.

c. New development report

The committee reviewed the new development report.

d. Safety observations

Not Applicable

e. Technical Coordinated Committee (TCC) project status report

The committee reviewed and updated the August 2019 report.

f. Air quality and greenhouse gas updates

Mr. Davis provided an ozone reading update.

g. Transportation Operations and Management Updates

The committee discussed active operation and access management projects.

h. Surface Transportation Attributable funding program update

The committee reviewed the balance sheet.

6. Old Business

a. *Items as needed*

Not applicable

7. New Business

a. *Fiscal Years-2019 Transportation Improvement Program (TIP) - Proposed amendments*

The committee reviewed the proposed amendments.

- (Date Change - Out of TIP) 100059621 Holman Church Road (CR-1358) over Kansas City Southern Railroad – Bridge replacement; CN; \$867,001; Old date: 9/27/2019; New date: 11/8/2019
- (Addition) 100070457 I-20/59 at Milepost 80.5 – Emergency repairs to front slope failure; CN; 8/15/19; \$550,000
- (Date Change - Out of TIP) 100068755 US-11 (SR-7) from Daimler Benz Boulevard to the intersection of SR-5 - Add lanes; RW; \$6,060,000; Old date: 8/1/2019; New date: 10/1/2019
- (Date Change - Out of TIP) 100069653 2nd Avenue Connectivity Corridor Project (Infra Grant) - Build bridge over railroad; CN; \$6,025,657; Old date: 8/15/2019; New date: 10/15/2019

Motion to recommend the MPO Policy Committee approve the project amendments:
 Mr. Darden
 Second: Mr. Deason
 The motion passed.

b. 2045 Long-Range Transportation Plan (LRTP) - Final review

The committee reviewed the LRTP and the change report.

Motion to recommend the MPO Policy Committee adopt the LRTP: Mr. Darden

Second: Mr. Deason

The motion passed.

c. Fiscal Years 2020-2023 Transportation Improvement Program (TIP) – Final review

The committee reviewed the TIP and the comment and change report.

Motion to recommend the MPO Policy Committee adopt the TIP: Mr. Deason

Second: Mr. Powell

The motion passed.

d. West Alabama Coordinated Public Transit Plan 2019 - Final review

The committee reviewed the plan.

Motion to recommend the MPO Policy Committee adopt the plan: Mr. Darden

Second: Mr. Deason

The motion passed.

e. Fiscal Year 2020 Unified Planning Work Program (UPWP) - Proposed amendment

The committee reviewed the proposed UPWP transit system planning amendment.

Motion to recommend the MPO Policy Committee adopt the transit system planning amendment: Mr. Deason

Second: Mr. Darden

The motion passed.

f. TCC Meeting time – Proposed change

The committee discussed a request from the City of Tuscaloosa to move the TCC meeting time due to conflicting meetings at the City Hall.

Motion to change the TCC meeting times from 10:00 a.m. to 1:30 p.m. on the usual

Thursday: Mr. Powell

Second: Mr. Snyder

The motion passed

g. Other items as needed

Not applicable

8. Invitation to persons at the meeting wishing to be heard on matters not included in the agenda

Not applicable

9. Adjournment

The meeting was adjourned at 10:56 a.m.

MPO Policy Committee Action Report - August 2019

| No. | Item | BPC Support | CTAC Support | TCC Support | Policy Committee Action |
|-----|--|----------------|-----------------|----------------|-------------------------------|
| 1 | <i>Fiscal Years 2016-2019 TIP Amendment: 1. (Date Change - Out of TIP) 100059621 Holman Church Road (CR-1358) over Kansas City Southern Railroad – Bridge replacement; CN; \$867,001; Old date: 9/27/2019; New date: 11/8/2019; 2. (Addition) 100070457 I-20/59 at Milepost 80.5 – Emergency repairs to front slope failure; CN; 8/15/19; \$550,000; 3. (Date Change - Out of TIP) 100068755 US-11 (SR-7) from Daimler Benz Boulevard to the intersection of SR-5 - Add lanes; RW; \$6,060,000; Old date: 8/1/2019; New date: 10/1/2019; 4. (Date Change - Out of TIP) 100069653 2nd Avenue Connectivity Corridor Project (Infra Grant) - Build bridge over railroad; CN; \$6,025,657; Old date: 8/15/2019; New date: 10/15/2019</i> | Yes | Yes | Yes | Amended TIP |
| 2 | <i>2045 Long-Range Transportation Plan</i> | Yes | Yes | Yes | Adopted LRTP |
| 3 | <i>Fiscal Years 2020-2023 TIP</i> | Yes | Yes | Yes | Adopted TIP |
| 4 | <i>West Alabama Coordinated Public Transit Plan 2019</i> | Yes | Yes | Yes | Adopted Transit Plan |
| 5 | <i>Fiscal Year 2020 Unified Planning Work Program - Amendment to add Transit Authority system planning task</i> | Yes | Yes | Yes | Amended UPWP |

**West Alabama Rural Planning Organization (RPO)
Report
October 2019**

1. Meetings

- RPO Combination Committee (Policy, Technical, and Citizens): November 15, 2019 - 10:30 a.m.

2. Scheduled Work

- *West Alabama RPO Public Involvement Plan 2020 (PIP)*

3. Scheduled Presentation

- Roundabouts, Blair Perry, P.E., Gresham Smith

4. Public Meetings

- None scheduled at this time

New Development Report October 2019

Announced Development

| Name | Type | Address | City | Units or Employment | Source |
|---|-----------------|------------------------------|------------|-----------------------------------|-----------------|
| Brose Tuscaloosa Inc | Business | | Vance | 80,000 Sq. foot Expansion | Tuscaloosa News |
| Comfort Inn | Hotel | Jack Warner Parkway | Tuscaloosa | 89 Rooms | Tuscaloosa News |
| DCH Occupational Medicine relocation | Medical | 1120 Ruby Tyler Parkway | Tuscaloosa | | Tuscaloosa News |
| Dermatology Care of Alabama relocation | Medical | 4960 Rice Mine Rd | Tuscaloosa | | Tuscaloosa News |
| Downtown Boutique Hotel | Hotel | 221 Greensboro Ave | Tuscaloosa | 8 Rooms | Tuscaloosa News |
| Highland Park Housing Development | Apts | Cedarbrook Dr | Tuscaloosa | 183 Units | Tuscaloosa News |
| Homewood Suites | Hotel | Jack Warner Parkway | Tuscaloosa | 114 Rooms | Tuscaloosa News |
| Jack's | Business | 5821 McFarland Blvd | Northport | | Tuscaloosa News |
| Juicy Crab | Business | Midtown Village | Tuscaloosa | 60-100 Jobs | Tuscaloosa News |
| New Tuscaloosa Fire Station | Public Facility | 3200 Greensboro Ave | Tuscaloosa | | Tuscaloosa News |
| Raised on Country | Restaurant | 2217 University Boulevard | Tuscaloosa | | Tuscaloosa News |
| Tuscaloosa Children's Center relocation | Public Facility | 2901 7th St | Tuscaloosa | | Tuscaloosa News |
| Tuscaloosa News building sale | Public Facility | | Tuscaloosa | Will move Library and Museum into | Tuscaloosa News |
| Twelve25 | Restaurant | University Boulevard - Strip | Tuscaloosa | | Tuscaloosa News |
| Whimsy Cookie Co | Business | 305 21st Ave | Tuscaloosa | | Tuscaloosa News |

| Government | Type | Building Permits | Units | New E-911 Addresses | 2019 Total Units |
|-------------------|-------------|------------------|-------|---------------------|------------------|
| Tuscaloosa City | Residential | 94 | 94 | | 243 |
| Northport City | Residential | 18 | 18 | | 122 |
| Tuscaloosa County | Residential | | | 82 | 165 |
| | | | | | 530 |

Draft

TCC Project Status Report - October 2019

| Sponsor | Tracking Number | CPMS Number(s) | Description | Type of Work | Status | Funds | Notes |
|---------|-----------------|---|--|---|--|-------|---|
| ALDOT | 9025 | 100064428 | 5th Street (Northport) at Lurleen Wallace Boulevard (US-43, SR-69) from Main Avenue to Old Bridge Avenue | Intersection safety improvements | Project on hold due to funding; Environmental document underway | HSIP | Previous date: Winter 2019 |
| ALDOT | 6088 | 100058101 | Greensboro Avenue (SR-215) from Skyland Boulevard (US-11, SR-7) to Hargrove Road | Pavement Rehabilitation and Drainage Improvements | Scheduled to be let Winter 2049 | STPAA | Previous date: Fall 2049; Winter 2048; Winter 2049 |
| ALDOT | 3003 | 100049318 | I-20/59 at Brookwood Rest Area: Renovation | Rest Area Renovation | Scheduled to be let late in Summer 2024 | IM | Previous date: November 2014; Fall 2016; Winter 2016; December 2016; Summer 2017 |
| ALDOT | 4002.1 | 100059708; 100059709; 100062058; 100066910 | I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road) | Add Lanes and Replace Bridge | Let September 2017; 3-year contract; Bridge and outside lane work continuing. Working on stage 2 of bridge decks. Ahead of schedule. | NHS | Previous date: Spring 2016; late 2017; Fall 2017; Winter 2017 |
| ALDOT | 4001 | 100039473; 100064910 | I-20/59 from I-359 to US-82 (SR-6, McFarland Boulevard East) | Resurface and Restripe | Scheduled to be let in summer 2020. | NHS | Previous date: November 2018; Spring 2017; April 2018; Spring 2018; Winter 2018; Spring 2018; Fall 2018 |
| ALDOT | 3005 | 100049354 | I-20/59 from Greene County Line to CR-10 (Holly Springs Lane) | Resurfacing | Project nearing completion. Performing punch-list work. Added slide repair. | IM | Previous date: November 2014; September 2015; November 2016; Fall 2016; Summer 2016; Winter/Spring 2017 |
| ALDOT | 4041 | 100064217; 100064219 | I-20/59 from north of Brookwood Interchange (MP 86.63) to south of Bama Rock Garden Road (CR-9) (MP 91.76) | Resurfacing | Project complete | IMS | Remove December 2019 |
| ALDOT | 3013 | 100066479; 100066481 | I-20/59 from north of Exit 79 (MP 80.882) to north of Exit 86 (MP 86.912) | Resurfacing | Work on hold due to weather conditions | IMS | |
| ALDOT | 3010 | 100060977; 100064197 | I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) | Guiderail Installation | Scheduled to be let in late 2020 | IM | Previous date: November 2015; Fall 2017; Fall 2015; Late 2019 |
| ALDOT | 4044 | 100062358; 100066532 | McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to just east of Jug Factory Road (MP 53.7) | Add lanes; Access management; Bicycle and pedestrian improvements | Environmental document approved. | NHS | |
| ALDOT | 4044.1 | 100065113 | McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to SR-69 | Access management; Bicycle and pedestrian improvements | Environmental document approved. | NHS | |
| ALDOT | 4004 | 100004617; 100065936; 100066242 | McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road | Add Lanes; Access management; Bicycle and Pedestrian improvements | Scheduled to be let November 2020. | NHS | Previous date: 2022 |
| ALDOT | 4049 | 100064404; 100065854; 100065855 | McFarland Boulevard East (US-82, SR-6) at University Boulevard East | Widening; Interchange improvements | Tuscaloosa City received grant for bridge. Considering accelerated bridge construction and high performance concrete. Scheduled to be let summer 2020. Plan to let bridge separately from roadway project. | NHS | Previous date: Spring 2018; Summer 2018 |

Draft

TCC Project Status Report - October 2019

| Sponsor | Tracking Number | CPMS Number(s) | Description | Type of Work | Status | Funds | Notes |
|---------|-----------------|---|---|---|--|--------|---|
| ALDOT | 4019 | 100066828 | McFarland Boulevard East/Northeast (US-82) from Rice Mine Road to west of University Boulevard East | Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive | Moving ahead with Watermelon Rd intersection portion of the overall project. | NHS | Overall project - ? Watermelon Rd - Fall 2019 |
| ALDOT | 6072 | 100061878; 100067278; 100066367; 100066523 | M-Class Boulevard from I-20/59 to Tingle Tangle Road; New Bridge over US-11 and Norfolk Southern Railroad | Improve and Extend Road, Build New Bridge | Estimated completion date early 2020 | ATRIP3 | Previous County project; Previous date: June 2016; Winter 2017 |
| ALDOT | 4013 | 100054473 | North and South Lurleen B. Wallace Boulevard in Downtown Tuscaloosa from 12th Street to University Boulevard | Pavement Rehabilitation | Scheduled to be complete by late 2019; Grading and utility work underway | NHS | Previous date: 2022, Fall 2048; Winter 2020; Fall 2017 |
| ALDOT | 6008 | 100008970 | SR-171 from Bone Camp Road (CR-90) to Brownville Road (CR-34) | Relocate | Scheduled to be let Spring 2050 | STPAA | Previous date: Spring 2050; Fall 2047 |
| ALDOT | 2001 | 100060575 | SR-297 (Tuscaloosa East Bypass): Right-of-way corridor preservation | Corridor Preservation | On-going | HP | |
| ALDOT | 6002 | 100051609 | SR-69 from south of Bear Creek Road (CR-65) to Railroad Overpass | Add Lanes | Scheduled to be let Winter 2048 | NHS | Previous date: Winter 2046 |
| ALDOT | 6004 | 100051605 | SR-69 from south of Maxwell Loop Road (CR-157) to south of Patriot Parkway (CR-1075) | Add Lanes | Scheduled to be let Winter 2051 | NHS | Previous date: Winter 2046; Winter 2051; Fall 2049 |
| ALDOT | 6005 | 100051603 | SR-69 from south of Old Greensboro Road (CR-95) to south of Maxwell Loop Road (CR-157) | Add Lanes | Scheduled to be let Winter 2050 | NHS | Previous date: Winter 2050; Winter 2048 |
| ALDOT | 6003 | 100051607 | SR-69 from south of Patriot Parkway (CR-1075) to south of Bear Creek Road (CR-65) | Add Lanes | Scheduled to be let Winter 2047 | NHS | |
| ALDOT | 4025 | 100057985; 100057986; 100057987 | SR-69 Intersection Improvements from Plantation Road to the I-59 Overpass | Widen and Reconfigure Interchange | In right-of-way phase now; Should be let Summer 2020 | NHS | Includes 6036 (100057985; 100057986; 100057987) - Previous date: September 2016; November 2016; September 2020; Fall 2016; Fall 2020; Spring 2018; Summer 2018; Summer 2019 |
| ALDOT | 6029 | 100060103- 100068201 | State Routes at various locations in Tuscaloosa County | Curb and ramp installation on sidewalks | Scheduled to be let in the Fall of 2019 | OSTP | Previous date: Fall 2018; Fall 2019; Fall 2016 |
| ALDOT | 2001 | Not Available | Tuscaloosa East Bypass | Build New Road | Environmental document is being re-evaluated | HP | |
| ALDOT | 5007 | 100066567; 100066568; 100066569; 100066570 | University Boulevard East (SR-215) from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign intersection at Skyland Boulevard East (US-11, SR-7) | Additional roadway lanes | In design phase; Scheduled to be let Winter 2020 | NHS | |
| ALDOT | 1005 | 100057835; 100038399 | US-11 (SR-5, SR-7) at abandoned railroad (BINs 005799, 0058000) | Bridge Removal | Scheduled to be let in Winter 2022 | BRON | Previous date: January 2016; January 2019 |

Draft

TCC Project Status Report - October 2019

| Sponsor | Tracking Number | CPMS Number(s) | Description | Type of Work | Status | Funds | Notes |
|-----------------|-----------------|---|--|--|--|-----------------|---|
| ALDOT | 6095 | | US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) | Add Lanes | Planning review underway; Environmental document approved September 2019; Right-of-way scheduled for end of 2019; Construction letting scheduled for summer 2020 | | |
| ALDOT | 6087 | 100057793 | US-11 (SR-7) from Lower Coaling Road to Hagler Coaling Road | Add turn lanes | Scheduled to be let Fall 2022 | STPAA | Previous dates: Fall 2016 |
| ALDOT | 1009 | 100055889; 100055891; 100055892; 100055893 | US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140) | Bridge Replacement | Scheduled to be let in fall 2020. Railroad wants bridge built to accommodate additional lanes. | BRON | Previous date: August 2018; August 2021 |
| ALDOT | 1008 | 100003222 | US-43 (SR-13) at Rocky Creek Relief | Bridge Replacement | Scheduled to be let Winter 2023 | BRON | |
| ALDOT | 4006 | 100051564 | US-43 (SR-13) from 0.4 mile north of Paul Howell Road (CR-22) to north of Bone Camp Road (CR-266) | Add Lanes | Scheduled to be let Winter 2051 | NHS | |
| ALDOT | 4037 | 100050156 | US-43 (SR-13) from 0.45 mile south of Northside Road (CR-38) to 0.35 mile north of Northside Road (CR-38) | Intersection Improvements and Vertical Realignment | Scheduled to be let Fall 2050 | NHS | Previous dates: Fall 2045 |
| ALDOT | 4007 | 100051567 | US-43 (SR-13) from north of Bone Camp Road (CR-266) to south of Old Fayette Road (CR-124) | Add Lanes | Scheduled to be let Spring 2048 | NHS | |
| ALDOT | 4005 | 100051560 | US-43 (SR-13) from south Mitt Lary Road to 0.4 mile north of Paul Howell Road (CR-22) | Add Lanes | Scheduled to be let Spring 2050 | NHS | |
| ALDOT | 4008 | 100051569 | US-43 (SR-13) from south of Old Fayette Road (CR-124) to south end of Lake Tuscaloosa Bridge | Add Lanes | Scheduled to be let Winter 2051 | NHS | |
| ALDOT | 4016 | 100063661 | US-82 at Bradley Road (CR-66) | Intersection Improvements | Scheduled to be let Spring 2048 | NHS | Previous date: Spring 2048; Fall 2045 |
| ALDOT | 4050 | 100066961 | US-82 (SR-6) from east of Bel Aire Estates to east of Mount Olive Road - Resurfacing, planning, and patching | Resurfacing, planning, patching | Underway | NHS | Previous date: February 2018; Winter 2019 |
| ALDOT | RPO-P1A | 100047470 | US-82 from Gordo to Reform | Add Lanes | Expected to be complete by Spring 2020 | NHS | |
| ALDOT | RPO-P1B | 100032474 | US-82 Gordo Bypass | Build New Road | Project is underway | NHS | Previous dates: September 2016; May 2016; September 2019; Summer 2017 |
| Tuscaloosa City | 6028 | 100059446 | 10th Avenue from Hargrove Road to 29th Street. | Improve pedestrian elements and narrow road | Expected to be complete by November 2019 | Tuscaloosa City | |
| Tuscaloosa City | 91006 | 100059443 | Hargrove Road from Hackberry Lane to 10th Avenue | Resurfacing and intersection improvements | Construction is complete. Contractor is working on punch list corrections. | ATRIP | Previous date: July 2017; August 2017 |
| Tuscaloosa City | 7005 | 100051850; 100051851; 100051852 | Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard | Add lanes and improve roadway | Scheduled to be let March 2020 | TRIC | Previous date: April 2019 |
| Tuscaloosa City | 7044 | 100049704; 100049705; 100049735 | McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River) - Part of right-of-way will be paid for with High Priority - Special Project funds | Build new road and bridge; improve existing road | Expected to be let December 2020 | TRIC | Previous date: September 2019 |
| Tuscaloosa City | 6034 | 100053859 | Various streets in the City of Tuscaloosa: Resurface (https://data.tuscaloosa.com/) | Resurfacing | This project is still under construction. | OSTP | |

Draft

TCC Project Status Report - October 2019

| Sponsor | Tracking Number | CPMS Number(s) | Description | Type of Work | Status | Funds | Notes |
|-----------------------|-----------------|---|--|--|---|-------------------|---|
| Tuscaloosa City | 7006.1 | 100008463; 100008465; 100043871; 100008461 | Watermelon Road from US-82 to Snows Mill Road | Widening, striping and other improvements | Under Design. PIH review complete. | STPA | |
| Tuscaloosa City | Not applicable | Not applicable | Tuscaloosa City Comprehensive Plan | Citywide plan | Plan under development; 10th Steering Committee meeting will be held in October 2019; Open House meeting scheduled for November 2019; Should be adopted in early 2020 | | |
| Northport | 7006.2 | 100008464; 100043870; 100008461; 100065002; 100008460 | ML King Boulevard (Northport) from Snows Mill Avenue to SR-69 (Lurleen B. Wallace Boulevard) | Improve roadway and add turn lanes | Survey complete | STPA | |
| Northport | 6022 | 100053306; 100057493; 100057494 | SR-69 North at Charlie Shirley Road (CR-84) | Intersection Improvements | Scheduled to be let 2022 | TRIC | Previous date: Spring 2019; Spring 2022; Spring 2019 |
| Northport | 7011 | 100053649; 100053650; 100053651 | SR-69 at Union Chapel Road | Realign Intersection | Authorized | STPA | Previous date: Summer 2015; Fall 2017 |
| University of Alabama | | Not Available | 10th Avenue from Bryant Drive to 12th Street | Ownership change | Underground utility is underway | UA | |
| University of Alabama | 94005 | Not Available | New Tutwiler Dorm | Build Dorms | In design phase | UA | Will replace current dorm with two dorms with a total of 3,000 beds; old dorm will be removed |
| University of Alabama | 94009 | Not Available | Railroad bridge | Build new bridge | Underway | UA | |
| Transit Authority | Not Available | Not Available | Intermodal Center Modifications | New pedestrian access, lighting, and signs | Should be complete by the end of October 2019 | FTA | Previous date: August 2019 |
| Transit Authority | Not Available | Not Available | ITS parking system for the Intermodal Center | ITS parking system | In current FTA grant; Waiting for City approval of match funding | FTA | |
| Transit Authority | Not Available | Not Available | Transit System Study | Route and system improvement study | Estimated completion date 9/15/2020 | FTA | |
| Airport | | | Aircraft Ramp Rehabilitation | Airport Improvement | Underway; Should be complete by mid-October | FAA | |
| Airport | | | Airport Master Plan Update | Airport Planning | Underway; March 2020 completion date | FAA | Three Phases (2018-2020) |
| Airport | | | Rehab Long Runway | Airport Improvement | Seeking funding | FAA | |
| Tuscaloosa County | 92066 | | Brown Oak Drive | Resurfacing | Delayed | Tuscaloosa County | |

Draft

TCC Project Status Report - October 2019

| Sponsor | Tracking Number | CPMS Number(s) | Description | Type of Work | Status | Funds | Notes |
|-------------------|-----------------|----------------|---|--|---|-------------------|---|
| Tuscaloosa County | 92097 | | Coverd Bridge Road | Resurface, Stripe | | Rebuild | |
| Tuscaloosa County | 92057 | Not Available | Fosters Ferry Road | Culvert Replacement | Road closure during construction expected | Tuscaloosa County | |
| Tuscaloosa County | 6057 | 100061873 | Fosters Ferry Road from 29th Street to Joe Mallisham Parkway | Realign, Improvements, Add walking/bike path | At PSE review | ATRIP3 | Tuscaloosa City Co-Sponsor; Previous date: May 2016; Fall 2016, May 2017; May 2018; May 2019 |
| Tuscaloosa County | 6043 | 100061864 | Frank Lary Road from Lary Lake Road to Mitt Lary Road | Resurfacing | Project letting date December 2019. | ATRIP3 | Previous date: July 2015, September 2015, June 2016, December 2016; December 2017; December 2018 |
| Tuscaloosa County | 92094 | | Garner Road | Surface Treatment | Under construction - Chip seal is being added to the roadway | Tuscaloosa County | |
| Tuscaloosa County | 92013 | Not Available | Gat Drive | Resurfacing | Power company has completed relocating poles; Construction postponed. | Tuscaloosa County | TC CN |
| Tuscaloosa County | 92098 | | Hargrove Road East from northwest of Bradley Road to Daffron Road | Resurface, Stripe | | Rebuild | |
| Tuscaloosa County | 92095 | | Hillcrest Middle School Road | Intersection Improvements | Under Construction - Turn lane extension | Tuscaloosa County | |
| Tuscaloosa County | 1018 | 100059621 | Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100) | Bridge Replacement | Right of Way acquisition underway; Possible December 2019 or January 2020 letting | ATRIP2 | State Pre-CN; Previous September 2016; March 2017; November 2017; March 2018; May 2018; September 2018; November 2018 |
| Tuscaloosa County | 6049 | 100061868 | Holt-Peterson Road from Kennedy Mill Road to Alabama Avenue | Resurfacing | Project letting date December 2019. | ATRIP3 | Previous date: September 2016, December 2016; December 2017, December 2018 |
| Tuscaloosa County | 92099 | | Jack Warner Parkway from SR-297 to Crescent Ridge Road | Resurface, Stripe | | Rebuild | |
| Tuscaloosa County | 6048 | 100061867 | Kennedy Mill Road from Alabama Highway 216 to Holt-Peterson Road | Resurfacing | Project letting date December 2019. | ATRIP3 | Previous date: September 2016; December 2016; December 2017; December 2018 |
| Tuscaloosa County | 1016 | 100059618 | Old Fayette Road (CR-124) over Barbee Creek (BIN 14309) | Bridge Replacement | PSE comments re-submitted | ATRIP2 | State Pre-CN; Previous May 2016, Summer 2016; March 2017; March 2018; June 2018; September 2018; November 2018; December 2018 |

Draft

TCC Project Status Report - October 2019

| Sponsor | Tracking Number | CPMS Number(s) | Description | Type of Work | Status | Funds | Notes |
|-------------------|-----------------|----------------|--|---------------------------|---|---------|--|
| Tuscaloosa County | 1017 | 100059619 | Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282) | Bridge Replacement | PSE comments re-submitted | ATRIP2 | State Pre-CN; Previous May 2016, Summer 2016; March 2017; June 2017; March 2018; June 2018; September 2018; November 2018; December 2018 |
| Tuscaloosa County | 92061 | 100066770 | Old Jasper Road - Whitson Bridge | Bridge Replacement | Under construction | State | |
| Tuscaloosa County | 6058 | 100061874 | Sand Road From Romulus Road to Frog Ridge Road - Resurfacing | Resurfacing | Project letting date December 2019. | ATRIP3 | Previous date: April 2016, June 2016; December 2016; December 2017 |
| Tuscaloosa County | 1015 | 100059617 | Traweek Road (CR-115) over Binion Creek (BIN 12089) | Bridge Replacement | Let in July 2019; Start in September 2019 | ATRIP2 | State Pre-CN; Previous May 2016, Summer 2016; March 2017; June 2017; March 2018; June 2018; September 2018; November 2018; February 2018 |
| Tuscaloosa County | 92100 | | Uniroyal Goodrich Boulevard from Joe Mallisham Parkway to US-11 | Resurface, Stripe | | Rebuild | |
| Tuscaloosa County | 1024 | Not Available | Upper Tyro Road over Tyro Creek | Bridge Replacement | Negotiating with owners for the purchase of ROW. Project on hold. | State | State Pre-CN; Previous August 2016; Fall 2016; Summer 2017 |
| Tuscaloosa County | 92101 | | Wallace Ferry Road from SR-69 to Jefferson County Line | Surface Treatment Type L | | Rebuild | |
| Tuscaloosa County | 6061 | 100061875 | Watermelon Road at Union Chapel Road / Ol Colony Road | Intersection Improvements | Under construction | ATRIP3 | Previous date: April 2016; Fall 2016, August 2016; March 2018; September 2018 |

Transportation Systems Management and Operations (TSMO) October 2019

1. Updates of Current Projects

- McFarland Boulevard project (south of Skyland Boulevard East to Rose Boulevard)
- ALDOT Regional traffic management center
- Lurleen Wallace Boulevard Downtown Tuscaloosa
- 5th Street at Lurleen Wallace Boulevard (Northport)
- Fiber optic network expansion - US DOT Grant
- I-20/59 at US-11, Exit 79
- US-11 at Holley Springs Lane in Fosters
- ALDOT and City of Tuscaloosa TSMO Agreement

2. Proposed or New Projects

- Access Management
- Operation Management (signal coordination, signal phasing, driver information, incident management, data management, and security)
- Demand Management (decrease demand, shift demand to non-automobile modes, and adjust demand times)
- Complete Streets

Balance Sheet for the Surface Transportation Attributable Funding Category In Total Funds (80% Federal and 20% Local)

| Project Description | Project Number | Scope | Projected Start Year | Base Year | Base Year Cost | TIP Fiscal Years 2020-2023 | | | | | |
|--|----------------|-------|----------------------|-----------|----------------|----------------------------|--------------|--------------|--------------|--------------|--------------|
| | | | | | | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 |
| ML King Boulevard from Snows Mill Avenue to SR-69 - Widen to 3 lanes | 100065002 | PE | 2017 | 2016 | \$303,000 | | | | | | |
| Additional PE proposed in FY07 - Original PE Authorized in FY99 | 100008464 | RW | 2020 | 2007 | \$1,000,000 | | \$1,138,093 | | | | |
| Original PE #100008462; New PE authorized 9/1/2017 | 100043870 | UT | 2020 | 2007 | \$500,000 | | \$569,047 | | | | |
| | 100008460 | CN | 2020 | 2007 | \$6,000,000 | | \$6,828,560 | | | | |
| Watermelon Road from Snows Mill Avenue to US-82 - Widening, striping, & other improvements | 100067467 | PE | 2019 | 2019 | \$200,000 | \$200,000 | | | | | |
| Original PE 100008463; authorized in FY14; no funds spent (\$116,985) | 100008465 | RW | 2020 | 2007 | \$500,000 | | \$569,047 | | | | |
| New PE Authorized 4/11/19 | 100043871 | UT | 2020 | 2007 | \$300,000 | | \$341,428 | | | | |
| | 100008461 | CN | 2020 | 2007 | \$500,000 | | \$569,047 | | | | |
| Jack Warner Pkwy/ML King Blvd (Phase 1) from 21st Avenue to Stillman Blvd | 100051849 | PE | 2010 | 2007 | \$500,000 | | | | | | |
| PE \$562,432 (FY10) | 100051850 | RW | | | \$0 | | | | | | |
| | 100051851 | UT | | | \$0 | | | | | | |
| Will be funded with TCRIC funds. | 100051852 | CN | | | \$0 | | | | | | |
| McWrights Ferry Road from Rice Mine Road to New Watermelon Road | 100049703 | PE | 2008 | 2007 | \$2,140,000 | | | | | | |
| PE \$2,225,600 (FY08) | 100049704 | RW | | | \$0 | | | | | | |
| Removed from TIP April 2018. | 100049705 | UT | | | \$0 | | | | | | |
| Will be funded with TCRIC funds. | 100049735 | CN | | | \$0 | | | | | | |
| Hunter Creek Road at Two-Mile Creek Bridge Replacement | 100052797 | PE | 2009 | 2009 | \$37,100 | | | | | | |
| PE \$37,100 (FY09) - CPMS = \$3,408.75 RW | 100058817 | RW | 2013 | 2012 | \$20,000 | | | | | | |
| UT not in CPMS - ALDOT PB indicated it was deleted 3-11-14 (\$38,500 total, 2009 Base) | 100052798 | UT | 2014 | 2009 | \$0 | | | | | | |
| CPMS = \$447,451.25 CN - Not closed | 100052799 | CN | 2014 | 2009 | \$393,501 | | | | | | |
| SR-69 at Union Chapel Road - Intersection Improvement/Realignment | 100053648 | PE | 2011 | 2011 | \$175,000 | | | | | | |
| RW Authorized 4/25/17; UT Authorized 8/1/18 | 100053649 | RW | 2017 | 2017 | \$721,551 | | | | | | |
| Original PE \$100,000 (2011); Increased to \$175,000 in 2019 | 100053650 | UT | 2018 | 2018 | \$762,310 | | | | | | |
| CN phase moved to TRIC funding in 2018 and back to STA funing in 2019; Auth 6/27/19 | 100053651 | CN | 2019 | 2019 | \$1,869,513 | \$1,869,513 | | | | | |
| Total Project Costs (Total Funds) (A) | | | | | | \$2,069,513 | \$10,015,221 | \$0 | \$0 | \$0 | \$0 |
| Apportionment (Total Funds) (B) | | | | | | \$4,295,145 | \$4,396,003 | \$4,396,003 | \$4,396,003 | \$4,396,003 | \$4,396,003 |
| Carry-Over Funds From Previous Years (Total Funds) (C) | | | | | | \$37,398,225 | \$39,623,857 | \$34,004,639 | \$38,400,642 | \$42,796,644 | \$47,192,647 |
| Total Available (B+C) (Total Funds) (D) | | | | | | \$41,693,370 | \$44,019,860 | \$38,400,642 | \$42,796,644 | \$47,192,647 | \$51,588,649 |
| Total Surplus or Deficit (D-A) (Total Funds) (E) | | | | | | \$39,623,857 | \$34,004,639 | \$38,400,642 | \$42,796,644 | \$47,192,647 | \$51,588,649 |
| Adjusted Federal, State, and / or Local Funds (Total Funds) (F) | | | | | | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Balance Forward (E+F) (Total Funds) (G) | | | | | | \$39,623,857 | \$34,004,639 | \$38,400,642 | \$42,796,644 | \$47,192,647 | \$51,588,649 |

* This table includes additional costs that, in some cases, have not been incorporated into the ALDOT project management system.

Proposed TIP Amendments - October 2019

1. **(Deletion)** 100061864 Frank Lary Road (CR-107) from Mitt Lary Road (CR-54) to Lary Lake Road (CR-98) - Patching, resurfacing, and striping; CN; 12/6/2019; \$881,752
2. **(Deletion)** 100061867 Kennedy Mill Road from SR-216 to Holt-Peterson Road - Resurfacing; CN; 12/6/2019; \$454,833
3. **(Deletion)** 100061868 Holt-Peterson Road from Kennedy Mill Road to Alabama Avenue - Resurfacing; CN; 12/6/2019; \$937,780
4. **(Deletion)** 100061874 Sand Road from Romulus Road to Frog Ridge Road - Resurfacing; CN; 12/6/2019; \$473,040
5. **(Addition)** 100070603 SR-69 from Mae Hinton Boulevard to 65th Street - Add turn lanes; UT; 12/1/2019; \$150,000
6. **(Deletion)** 100066687 26th Avenue East at ABS Railroad (REF# 1318 (XVI-R), DOT# 306351X) - Railroad crossing improvements; Installation of advance warning signs, markings, legends, striping, signals, bells, and gates; CN; 2/15/2020; \$254,660.06
7. **(Addition)** 100070899 Arts 'N Autism, Inc. Section 5317 - Operating FY 2020; TR; 11/1/2019; \$71,810
8. **(Addition)** 100070900 Arts 'N Autism, Inc. Section 5317 - Purchased Transportation FY 2020; TR; 11/1/2019; \$12,500
9. **(Addition)** 100070901 Focus on Senior Citizens of Tuscaloosa, Inc. Section 5317 - Operating FY 2020; TR; 11/1/2019; \$86,006
10. **(Addition)** 100070903 United Cerebral Palsy of West Alabama, Inc. Section 5317 - Operating FY 2020; TR; 11/1/2019; \$106,000

Tuscaloosa Area Bicycle and Pedestrian Plan

2020 Update Schedule

Modified

1. Current Conditions - October 2019
2. Recommendations - December 2019
3. Funded Projects - February 2020
4. Un-Funded Projects - April 2020
5. Draft Complete - June 2020
6. Public Meeting - July 2020
7. MPO Adoption of Plan - August 2020