

**Citizens Transportation Advisory Committee (CTAC) Meeting
Tuscaloosa Area Metropolitan Planning Organization (MPO)
Tuesday, October 16, 2018 at 5:00 p.m.**

Agenda

- 1. Call to order**
- 2. Roll call (Sign-In Sheet)**
- 3. Approval of previous meeting minutes [Action required] (Pages 3-6)**
- 4. Communications from the presiding officer**
- 5. Report of officers and committees**
 - a. MPO Policy Committee Action Report (Page 7)
 - b. West Alabama Rural Planning Organization (RPO) Report (Page 8)
 - c. New Developments Report (Page 9)
 - d. Safety Observations
 - e. Technical Coordinating Committee (TCC) Project Status Report (Pages 10-16)
 - f. Air quality and greenhouse gas updates
 - g. Transportation Systems Management and Operations (TSMO) updates (Page 17)
 - h. Surface Transportation Attributable funding program update (Page 18)
- 6. Old Business**
 - Items as needed
- 7. New Business**
 - a. *Fiscal Years 2016-2019 Transportation Improvement Program (TIP)* - Proposed amendments [Action required] (Page 19 and table map)
 - b. *Draft 2045 Long-Range Transportation Plan* - Financial plan [Action required] (Page 20)
 - c. *Draft 2045 Long-Range Transportation Plan* - Environmental and social factors report [Action required] (Pages 21-32)

- d. Draft *2045 Long-Range Transportation Plan* - Equity report [Action required] (Pages 33-38)
 - e. *West Alabama Coordinated Public Transit Plan 2019* - Schedule (Pages 39-40)
 - f. Other items as needed
- 8. Invitation to persons at the meeting wishing to be heard on matters not included on the agenda**
- 9. Adjournment** (Time: _____)

**Tuscaloosa Area Metropolitan Planning Organization
Citizens Transportation Advisory Committee
West Alabama Regional Commission
4200 Highway 69 North, Northport, Alabama
Tuesday, August 21, 2018, 5:00 p.m.
Meeting Minutes**

Member Attendance

(Y indicates attendance – N indicates absence)

<u>City of Northport</u>		<u>City of Tuscaloosa</u>		<u>Tuscaloosa County</u>	
Mr. Marvin Cherry	N	Mr. A. D. Christian	N	Ms. Ashley Broughton	N
Mr. Lew Drummond	Y	Mr. Jimmy Hamner	Y	Mr. Jimmie Cain	N
Mr. Robert Green	Y	Mr. Tommy Nix	N	Ms. Joyce Clements	N
Mr. Glenn Griffin	Y	Mr. Willis Reynolds	N	Mr. Lenny Fulmer	Y
Mr. Thomas Peters	N	Mr. Wyman Turner	N	Ms. Jill Hannah	Y
Mr. Max Snyder	N	Ms. Charlene Wilkinson	Y	Mr. David Hartin	Y
Mr. David Leon Tucker	N	Mr. Mike Wright	Y	Mr. John Myers	N
Vacant		Vacant		Mr. Joe Robinson	Y

WARC Staff

Mr. David Norris
Mr. Zane Davis

Guests

Ms. Vontra Giles, FHWA
Mr. David Kemp, ALDOT

Items provided by WARC

1. Agenda
2. Minutes from the June 19, 2018 meeting
3. MPO Policy Committee Action Report
4. West Alabama RPO Report
5. New Development Report
6. Technical Coordinating Committee (TCC) Project Status Report
7. Transportation Operations and Management discussion points
8. Surface Transportation Attributable funding program balance sheet
9. *2018 Public Involvement Plan* (PIP) and highlights report
10. Targets for the federally-required performance measures
11. *2040 Long-Range Transportation Plan* (LRTP) - Proposed amendments
12. *Fiscal Years 2016-2019 Transportation Improvement Program* (TIP) - Proposed amendments
13. *2045 Long-Range Transportation Plan* (LRTP) – Initial Project List

The Citizens Transportation Advisory Committee of the Tuscaloosa Area Metropolitan Planning Organization met at **5:00 p.m.** on **Tuesday, August 21, 2018**, at the offices of the West Alabama Regional Commission.

1. Call to Order

The meeting was called to order.

2. Roll Call

Attending committee members signed a roll sheet.

3. Approval of previous meeting minutes

The committee reviewed the minutes from the previous meeting.
Motion to approve the minutes as written: Mr. Griffin
Second: Mr. Robinson
The minutes were approved.

4. Communications from the presiding officer

Not applicable

5. Report of officers and committees**a. Review of Policy Committee responses to CTAC recommendations**

The committee reviewed the MPO Policy Committee Action Report.

b. West Alabama Rural Planning Organization (RPO) Report

The RPO will hold a combined meeting on November 16, 2018.

c. New development report

The committee reviewed the new development report.

d. Safety observations

Not applicable

e. Technical Coordinated Committee (TCC) project status report

The committee reviewed the draft August 2018 report.

f. Air quality and greenhouse gas updates

Mr. Davis reported the current ozone readings.

g. Transportation Operations and Management Updates

The committee discussed active operation and access management projects.

h. Surface Transportation Attributable funding program update

The committee reviewed the balance sheet.

6. Old Business**a. 2018 Public Involvement Plan (PIP)**

The committee reviewed the changes to the draft plan.

Motion to recommend the MPO Policy Committee adopt the PIP: Mr. Robinson

Second: Mr. Drummond

The motion passed.

b. Other items as needed.

Not applicable

7. New Business**a. Targets for the federally-required performance measures**

The committee reviewed the ALDOT PM2 and PM3 targets.

Motion to recommend the MPO Policy Committee adopt the PM2 and PM3 ALDOT

targets: Mr. Robinson

Second: Mr. Hartin

The motion passed.

b. 2040 Long-Range Transportation Plan (LRTP) - Proposed amendments

The committee reviewed the proposed performance measures and targets amendment.

Motion to recommend the MPO Policy Committee amend the plan to include the federally-required performance measures and targets: Mr. Drummond

Second: Mr. Hartin

The motion passed.

The committee discussed the proposed project amendments:

- (Project Addition) (100068754, 100068755, 100068756, 100068757) US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; 2018-2020; \$57,944,100 (Surface Transportation Any Area 80%; ALDOT 20%)
- (Project Addition) (100068588, 100068733, 100068734, 100068735) McFarland Boulevard (US-82, SR-6) at SR-69 - Intersection improvements; 2018-2020; \$32,028,125 (National Highway System 80%; ALDOT 20%)

Motion to recommend the MPO Policy Committee approve the project amendments:

Ms. Hannah

Second: Mr. Hartin

The motion passed.

b. Fiscal Years 2016-2019 Transportation Improvement Program (TIP) - Proposed amendments

The committee reviewed the proposed performance measures and targets amendment.

Motion to recommend the MPO Policy Committee amend the TIP to include the federally-required performance measures and targets: Mr. Robinson

Second: Mr. Griffin

The motion passed.

The committee discussed the proposed project amendments:

1. (Date Change - Out of TIP) 100053859 Various eligible streets in the City of Tuscaloosa - Resurface (FY2010); CN; \$307,306.13; Old date: 11/2/2018; New date: 11/2/2019
2. (Addition) 100068694 US-11 (SR-7) from Milepost 90 to Milepost 100 approximately 10 areas - Repair thermal expansion of asphalt and underlying concrete pavement shoving; CN; 7/15/18; \$100,000
3. (Addition) 100068695 I-20/59 at Milepost 60.5 - Repair front slope failure; CN 7/15/18; \$60,000
4. (Addition) 100068754 US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; PE; 8/1/18; \$4,000,000
5. (Addition) 100068755 US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; RW; 5/1/19; \$6,060,000
6. (Addition) 100068756 US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; UT; 9/1/19; \$6,060,000
7. (Addition) 100068588 McFarland Boulevard (US-82, SR-6) at SR-69 - Intersection improvements; PE; 8/1/18; \$150,000
8. (Addition) 100068781 Cypress Creek Avenue from south of Running Brook Apartments to Skyland Boulevard East (Phase III, Section D) - Build sidewalks; RW; 8/1/2018; \$125,675

9. (Addition) 100068372 Cypress Creek Avenue from south of Running Brook Apartments to Skyland Boulevard East (Phase III, Section D) - Build sidewalks; CN; 12/15/2018; \$242,420
10. (Addition) 100068078 US-11 (SR-7) at I-20/59 On and Off Ramps (Exit 79) - Roundabouts, signing, and striping; PE; 8/1/18; \$250,000
11. (Addition) 100068090 US-11 (SR-7) at I-20/59 On and Off Ramps (Exit 79) - Roundabouts, signing, and striping; RW; 1/1/19; \$101,000
12. (Addition) 100068091 US-11 (SR-7) at I-20/59 On and Off Ramps (Exit 79) - Roundabouts, signing, and striping; UT; 5/1/19; \$101,000
13. (Addition) 100068092 US-11 (SR-7) at I-20/59 On and Off Ramps (Exit 79) - Roundabouts, signing, and striping; CN; 9/27/19; \$1,599,840
14. (Addition) 100057987 SR-69 from Plantation Road to I-20/59 Overpass - Intersection improvements; CN; 3/29/19; \$51,363,754.58
15. (Date Change - Out of TIP) 100013141 US-11 at Black Warrior River Relief MP 70.5 (7-63-10.6, BIN 002885) - Replace bridge; RW; \$36,466.18; Old date: 10/1/2018; New date: 1/1/2021
16. (Date Change - Out of TIP) 100013142 US-11 at Black Warrior River Relief MP 70.95 (7-63-11.5, BIN 002887) - Replace bridge; RW; \$36,466.18; Old date: 10/1/2018; New date: 1/1/2021
17. (Date Change - Out of TIP) 100042253 US-11 at Black Warrior River Relief MP 70.5 (7-63-10.6, BIN 002885) - Replace bridge; UT; \$145,864.66; Old date: 2/1/2019; New date: 6/1/2021
18. (Date Change - Out of TIP) 100042254 US-11 at Black Warrior River Relief MP 70.95 (7-63-11.5, BIN 002887) - Replace bridge; UT; \$145,864.66; Old date: 2/1/2019; New date: 6/1/2021
19. (Cost Increase) 100059617 Traweek Road (CR-115) over Binion Creek (BIN 12089) - Bridge replacement; CN; 12/7/2018; Old Estimate \$480,200; New Estimate \$1,172,933

Motion to recommend the MPO Policy Committee approve the project amendments:
 Mr. Drummond
 Second: Ms. Hannah
 The motion passed.

c. Draft 2045 Long-Range Transportation Plan – Initial Project List

The committee reviewed the project list.

Motion to recommend the MPO Policy Committee adopt the initial project list: Mr. Robinson
 Second: Ms. Hannah
 The motion passed.

d. Other items as needed

Not applicable

8. Invitation to persons at the meeting wishing to be heard on matters not included in the agenda

Mr. Kemp discussed existing fiber infrastructure and future fiber projects in Tuscaloosa.

9. Adjournment

The meeting was adjourned. 6:10 p.m.

MPO Policy Committee

Action Report - August 2018

No.	Item	BPC Support	CTAC Support	TCC Support	Policy Committee Action
1	2018 Public Involvement Plan (PIP)	NA	Yes	Yes	Adopted PIP
2	Targets for the federally-required performance measures (PM2 and PM3)	NA	Yes	Yes	Adopted PM2 and PM3 targets
3	2040 Long-Range Transportation Plan - Performance measures and targets amendment	NA	Yes	Yes	Amended LRTP to include performance measures and targets
4	2040 Long-Range Transportation Plan - Project amendments: 1. (Project Addition) (100068754, 100068755, 100068756, 100068757) US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; 2018-2020; \$57,944,100 (Surface Transportation Any Area 80%; ALDOT 20%); 2. (Project Addition) (100068588, 100068733, 100068734, 100068735) McFarland Boulevard (US-82, SR-6) at SR-69 - Intersection improvements; 2018-2020; \$32,028,125 (National Highway System 80%; ALDOT 20%)	NA	Yes	Yes	Amended LRTP to include project changes
5	Fiscal Years 2016-2019 TIP Amendment: Performance measures and targets amendment	NA	Yes	Yes	Amended TIP to include performance measures and targets
6	Fiscal Years 2016-2019 TIP - Project amendments: 1. (Date Change - Out of TIP) 100053859 Various eligible streets in the City of Tuscaloosa - Resurface (FY2010); CN; \$307,306.13; Old date: 11/2/2018; New date: 11/2/2019; 2. (Addition) 100068694 US-11 (SR-7) from Milepost 90 to Milepost 100 approximately 10 areas - Repair thermal expansion of asphalt and underlying concrete pavement shoving; CN; 7/15/18; \$100,000; 3. (Addition) 100068695 I-20/59 at Milepost 60.5 - Repair front slope failure; CN 7/15/18; \$60,000; 4. (Addition) 100068754 US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; PE; 8/1/18; \$4,000,000; 5. (Addition) 100068755 US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; RW; 5/1/19; \$6,060,000; 6. (Addition) 100068756 US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; UT; 9/1/19; \$6,060,000; 7. (Addition) 100068588 McFarland Boulevard (US-82, SR-6) at SR-69 - Intersection improvements; PE; 8/1/18; \$150,000; 8. (Addition) 100068781 Cypress Creek Avenue from south of Running Brook Apartments to Skyland Boulevard East (Phase III, Section D) - Build sidewalks; RW; 8/1/2018; \$125,675; 9. (Addition) 100068372 Cypress Creek Avenue from south of Running Brook Apartments to Skyland Boulevard East (Phase III, Section D) - Build sidewalks; CN; 12/15/2018; \$242,420; 10. (Addition) 100068078 US-11 (SR-7) at I-20/59 On and Off Ramps (Exit 79) - Roundabouts, signing, and striping; PE; 8/1/18; \$250,000; 11. (Addition) 100068090 US-11 (SR-7) at I-20/59 On and Off Ramps (Exit 79) - Roundabouts, signing, and striping; RW; 1/1/19; \$101,000; 12. (Addition) 100068091 US-11 (SR-7) at I-20/59 On and Off Ramps (Exit 79) - Roundabouts, signing, and striping; UT; 5/1/19; \$101,000; 13. (Addition) 100068092 US-11 (SR-7) at I-20/59 On and Off Ramps (Exit 79) - Roundabouts, signing, and striping; CN; 9/27/19; \$1,599,840; 14. (Addition) 100057987 SR-69 from Plantation Road to I-20/59 Overpass - Intersection improvements; CN; 3/29/19; \$51,363,754.58; 15. (Date Change - Out of TIP) 100013141 US-11 at Black Warrior River Relief MP 70.5 (7-63-10.6, BIN 002885) - Replace bridge; RW; \$36,466.18; Old date: 10/1/2018; New date: 1/1/2021; 16. (Date Change - Out of TIP) 100013142 US-11 at Black Warrior River Relief MP 70.95 (7-63-11.5, BIN 002887) - Replace bridge; RW; \$36,466.18; Old date: 10/1/2018; New date: 1/1/2021; 17. (Date Change - Out of TIP) 100042253 US-11 at Black Warrior River Relief MP 70.5 (7-63-10.6, BIN 002885) - Replace bridge; UT; \$145,864.66; Old date: 2/1/2019; New date: 6/1/2021; 18. (Date Change - Out of TIP) 100042254 US-11 at Black Warrior River Relief MP 70.95 (7-63-11.5, BIN 002887) - Replace bridge; UT; \$145,864.66; Old date: 2/1/2019; New date: 6/1/2021; 19. (Cost Increase) 100059617 Traweek Road (CR-115) over Binion Creek (BIN 12089) - Bridge replacement; CN; 12/7/2018; Old Estimate \$480,200; New Estimate \$1,172,933;	NA	Yes	Yes	Amended TIP to include project changes
7	Draft 2045 Long-Range Transportation Plan - Initial project list	NA	Yes	Yes	Approved initial project list

**West Alabama Rural Planning Organization (RPO)
Report
October 2018**

1. Meetings

- Combined Committee Meeting (Policy, Technical, Citizens), November 16, 2018, 10:30

2. Scheduled Work

- Coordinated Transit Plan

3. Scheduled Presentation

- Fayette City 311 System

4. Public Meetings

- None scheduled at this time

New Development Report October 2018

Announced Development

Name	Type	Address	City	Units or Employment	Source
Comfort Inn and Suites	Business	Jack Warner Pkwy	Tuscaloosa	89 Rooms	Tuscaloosa News
Fab'Rik	Business	Midtown Village	Tuscaloosa		Tuscaloosa News
Half Shell Oyster House	Business	Brown's Corner Building, Downtown	Tuscaloosa		Tuscaloosa News
KyKenKee \$28 million investment	Business	Hwy 11	Vance	70 new jobs added	Tuscaloosa News
Retail Center deal dissolved	Business	Northport Civic Center, City Hall	Northport		Tuscaloosa News
Stresscrete plans \$2 million expansion	Business	9200 Energy Ln	Northport	16 new jobs added	Tuscaloosa News
Tuscaloosa SAFE Center	Medical	1601 University Blvd E	Tuscaloosa		Tuscaloosa News

Government	Type	Building Permits	Units	New E-911 Addresses	2018 Total Units
Tuscaloosa City	Residential	141	170		465
Northport City	Residential	14	14		127
Tuscaloosa County	Residential			17	194
					786

Draft

TCC Project Status Report - October 2018

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	9025	100064428	5th Street (Northport) at Lurleen Wallace Boulevard (US-43, SR-69) from Main Avenue to Old Bridge Avenue	Intersection safety improvements	In design phase; Public meeting held May 29, 2018; Scheduled to be let Spring/Summer 2019	HSIP	Previous date: Winter 2019
ALDOT	6088	100058101	Greensboro Avenue (SR-215) from Skyland Boulevard (US-11, SR-7) to Hargrove Road	Pavement Rehabilitation and Drainage Improvements	Scheduled to be let Winter 2049	STPAA	Previous date: Fall 2049; Winter 2048; Winter 2049
ALDOT	3003	100049318	I-20/59 at Brookwood Rest Area: Renovation	Rest Area Renovation	Scheduled to be let late in Summer 2024	IM	Previous date: November 2014; Fall 2016; Winter 2016; December 2016; Summer 2017
ALDOT	4002.1	100059708; 100059709; 100062058; 100066910	I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road)	Add Lanes and Replace Bridge	Let September 2017; Construction work is underway. 3-year contract	NHS	Previous date: Spring 2016; late 2017; Fall 2017; Winter 2017
ALDOT	3004	100049357	I-20/59 from CR-10 (Holly Springs Lane) to CR-1900 (Joe Mallisham Parkway / Black Warrior Parkway)	Resurfacing	Contractor performing punch list items	IM	Previous date: January 2015; November 2014; December 2014; March 2015; June 2015
ALDOT	4001	100039473; 100064910	I-20/59 from I-359 to US-82 (SR-6, McFarland Boulevard East)	Add Lanes	Scheduled to be let in Summer 2019. Project scope has been altered. Limits changed to I-359 to US-82.	NHS	Previous date: November 2018; Spring 2017; April 2018; Spring 2018; Winter 2018; Spring 2018; Fall 2018
ALDOT	3005	100049354	I-20/59 from Greene County Line to CR-10 (Holly Springs Lane)	Resurfacing	Project nearing completion. Performing punch-list work. Added slide repair.	IM	Previous date: November 2014; September 2015; November 2016; Fall 2016; Summer 2016; Winter/Spring 2017
ALDOT	4041	100064217; 100064219	I-20/59 from north of Brookwood Interchange (MP 86.63) to south of Bama Rock Garden Road (CR-9) (MP 91.76)	Resurfacing	Roadway work complete.	IMS	Previous date: Summer 2015; Fall 2015; Spring 2016; January 2016; March 2016
ALDOT	3013	100066479; 100066481	I-20/59 from north of Exit 79 (MP 80.882) to north of Exit 86 (MP 86.912)	Resurfacing	Let February 2018	IMS	
ALDOT	4042	100064220; 100064221	I-20/59 from south of Bama Rock Garden Road (CR-9) (MP 91.76) to south of US-11/SR-5 Interchange (MP 96.00)	Resurfacing	Roadway work complete.	IMS	Previous date: Summer 2015; Fall 2015; Spring 2016; January 2016; March 2016
ALDOT	4043	100064222; 100064223	I-20/59 from south of US-11/SR-5 Interchange (MP 96.00) to the Jefferson County Line (MP 100.867)	Resurfacing	Roadway work complete. Contractor installing Weigh in motion equipment.	IMS	Previous date: Summer 2015; Fall 2015; Spring 2016; March 2016
ALDOT	3010	100060977; 100064197	I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard East)	Guiderail Installation	Scheduled to be let in Spring 2019	IM	Previous date: November 2015; Fall 2017; Fall 2015
ALDOT	4044	100062358; 100066532	McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to just east of Jug Factory Road (MP 53.7)	Add lanes; Access management; Bicycle and pedestrian improvements	Environmental document approved.	NHS	

Draft

TCC Project Status Report - October 2018

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	4044.1	100065113	McFarland Boulevard (US-82, SR-6) from Rose Boulevard (MP 42.5) to SR-69	Access management; Bicycle and pedestrian improvements	Environmental document approved.	NHS	
ALDOT	4004	100004617; 100065936; 100066242	McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road	Add Lanes; Access management; Bicycle and Pedestrian improvements	Environmental document approved.	NHS	Previous date: 2022
ALDOT	4049	100064404; 100065854; 100065855	McFarland Boulevard East (US-82, SR-6) at University Boulevard East	Widening; Interchange improvements	Tied to recently submitted Build Grant. Will wait until grant award announcement to proceed.	NHS	Previous date: Spring 2018; Summer 2018
ALDOT	4019	100066828	McFarland Boulevard East/Northeast (US-82) from Rice Mine Road to west of University Boulevard East	Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive	Environmental document approved.	NHS	
ALDOT	6072	100061878; 100067278; 100066367; 100066523	M-Class Boulevard from I-20/59 to Tingle Tangle Road; New Bridge over US-11 and Norfolk Southern Railroad	Improve and Extend Road, Build New Bridge	Construction and Utility relocation underway	ATRIP3	Previous County project; Previous date: June 2016; Winter 2017
ALDOT	4013	100054473	North and South Lurleen B. Wallace Boulevard in Downtown Tuscaloosa from 12th Street to University Boulevard	Pavement Rehabilitation	Under construction; Scheduled to be complete by late 2019	NHS	Previous date: 2022, Fall 2048; Winter 2020; Fall 2017
ALDOT	6008	100008970	SR-171 from Bone Camp Road (CR-90) to Brownville Road (CR-34)	Relocate	Scheduled to be let Spring 2050	STPAA	Previous date: Spring 2050; Fall 2047
ALDOT	6037	100057989; 100057990; 100057991	SR-215 (Old Montgomery Highway) at US-82 (SR-6, McFarland Boulevard East) and CR-26 (Bear Creek Cut-Off Road)	Reconfigure Intersection; Will include traffic signals and turn lanes	Construction is nearing completion. Placing quick curb and signs.	OSTP	Previous date: September 2016; September 2020; Fall 2016; late 2015/early 2016; Fall 2016, Fall 2020
ALDOT	2001	100060575	SR-297 (Tuscaloosa East Bypass): Right-of-way corridor preservation	Corridor Preservation	On-going	HP	
ALDOT	6002	100051609	SR-69 from south of Bear Creek Road (CR-65) to Railroad Overpass	Add Lanes	Scheduled to be let Winter 2048	NHS	Previous date: Winter 2046
ALDOT	6004	100051605	SR-69 from south of Maxwell Loop Road (CR-157) to south of Patriot Parkway (CR-1075)	Add Lanes	Scheduled to be let Winter 2051	NHS	Previous date: Winter 2046; Winter 2051; Fall 2049
ALDOT	6005	100051603	SR-69 from south of Old Greensboro Road (CR-95) to south of Maxwell Loop Road (CR-157)	Add Lanes	Scheduled to be let Winter 2050	NHS	Previous date: Winter 2050; Winter 2048
ALDOT	6003	100051607	SR-69 from south of Patriot Parkway (CR-1075) to south of Bear Creek Road (CR-65)	Add Lanes	Scheduled to be let Winter 2047	NHS	
ALDOT	4025	100057985; 100057986; 100057987	SR-69 Intersection Improvements from Plantation Road to the I-59 Overpass	Widen and Reconfigure Interchange	Scheduled to be let in Summer 2019.	NHS	Includes 6036 (100057985; 100057986; 100057987) - Previous date: September 2016; November 2016; September 2020; Fall 2016; Fall 2020; Spring 2018; Summer 2018

Draft

TCC Project Status Report - October 2018

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
ALDOT	6029	100060103	State Routes at various locations in Tuscaloosa County	Curb and ramp installation on sidewalks	Scheduled to be let in the Fall of 2019	OSTP	Previous date: Fall 2018; Fall 2019; Fall 2016
ALDOT	2001	Not Available	Tuscaloosa East Bypass	Build New Road	Environmental document is being re-evaluated	HP	
ALDOT	5007	100066567; 100066568; 100066569; 100066570	University Boulevard East (SR-215) from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign intersection at Skyland Boulevard East (US-11, SR-7)	Additional roadway lanes	In design phase; Scheduled to be let Winter 2020	NHS	
ALDOT	1005	100057835; 100038399	US-11 (SR-5, SR-7) at abandoned railroad (BINs 005799, 0058000)	Bridge Removal	Scheduled to be let in Winter 2022	BRON	Previous date: January 2016; January 2019
ALDOT	6087	100057793	US-11 (SR-7) from Lower Coaling Road to Hagler Coaling Road	Add turn lanes	Scheduled to be let Fall 2022	STPAA	Previous dates: Fall 2016
ALDOT	1009	100055889; 100055891; 100055892; 100055893	US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140)	Bridge Replacement	Scheduled to be let in Summer 2019	BRON	Previous date: August 2018; August 2021
ALDOT	1006	100013141; 100042253; 100013137	US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 002885)(10.6)	Bridge Replacement	Scheduled to be let in Summer 2022	BRON	Previous date: July 2018; July 2021
ALDOT	1007	100013142; 100042254; 100013138	US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 002887)(11.5)	Bridge Replacement	Scheduled to be let in Summer 2022	BRON	Previous date: August 2018; August 2021
ALDOT	1008	100003222	US-43 (SR-13) at Rocky Creek Relief	Bridge Replacement	Scheduled to be let Winter 2023	BRON	
ALDOT	4006	100051564	US-43 (SR-13) from 0.4 mile north of Paul Howell Road (CR-22) to north of Bone Camp Road (CR-266)	Add Lanes	Scheduled to be let Winter 2051	NHS	
ALDOT	4037	100050156	US-43 (SR-13) from 0.45 mile south of Northside Road (CR-38) to 0.35 mile north of Northside Road (CR-38)	Intersection Improvements and Vertical Realignment	Scheduled to be let Fall 2050	NHS	Previous dates: Fall 2045
ALDOT	4007	100051567	US-43 (SR-13) from north of Bone Camp Road (CR-266) to south of Old Fayette Road (CR-124)	Add Lanes	Scheduled to be let Spring 2048	NHS	
ALDOT	4005	100051560	US-43 (SR-13) from south Mitt Lary Road to 0.4 mile north of Paul Howell Road (CR-22)	Add Lanes	Scheduled to be let Spring 2050	NHS	
ALDOT	4008	100051569	US-43 (SR-13) from south of Old Fayette Road (CR-124) to south end of Lake Tuscaloosa Bridge	Add Lanes	Scheduled to be let Winter 2051	NHS	
ALDOT	4016	100063661	US-82 at Bradley Road (CR-66)	Intersection Improvements	Scheduled to be let Spring 2048	NHS	Previous date: Spring 2048; Fall 2045
ALDOT	4050	100066961	US-82 (SR-6) from east of Bel Aire Estates to east of Mount Olive Road - Resurfacing, planning, and patching	Resurfacing, planning, patching	Scheduled to be let Winter 2019	NHS	Previous date: February 2018
ALDOT	RPO-P1A	100047470	US-82 from Gordo to Reform	Add Lanes	Roadway work is complete.	NHS	
ALDOT	RPO-P1B	100032474	US-82 Gordo Bypass	Build New Road	Project is underway	NHS	Previous dates: September 2016; May 2016; September 2019; Summer 2017

Draft

TCC Project Status Report - October 2018

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa City	6028	100059446	10th Avenue from Hargrove Road to 29th Street.	Improve pedestrian elements and narrow road	Awarded contract	Tuscaloosa City	
Tuscaloosa City	91006	100059443	Hargrove Road from Hackberry Lane to 10th Avenue	Resurfacing and intersection improvements	Under construction.	ATRIP	Previous date: July 2017; August 2017
Tuscaloosa City	7005	100051850; 100051851; 100051852	Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard	Add lanes and improve roadway	Expected to be let April 2019	TRIC	
Tuscaloosa City	7044	100049704; 100049705; 100049735	McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River) - Part of right-of-way will be paid for with High Priority - Special Project funds	Build new road and bridge; improve existing road	Expected to be let September 2019	TRIC	
Tuscaloosa City	6034	100053859	Various streets in the City of Tuscaloosa: Resurface (https://data.tuscaloosa.com/)	Resurfacing	Phase II is complete. Waiting on approval of funds to start design for Phase III.	OSTP	
Tuscaloosa City	7006.1	100008463; 100008465; 100043871; 100008461	Watermelon Road from US-82 to Snows Mill Road	Widening, striping and other improvements	Under survey	STPA	
Tuscaloosa City	Not applicable	Not applicable	Tuscaloosa City Comprehensive Plan	Citywide plan	Plan under development		
Northport	7006.2	100008464; 100043870; 100008461; 100065002; 100008460	ML King Boulevard (Northport) from Snows Mill Avenue to SR-69 (Lurleen B. Wallace Boulevard)	Improve roadway and add turn lanes	Public meeting held February 2018	STPA	
Northport	6022	100053306; 100057493; 100057494	SR-69 North at Charlie Shirley Road (CR-84)	Intersection Improvements	Scheduled to be let in the Spring of 2022	TRIC	Previous date: Spring 2019; Spring 2022; Spring 2019
Northport	7011	100053649; 100053650; 100053651	SR-69 at Union Chapel Road	Realign Intersection	In final design; Construction scheduled for Spring or Summer 2018	STPA	Previous date: Summer 2015; Fall 2017
University of Alabama	94003	Not Available	Moody Parking Deck	Build new parking deck	Underway	UA	
University of Alabama	94005	Not Available	New Tutwiler Dorm	Build Dorms	In design phase	UA	Will replace current dorm with two dorms with a total of 3,000 beds; old dorm will be removed
University of Alabama	94009	Not Available	Railroad bridge	Build new bridge	Environmental document development underway	UA	

Draft

TCC Project Status Report - October 2018

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Transit Authority	Not Available	Not Available	Intermodal Center Modifications	New pedestrian access, lighting, and signs	Contract awarded	FTA	
Transit Authority	Not Available	Not Available	New Route - Skyland Boulevard area	New fixed bus route	Delivery expected before October 2018	FTA	
Transit Authority	Not Available	Not Available	ITS parking system for the Intermodal Center	ITS parking system	In current FTA grant	FTA	
Airport			FAA Approach Light System Replacement	Airport Improvement	Phase II Construction scheduled to begin September/November	FAA	
Airport			Aircraft Ramp Rehabilitation	Airport Improvement	Grant scheduled to be awarded in early Fall; Bid Opening & Award Fall 2018	FAA	
Airport			Airport Master Plan Update	Airport Planning	Grant scheduled to be awarded in late Summer/early Fall	FAA	Three Phases (2018-2020)
Tuscaloosa County	7017	100066303; 100066304; 100066305	Bear Creek Road and Bear Creek Cutoff Road from SR-69 to SR-215	Additional roadway lanes	Under construction	TRIC	County TRIC
Tuscaloosa County	92066		Brown Oak Drive	Resurfacing	Delayed	Tuscaloosa County	
Tuscaloosa County	6032	100059432	CR-59 (Lock 17 Road) from northern Brookwood Town Limits to Jefferson County Line	Resurfacing	Under construction; Striping underway	ATRIP2	State Pre-CN; Previous February 2017; September 2017
Tuscaloosa County	92057	Not Available	Fosters Ferry Road	Culvert Replacement	Conflict with City sewer lines and water lines.	Tuscaloosa County	
Tuscaloosa County	6057	100061873	Fosters Ferry Road from 29th Street to Joe Mallisham Parkway	Realign, Improvements, Add walking/bike path	In design phase. Project letting date December 2018	ATRIP3	Tuscaloosa City Co-Sponsor; Previous date: May 2016; Fall 2016, May 2017; May 2018
Tuscaloosa County	6043	100061864	Frank Lary Road from Lary Lake Road to Mitt Lary Road	Resurfacing	Project letting date December 2018.	ATRIP3	Previous date: July 2015, September 2015, June 2016, December 2016; December 2017
Tuscaloosa County	92050	Not Available	Gainesville Road	Box Culvert Extension	Box culvert delivered.	Tuscaloosa County	
Tuscaloosa County	92013	Not Available	Gat Drive	Resurfacing	Power company has completed relocating poles; Construction postponed (No change).	Tuscaloosa County	TC CN
Tuscaloosa County	92072		Hargrove Road East at Hidden Valley Road	Slide Repair	Will complete by end of August 2018		
Tuscaloosa County	1018	100059621	Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100)	Bridge Replacement	Project letting date December 2018.	ATRIP2	State Pre-CN; Previous September 2016; March 2017; November 2017; March 2018; May 2018; September 2018; November 2018

Draft

TCC Project Status Report - October 2018

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa County	92071		Holt-Peterson Road	Slide Repair	Under construction		
Tuscaloosa County	6049	100061868	Holt-Peterson Road from Kennedy Mill Road to Alabama Avenue	Resurfacing	Project letting date December 2018.	ATRIP3	Previous date: September 2016, December 2016; December 2017
Tuscaloosa County	6048	100061867	Kennedy Mill Road from Alabama Highway 216 to Holt-Peterson Road	Resurfacing	Project letting date December 2018.	ATRIP3	Previous date: September 2016; December 2016; December 2017
Tuscaloosa County	92005	Not Available	Martin Road/ Hwy 69 Intersection	Intersection Improvements	Almost complete	Tuscaloosa County	TC CN
Tuscaloosa County	1016	100059618	Old Fayette Road (CR-124) over Barbee Creek (BIN 14309)	Bridge Replacement	Plans have been submitted for review. Project letting date December 2018.	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; March 2018; June 2018; September 2018; November 2018
Tuscaloosa County	1017	100059619	Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282)	Bridge Replacement	Plans have been submitted for review. Project letting date December 2018.	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; June 2017; March 2018; June 2018; September 2018; November 2018
Tuscaloosa County	92061	100066770	Old Jasper Road - Whitson Bridge	Bridge Replacement	Project to replace the Whitson bridge that was burned in December 2016. Should be bid in Fall 2018	State	
Tuscaloosa County	6058	100061874	Sand Road From Romulus Road to Frog Ridge Road - Resurfacing	Resurfacing	Project letting date December 2019.	ATRIP3	Previous date: April 2016, June 2016; December 2016; December 2017
Tuscaloosa County	92018	Not Available	Shiloh Road	Resurfacing	Utility relocations are needed (No change).	Tuscaloosa County	TC CN
Tuscaloosa County	1013	100058501	South Sandy Road (CR-155) over Big Sandy Creek (BIN 11878)	Bridge Replacement	Bridge complete; Constructing approaches	ATRIP1S	State Pre-CN; Previous April 2016; Summer 2016; January 2017; April 2017; September 2017; November 2017; February 2018
Tuscaloosa County	1015	100059617	Traweek Road (CR-115) over Binion Creek (BIN 12089)	Bridge Replacement	Plans have been submitted for review. Project letting date December 2018.	ATRIP2	State Pre-CN; Previous May 2016, Summer 2016; March 2017; June 2017; March 2018; June 2018; September 2018; November 2018
Tuscaloosa County	1024	Not Available	Upper Tyro Road over Tyro Creek	Bridge Replacement	Negotiating with owners for the purchase of ROW. Project on hold.	State	State Pre-CN; Previous August 2016; Fall 2016; Summer 2017

Draft

TCC Project Status Report - October 2018

Sponsor	Tracking Number	CPMS Number(s)	Description	Type of Work	Status	Funds	Notes
Tuscaloosa County	6061	100061875	Watermelon Road at Union Chapel Road / Ol Colony Road	Intersection Improvements	ROW negotiations underway. Utility relocations will be required. Project letting date December 2018. ROW needed.	ATRIP3	Previous date: April 2016; Fall 2016, August 2016; March 2018; September 2018
Tuscaloosa County	92077	Not Available	Renee Circle/Lakeview Drive	Chip seal			
Tuscaloosa County	92078	Not Available	Cedar Cove Loop	Chip seal			

Transportation Systems Management and Operations (TSMO) October 2018

1. Updates of Current Projects

- McFarland Boulevard project (south of Skyland Boulevard East to Rose Boulevard)
- ALDOT Regional traffic management center
- Lurleen Wallace Boulevard Downtown Tuscaloosa
- 5th Street at Lurleen Wallace Boulevard (Northport)
- Fiber optic network
- I-20/59 at US-11, Exit 79

2. Proposed or New Projects

- Access Management
- Operation Management (signal coordination, signal phasing, driver information, incident management, data management, and security)
- Demand Management (decrease demand, shift demand to non-automobile modes, and shift demand times)
- Complete Streets

Balance Sheet for the Surface Transportation Attributable Funding Category
In Total Funds (80% Federal and 20% Local)

								TIP Fiscal Years 2016-2019				
Project Description	Project Number	Scope	Projected Start Year	Base Year	Base Year Cost	2014	2015	2016	2017	2018	2019	2020
ML King Boulevard from Snows Mill Avenue to SR-69 - Widen to 3 lanes	100065002	PE	2017	2016	\$303,000				\$306,030			
Additional PE proposed in FY07 - Original PE Authorized in FY99	100008464	RW	2019	2007	\$1,000,000						\$1,126,825	
Original PE #100008462; New PE authorized 9/1/2017	100043870	UT	2020	2007	\$500,000							\$569,047
	100008460	CN	2020	2007	\$6,000,000							\$6,828,560
Watermelon Road from Snows Mill Avenue to US-82 - Widening, striping, & other improvements	100067467	PE	2019	2018	\$200,000						\$202,000	
Original PE 100008463; authorized in FY14; no funds spent (\$116,985)	100008465	RW	2019	2007	\$500,000						\$563,413	
	100043871	UT	2020	2007	\$300,000							\$341,428
	100008461	CN	2020	2007	\$500,000							\$569,047
Jack Warner Pkwy/ML King Blvd (Phase 1) from 21st Avenue to Stillman Blvd	100051849	PE	2010	2007	\$500,000							
PE \$562,432 (FY10)	100051850	RW			\$0							
	100051851	UT			\$0							
Will be funded with TCRIC funds.	100051852	CN			\$0							
McWrights Ferry Road from Rice Mine Road to New Watermelon Road	100049703	PE	2008	2007	\$2,140,000							
PE \$2,225,600 (FY08)	100049704	RW			\$0							
Removed from TIP April 2018.	100049705	UT			\$0							
Will be funded with TCRIC funds.	100049735	CN			\$0							
Hunter Creek Road at Two-Mile Creek Bridge Replacement	100052797	PE	2009	2009	\$37,100							
PE \$37,100 (FY09) - CPMS = \$3,408.75 RW	100058817	RW	2013	2012	\$20,000							
UT not in CPMS - ALDOT PB indicated it was deleted 3-11-14 (\$38,500 total, 2009 Base)	100052798	UT	2014	2009	\$0	\$0						
CPMS = \$447,451.25 CN - Not closed	100052799	CN	2014	2009	\$393,501	\$478,754						
SR-69 at Union Chapel Road - Intersection Improvement/Realignment	100053648	PE	2011	2011	\$130,000							
RW Authorized 4/25/17; UT Authorized 8/1/18	100053649	RW	2017	2017	\$721,551				\$721,551			
Original PE \$100,000 (2011)	100053650	UT	2018	2018	\$762,310					\$762,310		
CN phase moved to TRIC funding in 2018.	100053651	CN										
Total Project Costs (Total Funds)	(A)					\$478,754	\$0	\$0	\$1,027,581	\$762,310	\$1,892,238	\$8,308,081
Apportionment (Total Funds)	(B)					\$3,660,164	\$3,660,164	\$3,805,358	\$3,950,644	\$4,121,253	\$4,121,253	\$4,121,253
Carry-Over Funds From Previous Years (Total Funds)	(C)					\$20,514,289	\$23,695,699	\$27,355,863	\$31,161,220	\$34,084,283	\$37,443,225	\$39,672,240
Total Available (B+C) (Total Funds)	(D)					\$24,174,453	\$27,355,863	\$31,161,220	\$35,111,864	\$38,205,536	\$41,564,478	\$43,793,493
Total Surplus or Deficit (D-A) (Total Funds)	(E)					\$23,695,699	\$27,355,863	\$31,161,220	\$34,084,283	\$37,443,225	\$39,672,240	\$35,485,412
Adjusted Federal, State, and / or Local Funds (Total Funds)	(F)					\$0	\$0	\$0	\$0	\$0	\$0	\$0
Balance Forward (E+F) (Total Funds)	(G)					\$23,695,699	\$27,355,863	\$31,161,220	\$34,084,283	\$37,443,225	\$39,672,240	\$35,485,412

* This table includes additional costs that, in some cases, have not been incorporated into the ALDOT project management system.

Proposed TIP Amendments - October 2018

1. **(Date Change - Out of TIP)** 100055893 US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140, Suff = 12.5, Stat = SD) - Replace bridge; CN; \$1,517,770.92; Old date: 8/30/2019; New date: 1/31/2020
2. **(Addition)** 100069056 Greensboro Avenue (SR-215) from Skyland Boulevard (US-11/SR-7) to Hargrove Road - Pavement repair; CN; 9/15/2018; \$280,738
3. **(Addition)** 100068757 US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes; CN; 9/27/19; \$41,410,000
4. **(Date Change - Out of TIP)** 100064428 5th at Lurleen Wallace Boulevard (US-43, SR-69, SR-13), Robert Cardinal Airport Road, Kentuck Park/West Circle, and Bridge Avenue - Intersection and safety improvements; CN; \$2,102,020.10; Old date: 1/25/2019; New date: 11/8/2019

2045 LRTP Financial Plan

To be supplied by ALDOT

2045 Long-Range Transportation Plan - Review of Environmental and Social Factors: Part 1
Initial Project List

X Indicates that the condition or facility is on or near the proposed project (.125 Mile).

Road Capacity Projects														
Project Description	Map Number	Bridges Rated Poor	Flood Plain	Wetland	Methane Well	Potential Hazard (3)	Land Fill	Strip Mine	Church	Cemetery	Champ. Tree	School	Bike (4) Facility	Pedestrian Facility (5)
2nd Avenue from Campus Drive to 15th Street - New road	6071		X	X	X	X						X	X	X
Bear Creek Road and Bear Creek Cutoff Road from SR-69 to SR-215 - Additional lanes	6068		X			X							X	
Carrolls Creek Parkway and Martin Road (New Road/Road Improvement): US-43 to Watermelon Road: Build new road/Improve existing road	7008		X	X		X			X				X	X
I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road) - Add lanes and replace bridge	4002.1		X	X		X			X	X		X	X	X
I-20/59 from approximately 1,300 feet south of 3rd Avenue Overpass to approximately 1,650 feet south of McFarland Boulevard East (US-82, SR-6) - Add lanes	4001					X			X			X	X	X
I-359 from US-11 (Skyland Boulevard) to 35th Street Underpass - Add lanes	4025		X	X		X			X				X	X
Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard - Add lanes and improve roadway	7005		X	X		X			X				X	X
McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road - Additional lanes and access management	4004		X	X		X			X			X	X	X
McFarland Boulevard (US-82, SR-6) from Robert Cardinal Airport Road to US-43 - Add lanes	4003	X	X	X		X							X	X
McFarland Boulevard East/Northeast (US-82, SR-6) from Rice Mine Road to University Boulevard East - Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive	4019		X	X		X							X	X
McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River - Build new road and bridge; improve existing road	7044		X	X		X							X	X
Patriot Parkway from Old Marion Road to US-82 - Build new road	6069		X	X									X	
Skyland Boulevard from SR-69 to I-20/59 - Add lanes	6040		X	X		X			X	X		X	X	X
SR-297 (Tuscaloosa East Bypass) from Crescent Ridge Road (CR-45) to North of Jack Warner Parkway - Build new road	2004					X							X	X
SR-297 (Tuscaloosa East Bypass) from I-20/59 to US-11 - Build new road	2001			X	X								X	
SR-297 (Tuscaloosa East Bypass) at Rice Mine Road - Build interchange	2009					X							X	X

SR-297 (Tuscaloosa East Bypass) from Rice Mine Road to Watermelon Road (CR-47) - Build new road	2005		X	X		X							X	X
SR-297 (Tuscaloosa East Bypass) from SR-171 to US-82 - Build new road	2012		X	X	X								X	
SR-297 (Tuscaloosa East Bypass) from SR-216 to Crescent Ridge Road (CR-45) - Build new road	2003		X	X		X							X	X
SR-297 (Tuscaloosa East Bypass) from SR-69 to US-43 - Build new road	2010			X									X	
SR-297 (Tuscaloosa East Bypass) from US-11 to SR-216 - Build new road	2002		X	X		X							X	
SR-297 (Tuscaloosa East Bypass) from US-43 to SR-171 - Build new road	2011			X									X	X
SR-297 (Tuscaloosa East Bypass) at US-82 - Build interchange	2013												X	
SR-297 (Tuscaloosa East Bypass) from Watermelon Road (CR-47) to SR-69 - Build new road	2006			X		X			X				X	
SR-69 North from Mitt Lary Road to Lake Tuscaloosa - Add lanes	6013		X	X	X	X			X	X			X	X
SR-69 North from McFarland Boulevard (US-82, SR-6) to Mitt Lary Road - Add lanes	6041		X	X		X			X	X			X	X
SR-69 South from Maxwell Loop Road to Old Greensboro Road (North) - Add lanes	6005		X	X					X				X	X
SR-69 South from Old Greensboro Road (North) to Hale County Line - Add lanes	6015		X	X	X	X			X				X	
University Boulevard East from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign intersection at Skyland Boulevard East (US-11, SR-7)	5007			X		X			X				X	X
US-11 South from Black Warrior Parkway to 15th Street (2.25 miles) - Add lanes	6038		X	X		X			X			X	X	X
US-11 from Giles Road to I-20/59 at SR-216 - Build new road and improve existing road	6001			X		X			X					
US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes	6095		X	X		X							X	
US-43 from Bone Camp Road to Old Fayette Road - Add lanes	4007		X	X		X				X			X	
US-43 from Lake Tuscaloosa to Gorgas Road (Including Lake Tuscaloosa Bridge) - Add lanes	4024		X	X		X			X					
US-43 from Mitt Lary Road to Paul Howell Road - Add lanes	4005			X		X			X	X			X	X
US-43 from Old Fayette Road to Lake Tuscaloosa (South End of Bridge) - Add lanes	4008		X	X		X								
US-43 from Paul Howell Road to Bone Camp Road - Add lanes	4006		X	X		X							X	

Road Management and Operation Projects														
Project Description	Map Number	Bridges Rated Poor	Flood Plain	Wetland	Methane Well	Potential Hazard (3)	Land Fill	Strip Mine	Church	Cemetery	Champ. Tree	School	Bike (4) Facility	Pedestrian Facility (5)
10th Avenue from 31st Street to 15th Street - Widen and install medians and improve pedestrian access	6028		X			X			X			X	X	X
5th Street at Lurleen Wallace Boulevard (US-43, SR-69), Kentuck Park/West Circle, and Robert Cardinal Airport Road - Intersection and safety improvements	9021		X			X			X				X	X
26th Avenue East at ABS Railroad (REF 1318, XVI-R, DOT 306351X) - Railroad crossing improvements, installation of advance warning signs, markings, legends, striping, signal bells and gates	9024					X			X				X	X
Bethel Church Road Near Shiloh Road - Realignment	6064								X	X			X	
Cypress Creek Avenue East Phase II (Section C) - Sidewalk addition	10017		X	X		X							X	X
I-20/59 at US-11 (SR-7) On and Off Ramps (Exit 79) - Roundabouts, signing, and striping	9026			X		X							X	
I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) - Guardrail installation	4033		X	X	X	X			X			X	X	X
Lurleen Wallace Boulevard (US-43/SR-69) from University Boulevard to 15th Street - Rework street network	4013					X			X	X			X	X
McFarland Boulevard (US-82, SR-6) from west of Rose Boulevard (MP 42.5) to just east of Jug Factory Road (MP 53.7) - Access management and signal enhancement	4044	X	X	X		X			X				X	X
McFarland Boulevard (US-82, SR-6) from west of Rose Boulevard (MP 42.5) to SR-69 - Access management and bicycle and pedestrian improvements	4052	X	X	X		X			X			X	X	
McFarland Boulevard East (US-82, SR-6) at Hargrove Road - Intersection improvements	4011					X							X	X
McFarland Boulevard (US-82, SR-6) at SR-69 - Intersection improvements	4051					X							X	X
McFarland Boulevard East (US-82, SR-6) at University Boulevard East - Intersection improvements	4049		X										X	X
M-Class Boulevard from I-20/59 to Tingle Tangle Road: Realign portion of roadway and add bridge over US-11 and Norfolk Southern Railroad	6072			X		X							X	
ML King Boulevard (Northport) and Watermelon Road (Tuscaloosa) from US-82 (McFarland Boulevard to SR-69 (Lurleen B. Wallace Boulevard) - Improve roadway and add turn lanes	7006	X	X			X			X				X	X
Park and Ride Project / Program for Tuscaloosa County	Not Available													
SR-171 from CR-90 to Brownville Road - Relocate	6008			X		X			X				X	
SR-216 from CR-109 to 1000' West of CSXT Railroad - Add Passing Lanes	6006			X	X	X		X	X					
SR-216 from CR-99 to .4 Mile West of Davis Creek - Add Passing Lanes	6009		X	X		X			X					

Transit Authority: Operating Assistance - (Section 5307)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (Section 5309/5339)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (Section 5310)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (Section 5311)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (Job Access - Section 5316)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (New Freedom - Section 5317)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable

Bridge Maintenance Projects														
Project Description	Map Number	Bridges Rated Poor	Flood Plain	Wetland	Methane Well	Potential Hazard (3)	Land Fill	Strip Mine	Church	Cemetery	Champ. Tree	School	Bike (4) Facility	Pedestrian Facility (5)
15th Street (SR-215) over 12th Avenue and Railroad - Bridge replacement	1001					X							X	X
Albright Road over Tributary No. 6 (BIN 14235) (Poor Condition) - Bridge replacement	1030	X	X			X							X	X
Cypress Creek Road over Cypress Creek - Bridge replacement	1020		X	X										
Deason Road over Mill Creek (BIN 14049) (Poor Condition) - Bridge replacement	1039	X	X	X		X							X	X
Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100) (Poor Condition) - Bridge replacement	6086								X					
Main Avenue over Mill Creek Branch - Bridge replacement	1002		X	X		X							X	X
Martin Luther King Jr. Boulevard over Two Mile Creek (Northport) (BIN12143) (Poor Condition) - Bridge replacement	1051	X	X			X							X	X
Maxwell Loop Road over Duck Creek (BIN 12279) (Poor Condition) - Bridge replacement	1052	X	X	X										
McFarland Boulevard (US-82, SR-6) over Hargrove Mill Creek (BIN 5467) (Poor Condition) - Bridge replacement	1053	X	X	X		X							X	X
Old Fayette Road (CR-124) over Barbee Creek (BIN 14309) (Poor Condition) - Bridge replacement	6083		X	X										
Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282) (Poor Condition) - Bridge replacement	6084		X	X										
Smitherman Lane over Little Hurricane Creek (BIN 17613) (Poor Condition) - Bridge replacement	1063	X	X	X									X	
Traweek Road (CR-115) over Binion Creek (BIN 12089) - Bridge replacement	6082		X	X										
Upper Tyro Road over Tyro Creek (BIN 3913) (Poor Condition) - Bridge replacement	1069	X	X	X										
US-11 (SR-5, SR-7) over abandoned railroad (BINs 005799, 0058000) - Bridge removal	4030								X					

US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140) (Poor Condition) - Bridge replacement	4029					X			X					X
US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 2885) - Bridge replacement (10.6)	1006		X	X									X	
US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 2887) - Bridge replacement (11.5)	1007		X	X									X	
US-43 (SR-13) over Rocky Creek Relief (BIN 273) - Bridge replacement	1008		X	X										

Road Maintenance Projects														
Project Description	Map Number	Bridges Rated Poor	Flood Plain	Wetland	Methane Well	Potential Hazard (3)	Land Fill	Strip Mine	Church	Cemetery	Champ. Tree	School	Bike (4) Facility	Pedestrian Facility (5)
Bear Creek Road from Monticello Drive to Duncanville Middle School Road - Resurfacing	6054			X		X				X		X		
Fosters Ferry Road From 29th Street to Joe Malisham Parkway - Realignment, resurfacing and pedestrian improvements	6057		X	X		X			X				X	X
Frank Lary Road from Lary Lake Road to Mitt Lary Road - Resurfacing	6043		X	X		X							X	X
Frog Ridge Road Entire Length - Resurfacing	6060		X	X	X	X				X			X	
Gorgas Road from Highway 43 to the Fayette County Line - Resurfacing	6044		X	X	X	X				X				
Hargrove Road from Daffron Road to the Tuscaloosa City Limits - Resurfacing	6053			X	X	X			X				X	X
Holt-Peterson Road from Kennedy Mill Road to Alabama Avenue - Resurfacing	6049		X	X		X		X						
Holt-Peterson Road near Hurricane Creek - Realignment, slope stabilization, and safety measures	6067		X	X										
Jack Warner Parkway from Crescent Ridge Road to the Tuscaloosa City Limits - Resurfacing	6056					X			X				X	X
Kennedy Mill Road from Alabama Highway 216 to Holt-Peterson Road: Resurfacing	6048			X		X			X					
Romulus Road from Highway 140 to the Green County Line - Resurfacing	6046		X	X	X	X			X	X			X	
Sand Road From Romulus Road to Frog Ridge Road - Resurfacing	6058			X	X					X			X	
Sipsey Valley Road from Highway 140 to Ralph Loop Road - Resurfacing	6047		X	X	X	X			X	X		X	X	
Snoddy Road Entire Length - Resurfacing	6059		X	X									X	
US-82 (SR-6) from East of Bel Aire Estates to east of Mount Olive Road - Resurfacing, planing, patching, and various safety improvements	4050		X	X	X	X			X	X			X	
Woodland Lake Road from Alabama Highway 216 to Woodstock Town Limits - Resurfacing	6050			X		X								

3 = Past / Present Dangerous Materials Storage Sites;
4 = Proposed and Existing Bicycle Facilities from the MPO's Bicycle and Pedestrian Plan; 5 = Proposed and Existing Pedestrian Facilities from the MPO's Bicycle and Pedestrian Plan

2045 Long-Range Transportation Plan - Review of Environmental and Social Factors: Part 2
Initial Project List

X Indicates that the condition or facility is on or near the proposed project (.125 Mile).

Road Capacity Projects													
Project Description	Map Number	Hist./ Arch. Site (1)	Gov't Facility	Park	Residential Area	Commercial Area	Industrial Area	Transit Route	Major (2) Employer	Minority Pop. (3)	Senior Citizen Pop. (4)	Disabled Pop. (5)	Poverty Pop. (6)
2nd Avenue from Campus Drive to 15th Street - New road	6071		X		X	X	X	X	X		X	X	X
Bear Creek Road and Bear Creek Cutoff Road from SR-69 to SR-215 - Additional lanes	6068		X		X	X	X	X	X	X	X	X	X
Carrolls Creek Parkway and Martin Road (New Road/Road Improvement): US-43 to Watermelon Road: Build new road/Improve existing road	7008				X	X	X				X	X	X
I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road) - Add lanes and replace bridge	4002.1			X	X	X	X	X	X	X	X	X	X
I-20/59 from approximately 1,300 feet south of 3rd Avenue Overpass to approximately 1,650 feet south of McFarland Boulevard East (US-82, SR-6) - Add lanes	4001				X	X	X						
I-359 from US-11 (Skyland Boulevard) to 35th Street Underpass - Add lanes	4025		X		X	X	X	X	X	X	X	X	X
Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard - Add lanes and improve roadway	7005		X	X	X	X	X	X	X	X	X	X	X
McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road - Additional lanes and access management	4004				X	X	X		X	X	X	X	X
McFarland Boulevard (US-82, SR-6) from Robert Cardinal Airport Road to US-43 - Add lanes	4003		X		X	X	X		X	X	X	X	X
McFarland Boulevard East/Northeast (US-82, SR-6) from Rice Mine Road to University Boulevard East - Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive	4019		X		X	X	X			X	X		X
McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River - Build new road and bridge; improve existing road	7044				X	X	X			X	X		X
Patriot Parkway from Old Marion Road to US-82 - Build new road	6069				X	X					X		
Skyland Boulevard from SR-69 to I-20/59 - Add lanes	6040		X						X	X	X	X	X
SR-297 (Tuscaloosa East Bypass) from Crescent Ridge Road (CR-45) to North of Jack Warner Parkway - Build new road	2004				X	X	X	X		X			X
SR-297 (Tuscaloosa East Bypass) from I-20/59 to US-11 - Build new road	2001				X						X	X	
SR-297 (Tuscaloosa East Bypass) at Rice Mine Road - Build interchange	2009					X	X		X	X	X		X

SR-297 (Tuscaloosa East Bypass) from Rice Mine Road to Watermelon Road (CR-47) - Build new road	2005			X	X	X	X		X	X	X		X
SR-297 (Tuscaloosa East Bypass) from SR-171 to US-82 - Build new road	2012				X	X	X		X		X	X	X
SR-297 (Tuscaloosa East Bypass) from SR-216 to Crescent Ridge Road (CR-45) - Build new road	2003				X	X		X		X	X	X	X
SR-297 (Tuscaloosa East Bypass) from SR-69 to US-43 - Build new road	2010				X	X					X	X	
SR-297 (Tuscaloosa East Bypass) from US-11 to SR-216 - Build new road	2002				X	X					X	X	X
SR-297 (Tuscaloosa East Bypass) from US-43 to SR-171 - Build new road	2011				X	X					X		
SR-297 (Tuscaloosa East Bypass) at US-82 - Build interchange	2013					X	X		X		X	X	X
SR-297 (Tuscaloosa East Bypass) from Watermelon Road (CR-47) to SR-69 - Build new road	2006			X	X	X	X				X	X	X
SR-69 North from Mitt Lary Road to Lake Tuscaloosa - Add lanes	6013			X	X	X	X		X		X		X
SR-69 North from McFarland Boulevard (US-82, SR-6) to Mitt Lary Road - Add lanes	6041		X		X	X	X		X	X	X	X	X
SR-69 South from Maxwell Loop Road to Old Greensboro Road (North) - Add lanes	6005				X	X			X	X	X		X
SR-69 South from Old Greensboro Road (North) to Hale County Line - Add lanes	6015				X	X			X	X		X	
University Boulevard East from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign intersection at Skyland Boulevard East (US-11, SR-7)	5007				X	X	X	X		X	X	X	X
US-11 South from Black Warrior Parkway to 15th Street (2.25 miles) - Add lanes	6038		X		X	X	X	X		X	X	X	X
US-11 from Giles Road to I-20/59 at SR-216 - Build new road and improve existing road	6001				X	X					X		
US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes	6095		X		X	X	X						X
US-43 from Bone Camp Road to Old Fayette Road - Add lanes	4007				X	X					X		
US-43 from Lake Tuscaloosa to Gorgas Road (Including Lake Tuscaloosa Bridge) - Add lanes	4024		X	X	X	X					X		
US-43 from Mitt Lary Road to Paul Howell Road - Add lanes	4005				X	X	X		X		X		
US-43 from Old Fayette Road to Lake Tuscaloosa (South End of Bridge) - Add lanes	4008				X						X		
US-43 from Paul Howell Road to Bone Camp Road - Add lanes	4006				X	X					X		

Road Management and Operation Projects													
Project Description	Map Number	Hist./ Arch. Site (1)	Gov't Facility	Park	Residential Area	Commercial Area	Industrial Area	Transit Route	Major (2) Employer	Minority Pop. (3)	Senior Citizen Pop. (4)	Disabled Pop. (5)	Poverty Pop. (6)
10th Avenue from 31st Street to 15th Street - Widen and install medians and improve pedestrian access	6028		X		X	X	X	X		X	X	X	X
5th Street at Lurleen Wallace Boulevard (US-43, SR-69), Kentuck Park/West Circle, and Robert Cardinal Airport Road - Intersection and safety improvements	9021	X	X	X	X	X	X			X			X
26th Avenue East at ABS Railroad (REF 1318, XVI-R, DOT 306351X) - Railroad crossing improvements, installation of advance warning signs, markings, legends, striping, signal bells and gates	9024				X	X				X		X	X
Bethel Church Road Near Shiloh Road - Realignment	6064				X	X					X		
Cypress Creek Avenue East Phase II (Section C) - Sidewalk addition	10017				X	X		X		X	X	X	X
I-20/59 at US-11 (SR-7) On and Off Ramps (Exit 79) - Roundabouts, signing, and striping	9026				X	X					X	X	
I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) - Guardrail installation	4033				X	X	X	X	X	X	X	X	X
Lurleen Wallace Boulevard (US-43/SR-69) from University Boulevard to 15th Street - Rework street network	4013	X	X		X	X	X	X	X	X			X
McFarland Boulevard (US-82, SR-6) from west of Rose Boulevard (MP 42.5) to just east of Jug Factory Road (MP 53.7) - Access management and signal enhancement	4044		X		X	X	X		X	X	X	X	X
McFarland Boulevard (US-82, SR-6) from west of Rose Boulevard (MP 42.5) to SR-69 - Access management and bicycle and pedestrian improvements	4052		X	X	X	X	X	X	X	X	X	X	X
McFarland Boulevard East (US-82, SR-6) at Hargrove Road - Intersection improvements	4011		X		X	X		X		X	X		X
McFarland Boulevard (US-82, SR-6) at SR-69 - Intersection improvements	4051				X	X	X		X	X	X	X	X
McFarland Boulevard East (US-82, SR-6) at University Boulevard East - Intersection improvements	4049		X		X	X	X	X	X	X		X	X
M-Class Boulevard from I-20/59 to Tingle Tangle Road: Realign portion of roadway and add bridge over US-11 and Norfolk Southern Railroad	6072				X		X						X
ML King Boulevard (Northport) and Watermelon Road (Tuscaloosa) from US-82 (McFarland Boulevard to SR-69 (Lurleen B. Wallace Boulevard) - Improve roadway and add turn lanes	7006	X	X	X	X	X	X		X	X	X		X
Park and Ride Project / Program for Tuscaloosa County	Not Available												
SR-171 from CR-90 to Brownville Road - Relocate	6008		X	X	X	X	X				X		
SR-216 from CR-109 to 1000' West of CSXT Railroad - Add Passing Lanes	6006				X	X					X	X	X
SR-216 from CR-99 to .4 Mile West of Davis Creek - Add Passing Lanes	6009		X		X						X	X	X

Transit Authority: Operating Assistance - (Section 5307)	Not Applicable	Not Applicable	Not Applicable	Not Applica ble	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (Section 5309/5339)	Not Applicable	Not Applicable	Not Applicable	Not Applica ble	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (Section 5310)	Not Applicable	Not Applicable	Not Applicable	Not Applica ble	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (Section 5311)	Not Applicable	Not Applicable	Not Applicable	Not Applica ble	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (Job Access - Section 5316)	Not Applicable	Not Applicable	Not Applicable	Not Applica ble	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (New Freedom - Section 5317)	Not Applicable	Not Applicable	Not Applicable	Not Applica ble	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable

Bridge Maintenance Projects													
Project Description	Map Number	Hist./ Arch. Site (1)	Gov’t Facility	Park	Residential Area	Commercial Area	Industrial Area	Transit Route	Major (2) Employer	Minority Pop. (3)	Senior Citizen Pop. (4)	Disabled Pop. (5)	Poverty Pop. (6)
15th Street (SR-215) over 12th Avenue and Railroad - Bridge replacement	1001				X	X	X	X	X	X			X
Albright Road over Tributary No. 6 (BIN 14235) (Poor Condition) - Bridge replacement	1030		X		X	X		X	X	X			X
Cypress Creek Road over Cypress Creek - Bridge replacement	1020				X						X		
Deason Road over Mill Creek (BIN 14049) (Poor Condition) - Bridge replacement	1039				X						X		
Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100) (Poor Condition) - Bridge replacement	6086				X	X					X	X	X
Main Avenue over Mill Creek Branch - Bridge replacement	1002				X	X				X	X		X
Martin Luther King Jr. Boulevard over Two Mile Creek (Northport) (BIN12143) (Poor Condition) - Bridge replacement	1051				X	X	X			X	X		X
Maxwell Loop Road over Duck Creek (BIN 12279) (Poor Condition) - Bridge replacement	1052										X		X
McFarland Boulevard (US-82, SR-6) over Hargrove Mill Creek (BIN 5467) (Poor Condition) - Bridge replacement	1053				X	X	X			X	X	X	X
Old Fayette Road (CR-124) over Barbee Creek (BIN 14309) (Poor Condition) - Bridge replacement	6083				X								
Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282) (Poor Condition) - Bridge replacement	6084				X						X		
Smitherman Lane over Little Hurricane Creek (BIN 17613) (Poor Condition) - Bridge replacement	1063				X								X
Traweek Road (CR-115) over Binion Creek (BIN 12089) - Bridge replacement	6082				X						X		
Upper Tyro Road over Tyro Creek (BIN 3913) (Poor Condition) - Bridge replacement	1069										X		X
US-11 (SR-5, SR-7) over abandoned railroad (BINs 005799, 0058000) - Bridge removal	4030				X	X					X		

US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140) (Poor Condition) - Bridge replacement	4029				X	X	X			X	X	X	X
US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 2885) - Bridge replacement (10.6)	1006				X					X	X	X	
US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 2887) - Bridge replacement (11.5)	1007				X					X	X	X	
US-43 (SR-13) over Rocky Creek Relief (BIN 273) - Bridge replacement	1008				X	X					X		

Road Maintenance Projects													
Project Description	Map Number	Hist./ Arch. Site (1)	Gov't Facility	Park	Residential Area	Commercial Area	Industrial Area	Transit Route	Major (2) Employer	Minority Pop. (3)	Senior Citizen Pop. (4)	Disabled Pop. (5)	Poverty Pop. (6)
Bear Creek Road from Monticello Drive to Duncanville Middle School Road - Resurfacing	6054				X	X							X
Fosters Ferry Road From 29th Street to Joe Malisham Parkway - Realignment, resurfacing and pedestrian improvements	6057			X	X	X	X	X	X	X	X	X	X
Frank Lary Road from Lary Lake Road to Mitt Lary Road - Resurfacing	6043				X	X					X		
Frog Ridge Road Entire Length - Resurfacing	6060				X						X		
Gorgas Road from Highway 43 to the Fayette County Line - Resurfacing	6044				X	X					X		
Hargrove Road from Daffron Road to the Tuscaloosa City Limits - Resurfacing	6053				X	X	X			X	X	X	
Holt-Peterson Road from Kennedy Mill Road to Alabama Avenue - Resurfacing	6049				X	X				X	X		X
Holt-Peterson Road near Hurricane Creek - Realignment, slope stabilization, and safety measures	6067				X					X	X		X
Jack Warner Parkway from Crescent Ridge Road to the Tuscaloosa City Limits - Resurfacing	6056				X	X	X	X		X			X
Kennedy Mill Road from Alabama Highway 216 to Holt-Peterson Road: Resurfacing	6048				X	X					X	X	X
Romulus Road from Highway 140 to the Green County Line - Resurfacing	6046		X		X	X	X				X	X	X
Sand Road From Romulus Road to Frog Ridge Road - Resurfacing	6058				X						X	X	X
Sipsey Valley Road from Highway 140 to Ralph Loop Road - Resurfacing	6047		X		X	X					X	X	X
Snoddy Road Entire Length - Resurfacing	6059				X						X		
US-82 (SR-6) from East of Bel Aire Estates to east of Mount Olive Road - Resurfacing, planing, patching, and various safety improvements	4050	X	X		X	X	X				X	X	X
Woodland Lake Road from Alabama Highway 216 to Woodstock Town Limits - Resurfacing	6050				X	X					X		

1 = Historic and/or Potential Archeological Sites; 2 = Major Employers (Over 50 Employees);
3 = Census Block Groups (CBG) surrounding the project have a greater percentage of Minority Population than the county average; 4 = CBGs surrounding the project have a greater percentage of Senior Citizens than the county average;
5 = CBGs surrounding the project have a greater percentage of Disabled Population that the county average; 6 = CBGs surrounding the project have a greater percentage of Poverty Population that the county average

2045 Long-Range Transportation Plan
Equity Report
Initial Project List

Road Capacity Projects	Map Number	ACS12-16 Total Population	ACS12-16 Minority Population	ACS12-16 Minority Percent	ACS12-16 Senior (62+) Population	ACS12-16 Senior (62+) Percent	ACS12-16 Population Used For Poverty Calculation	ACS12-16 Poverty Population	ACS12-16 Poverty Percent	ACS12-16 18+ Population Used For Poverty Calculation	ACS12-16 Disabled 18+ Population	ACS12-16 Disabled 18+ Percent
Project Description												
2nd Avenue from Campus Drive to 15th Street - New road	6071	10,278	1,429	13.90%	894	8.70%	3,210	1,349	42.02%	3,020	557	18.44%
Bear Creek Road and Bear Creek Cutoff Road from SR-69 to SR-215 - Additional lanes	6068	12,302	5,643	45.87%	2,252	18.31%	12,219	1,583	12.96%	9,354	1,472	15.74%
Carrolls Creek Parkway and Martin Road (New Road/Road Improvement): US-43 to Watermelon Road: Build new road/Improve existing road	7008	16,323	2,274	13.93%	2,823	17.29%	16,250	1,273	7.83%	12,239	1,823	14.90%
I-20/59 from 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) to 0.75 miles south of CR-85 (Buttermilk Road) - Add lanes and replace bridge	4002.1	18,393	9,076	49.34%	2,930	15.93%	18,237	3,636	19.94%	14,282	1,876	13.14%
I-20/59 from approximately 1,300 feet south of 3rd Avenue Overpass to approximately 1,650 feet south of McFarland Boulevard East (US-82, SR-6) - Add lanes	4001	15,717	10,749	68.39%	2,014	12.81%	15,681	4,524	28.85%	11,927	1,465	12.28%
I-359 from US-11 (Skyland Boulevard) to 35th Street Underpass - Add lanes	4025	5,381	4,270	79.35%	920	17.10%	5,345	1,773	33.17%	4,377	904	20.65%
Jack Warner Parkway / ML King Boulevard from 21st Avenue to Stillman Boulevard - Add lanes and improve roadway	7005	10,907	6,604	60.55%	1,546	14.17%	9,756	3,029	31.05%	7,818	1,000	12.79%
McFarland Boulevard (US-82, SR-6) from SR-69 to Rice Mine Road - Additional lanes and access management	4004	29,274	6,520	22.27%	4,776	16.31%	21,520	3,537	16.44%	16,937	2,481	14.65%
McFarland Boulevard (US-82, SR-6) from Robert Cardinal Airport Road to US-43 - Add lanes	4003	10,010	3,150	31.47%	2,099	20.97%	9,501	1,117	11.76%	7,567	1,350	17.84%
McFarland Boulevard East/Northeast (US-82, SR-6) from Rice Mine Road to University Boulevard East - Add lanes and interchange improvements at Rice Mine Road, Jack Warner Parkway, and Campus Drive	4019	13,980	2,422	17.32%	1,620	11.59%	6,827	1,425	20.87%	5,687	751	13.21%
McWrights Ferry Road from Rice Mine Road to New Watermelon Road (Including bridge over North River - Build new road and bridge; improve existing road	7044	13,218	3,114	23.56%	1,954	14.78%	13,089	1,975	15.09%	9,674	920	9.51%
Patriot Parkway from Old Marion Road to US-82 - Build new road	6069	6,822	2,446	35.85%	1,033	15.14%	6,812	288	4.23%	5,023	682	13.58%
Skyland Boulevard from SR-69 to I-20/59 - Add lanes	6040	24,157	15,501	64.17%	3,628	15.02%	23,974	4,604	19.20%	18,429	2,586	14.03%
SR-297 (Tuscaloosa East Bypass) from Crescent Ridge Road (CR-45) to North of Jack Warner Parkway - Build new road	2004	5,880	3,637	61.85%	645	10.97%	5,787	2,158	37.29%	4,307	591	13.72%
SR-297 (Tuscaloosa East Bypass) from I-20/59 to US-11 - Build new road	2001	2,310	385	16.67%	411	17.79%	2,310	207	8.96%	1,795	380	21.17%
SR-297 (Tuscaloosa East Bypass) at Rice Mine Road - Build interchange	2009	5,925	1,048	17.69%	979	16.52%	5,914	646	10.92%	4,118	436	10.59%
SR-297 (Tuscaloosa East Bypass) from Rice Mine Road to Watermelon Road (CR-47) - Build new road	2005	7,914	1,399	17.68%	1,293	16.34%	7,903	1,052	13.31%	5,574	695	12.47%
SR-297 (Tuscaloosa East Bypass) from SR-171 to US-82 - Build new road	2012	7,352	501	6.81%	1,121	15.25%	7,352	692	9.41%	5,528	982	17.76%

SR-297 (Tuscaloosa East Bypass) from SR-216 to Crescent Ridge Road (CR-45) - Build new road	2003	8,175	3,404	41.64%	1,140	13.94%	8,077	2,372	29.37%	6,195	888	14.33%
SR-297 (Tuscaloosa East Bypass) from SR-69 to US-43 - Build new road	2010	11,075	1,499	13.53%	1,733	15.65%	11,002	919	8.35%	8,320	1,248	15.00%
SR-297 (Tuscaloosa East Bypass) from US-11 to SR-216 - Build new road	2002	4,549	662	14.55%	916	20.14%	4,544	776	17.08%	3,673	634	17.26%
SR-297 (Tuscaloosa East Bypass) from US-43 to SR-171 - Build new road	2011	9,516	973	10.22%	1,404	14.75%	9,516	651	6.84%	7,219	1,001	13.87%
SR-297 (Tuscaloosa East Bypass) at US-82 - Build interchange	2013	3,765	195	5.18%	747	19.84%	3,765	449	11.93%	2,971	686	23.09%
SR-297 (Tuscaloosa East Bypass) from Watermelon Road (CR-47) to SR-69 - Build new road	2006	10,062	1,612	16.02%	1,950	19.38%	9,978	809	8.11%	7,645	1,207	15.79%
SR-69 North from Mitt Lary Road to Lake Tuscaloosa - Add lanes	6013	12,028	1,290	10.72%	1,948	16.20%	12,014	827	6.88%	9,416	1,129	11.99%
SR-69 North from McFarland Boulevard (US-82, SR-6) to Mitt Lary Road - Add lanes	6041	19,255	3,987	20.71%	3,551	18.44%	18,654	1,769	9.48%	14,275	2,021	14.16%
SR-69 South from Maxwell Loop Road to Old Greensboro Road (North) - Add lanes	6005	6,669	2,258	33.86%	739	11.08%	6,659	425	6.38%	4,788	277	5.79%
SR-69 South from Old Greensboro Road (North) to Hale County Line - Add lanes	6015	5,552	1,872	33.72%	714	12.86%	5,552	585	10.54%	4,245	631	14.86%
University Boulevard East from SR-216 to Skyland Boulevard East (US-11, SR-7) - Add lanes and realign intersection at Skyland Boulevard East (US-11, SR-7)	5007	6,492	2,335	35.97%	971	14.96%	6,371	964	15.13%	4,888	882	18.04%
US-11 South from Black Warrior Parkway to 15th Street (2.25 miles) - Add lanes	6038	10,215	9,090	88.99%	1,763	17.26%	9,638	2,433	25.24%	7,661	1,299	16.96%
US-11 from Giles Road to I-20/59 at SR-216 - Build new road and improve existing road	6001	4,268	390	9.14%	689	16.14%	4,268	367	8.60%	3,308	491	14.84%
US-11 (SR-7) from Daimler Benz Boulevard (Tuscaloosa County) to SR-5 (Bibb County) - Add lanes	6095	2,695	183	6.79%	299	11.09%	2,691	303	11.26%	1,967	228	11.59%
US-43 from Bone Camp Road to Old Fayette Road - Add lanes	4007	10,115	695	6.87%	1,256	12.42%	10,115	632	6.25%	7,614	796	10.45%
US-43 from Lake Tuscaloosa to Gorgas Road (Including Lake Tuscaloosa Bridge) - Add lanes	4024	5,108	394	7.71%	898	17.58%	5,108	367	7.18%	4,042	559	13.83%
US-43 from Mitt Lary Road to Paul Howell Road - Add lanes	4005	10,179	1,092	10.73%	1,280	12.57%	10,179	522	5.13%	7,608	803	10.55%
US-43 from Old Fayette Road to Lake Tuscaloosa (South End of Bridge) - Add lanes	4008	3,220	216	6.71%	485	15.06%	3,220	254	7.89%	2,592	364	14.04%
US-43 from Paul Howell Road to Bone Camp Road - Add lanes	4006	10,115	695	6.87%	1,256	12.42%	10,115	632	6.25%	7,614	796	10.45%

Road Management and Operation Projects	Map Number	ACS12-16 Total Population	ACS12-16 Minority Population	ACS12-16 Minority Percent	ACS12-16 Senior (62+) Population	ACS12-16 Senior (62+) Percent	ACS12-16 Population Used For Poverty Calculation	ACS12-16 Poverty Population	ACS12-16 Poverty Percent	ACS12-16 18+ Population Used For Poverty Calculation	ACS12-16 Disabled 18+ Population	ACS12-16 Disabled 18+ Percent
Project Description												
10th Avenue from 31st Street to 15th Street - Widen and install medians and improve pedestrian access	6028	6,803	3,455	50.79%	560	8.23%	6,279	2,424	38.60%	5,262	639	12.14%
5th Street at Lurleen Wallace Boulevard (US-43, SR-69), Kentuck Park/West Circle, and Robert Cardinal Airport Road - Intersection and safety improvements	9021	2,511	1,440	57.35%	329	13.10%	2,511	820	32.66%	1,904	189	9.93%
26th Avenue East at ABS Railroad (REF 1318, XVI-R, DOT 306351X) - Railroad crossing improvements, installation of advance warning signs, markings, legends, striping, signal bells and gates	9024	4,452	2,166	48.65%	402	9.03%	4,452	1,109	24.91%	3,545	590	16.64%
Bethel Church Road Near Shiloh Road - Realignment	6064	2,535	616	24.30%	577	22.76%	2,535	258	10.18%	2,115	356	16.83%
Cypress Creek Avenue East Phase II (Section C) - Sidewalk addition	10017	7,757	5,451	70.27%	816	10.52%	7,743	1,257	16.23%	5,948	507	8.52%

I-20/59 at US-11 (SR-7) On and Off Ramps (Exit 79) - Roundabouts, signing, and striping	9026	988	95	9.62%	255	25.81%	988	138	13.97%	798	188	23.56%
I-20/59 from Tuscaloosa/Greene County Line to 0.25 miles south of US-82 (SR-6, McFarland Boulevard East) - Guardrail installation	4033	27,723	17,717	63.91%	4,303	15.52%	27,663	6,151	22.24%	21,721	2,830	13.03%
Lurleen Wallace Boulevard (US-43/SR-69) from University Boulevard to 15th Street - Rework street network	4013	3,609	2,573	71.29%	425	11.78%	3,035	921	30.35%	2,366	326	13.78%
McFarland Boulevard (US-82, SR-6) from west of Rose Boulevard (MP 42.5) to just east of Jug Factory Road (MP 53.7) - Access management and signal enhancement	4044	16,181	4,007	24.76%	3,471	21.45%	15,580	1,925	12.36%	12,290	2,153	17.52%
McFarland Boulevard (US-82, SR-6) from west of Rose Boulevard (MP 42.5) to SR-69 - Access management and bicycle and pedestrian improvements	4052	49,823	16,650	33.42%	7,762	15.58%	41,987	9,392	22.37%	33,852	4,687	13.85%
McFarland Boulevard East (US-82, SR-6) at Hargrove Road - Intersection improvements	4011	10,808	4,774	44.17%	1,613	14.92%	10,775	3,100	28.77%	8,776	1,049	11.95%
McFarland Boulevard (US-82, SR-6) at SR-69 - Intersection improvements	4051	9,204	2,492	27.08%	2,097	22.78%	8,603	978	11.37%	6,622	1,002	15.13%
McFarland Boulevard East (US-82, SR-6) at University Boulevard East - Intersection improvements	4049	9,417	2,043	21.69%	427	4.53%	2,264	1,019	45.01%	2,146	350	16.31%
M-Class Boulevard from I-20/59 to Tingle Tangle Road: Realign portion of roadway and add bridge over US-11 and Norfolk Southern Railroad	6072	2,695	183	6.79%	299	11.09%	2,691	303	11.26%	1,967	228	11.59%
ML King Boulevard (Northport) and Watermelon Road (Tuscaloosa) from US-82 (McFarland Boulevard to SR-69 (Lurleen B. Wallace Boulevard) - Improve roadway and add turn lanes	7006	12,092	3,720	30.76%	2,531	20.93%	12,000	2,573	21.44%	9,380	1,290	13.75%
Park and Ride Project / Program for Tuscaloosa County	Not Available	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
SR-171 from CR-90 to Brownville Road - Relocate	6008	8,917	576	6.46%	1,282	14.38%	8,917	745	8.35%	6,756	944	13.97%
SR-216 from CR-109 to 1000' West of CSXT Railroad - Add Passing Lanes	6006	4,806	273	5.68%	716	14.90%	4,806	966	20.10%	3,804	743	19.53%
SR-216 from CR-99 to .4 Mile West of Davis Creek - Add Passing Lanes	6009	9,694	926	9.55%	1,264	13.04%	9,641	966	10.02%	7,501	1,269	16.92%
SR-216 - Robinson Road to CSXT Railroad - Add Passing Lanes	6007	3,897	266	6.83%	593	15.22%	3,897	734	18.84%	3,041	584	19.20%
SR-69 North at Charlie Shirley Road (CR-84) - Intersection improvements	6022	5,499	842	15.31%	1,045	19.00%	5,426	270	4.98%	4,307	693	16.09%
SR-69 North at Union Chapel Road - Intersection realignment and improvement	7011	10,956	2,435	22.23%	1,840	16.79%	10,883	720	6.62%	8,521	1,338	15.70%
SR-69 South from Plantation Road to I-20/59 Overpass, Including the Alabama Southern Railroad Overpass - Intersection improvements	6036	2,358	1,564	66.33%	644	27.31%	2,322	647	27.86%	1,996	476	23.85%
State Routes at various locations in Tuscaloosa County - Curb and ramp installation on sidewalks	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Tierce Patton Road - Steep curve relocation and realignment	6065	1,998	102	5.11%	373	18.67%	1,977	81	4.10%	1,644	152	9.25%

US-11 (SR-7) from Kepple Loop Road to 0.5 miles west of CR-59 (Covered Bridge Road) - Add turn lanes	6035	2,817	193	6.85%	290	10.29%	2,814	558	19.83%	2,043	307	15.03%
US-11 (SR-7) from Lower Coaling Road (MP 92.960) to Hagler Coaling Road (MP 94.007) - Add turn lanes	6087	1,896	123	6.49%	223	11.76%	1,893	313	16.53%	1,361	200	14.70%
US-82 (SR-6) at Bradley Road - Intersection Improvements	4016	7,197	1,541	21.41%	1,265	17.58%	7,163	570	7.96%	5,682	1,030	18.13%
US-82 (SR-6) at Sam Sutton Road - Safety Improvements	9023	3,765	195	5.18%	747	19.84%	3,765	449	11.93%	2,971	686	23.09%
US-82:4-lanes at Coker to Rose Boulevard - Reconstruct eastbound lanes	4015	5,904	941	15.94%	1,161	19.66%	5,904	789	13.36%	4,773	1,016	21.29%
Watermelon Road at Union Chapel Road / Ol Colony Road - Intersection improvements	6061	9,452	1,355	14.34%	1,940	20.52%	9,379	886	9.45%	7,096	1,156	16.29%

Transit Management and Operation Projects	Map Number	ACS12-16 Total Population	ACS12-16 Minority Population	ACS12-16 Minority Percent	ACS12-16 Senior (62+) Population	ACS12-16 Senior (62+) Percent	ACS12-16 Population Used For Poverty Calculation	ACS12-16 Poverty Population	ACS12-16 Poverty Percent	ACS12-16 18+ Population Used For Poverty Calculation	ACS12-16 Disabled 18+ Population	ACS12-16 Disabled 18+ Percent
Project Description												
Transit Authority: Capital Assistance - Replacement or Expansion Vehicles - (Section 5307)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Transit Authority: Capital Assistance - Bus Support Facilities and Equipment - (Section 5307)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Transit Authority: Capital Assistance - Preventative Maintenance - (Section 5307)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Transit Authority: Capital Assistance - Transit Enhancement - (Section 5307)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Transit Authority: Planning Assistance - (Section 5307)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Transit Authority: Operating Assistance - (Section 5307)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (Section 5309/5339)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (Section 5310)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (Section 5311)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (Job Access - Section 5316)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
Other Transit Assistance - (New Freedom - Section 5317)	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable

Bridge Maintenance Projects	Map Number	ACS12-16 Total Population	ACS12-16 Minority Population	ACS12-16 Minority Percent	ACS12-16 Senior (62+) Population	ACS12-16 Senior (62+) Percent	ACS12-16 Population Used For Poverty Calculation	ACS12-16 Poverty Population	ACS12-16 Poverty Percent	ACS12-16 18+ Population Used For Poverty Calculation	ACS12-16 Disabled 18+ Population	ACS12-16 Disabled 18+ Percent
Project Description												
15th Street (SR-215) over 12th Avenue and Railroad - Bridge replacement	1001	2,506	789	31.48%	272	10.85%	2,506	1,030	41.10%	2,185	218	9.98%
Albright Road over Tributary No. 6 (BIN 14235) (Poor Condition) - Bridge replacement	1030	4,789	3,117	65.09%	508	10.61%	4,789	1,663	34.73%	3,393	311	9.17%
Cypress Creek Road over Cypress Creek - Bridge replacement	1020	2,535	616	24.30%	577	22.76%	2,535	258	10.18%	2,115	356	16.83%
Deason Road over Mill Creek (BIN 14049) (Poor Condition) - Bridge replacement	1039	2,645	54	2.04%	521	19.70%	2,645	264	9.98%	2,076	334	16.09%

Holman Church Road (CR-1358) over Kansas City Southern Railroad (BIN 100) (Poor Condition) - Bridge replacement	6086	1,389	87	6.26%	286	20.59%	1,389	275	19.80%	1,117	227	20.32%
Main Avenue over Mill Creek Branch - Bridge replacement	1002	3,668	1,528	41.66%	1,029	28.05%	3,159	512	16.21%	2,497	340	13.62%
Martin Luther King Jr. Boulevard over Two Mile Creek (Northport) (BIN12143) (Poor Condition) - Bridge replacement	1051	3,954	2,194	55.49%	653	16.51%	3,935	1,400	35.58%	2,799	348	12.43%
Maxwell Loop Road over Duck Creek (BIN 12279) (Poor Condition) - Bridge replacement	1052	1,849	528	28.56%	280	15.14%	1,849	283	15.31%	1,351	109	8.07%
McFarland Boulevard (US-82, SR-6) over Hargrove Mill Creek (BIN 5467) (Poor Condition) - Bridge replacement	1053	4,332	1,461	33.73%	853	19.69%	4,332	683	15.77%	3,592	817	22.74%
Old Fayette Road (CR-124) over Barbee Creek (BIN 14309) (Poor Condition) - Bridge replacement	6083	2,192	216	9.85%	222	10.13%	2,192	221	10.08%	1,665	237	14.23%
Old Fayette Road (CR-124) over Unnamed Tributary to Binion Creek (BIN 12282) (Poor Condition) - Bridge replacement	6084	2,685	216	8.04%	387	14.41%	2,685	238	8.86%	2,123	314	14.79%
Smitherman Lane over Little Hurricane Creek (BIN 17613) (Poor Condition) - Bridge replacement	1063	921	70	7.60%	67	7.27%	921	245	26.60%	682	107	15.69%
Traweek Road (CR-115) over Binion Creek (BIN 12089) - Bridge replacement	6082	2,685	216	8.04%	387	14.41%	2,685	238	8.86%	2,123	314	14.79%
Upper Tyro Road over Tyro Creek (BIN 3913) (Poor Condition) - Bridge replacement	1069	2,258	178	7.88%	497	22.01%	2,251	184	8.17%	1,761	222	12.61%
US-11 (SR-5, SR-7) over abandoned railroad (BINs 005799, 0058000) - Bridge removal	4030	4,268	390	9.14%	689	16.14%	4,268	367	8.60%	3,308	491	14.84%
US-11 (SR-7) over Norfolk Southern Railroad (BIN 005140) (Poor Condition) - Bridge replacement	4029	5,618	2,214	39.41%	931	16.57%	5,502	669	12.16%	4,318	752	17.42%
US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 2885) - Bridge replacement (10.6)	1006	4,369	2,028	46.42%	926	21.19%	4,369	533	12.20%	3,661	654	17.86%
US-11/43 (SR-7, SR-13) over Black Warrior River Relief (BIN 2887) - Bridge replacement (11.5)	1007	4,369	2,028	46.42%	926	21.19%	4,369	533	12.20%	3,661	654	17.86%
US-43 (SR-13) over Rocky Creek Relief (BIN 273) - Bridge replacement	1008	1,888	178	9.43%	413	21.88%	1,888	113	5.99%	1,450	195	13.45%

Road Maintenance Projects	Map Number	ACS12-16 Total Population	ACS12-16 Minority Population	ACS12-16 Minority Percent	ACS12-16 Senior (62+) Population	ACS12-16 Senior (62+) Percent	ACS12-16 Population Used For Poverty Calculation	ACS12-16 Poverty Population	ACS12-16 Poverty Percent	ACS12-16 18+ Population Used For Poverty Calculation	ACS12-16 Disabled 18+ Population	ACS12-16 Disabled 18+ Percent
Project Description												
Bear Creek Road from Monticello Drive to Duncanville Middle School Road - Resurfacing	6054	1,266	221	17.46%	110	8.69%	1,250	273	21.84%	973	114	11.72%
Fosters Ferry Road From 29th Street to Joe Malisham Parkway - Realignment, resurfacing and pedestrian improvements	6057	6,687	6,064	90.68%	1,170	17.50%	6,687	1,393	20.83%	5,396	847	15.70%
Frank Lary Road from Lary Lake Road to Mitt Lary Road - Resurfacing	6043	7,620	786	10.31%	1,169	15.34%	7,620	312	4.09%	5,978	634	10.61%
Frog Ridge Road Entire Length - Resurfacing	6060	2,535	616	24.30%	577	22.76%	2,535	258	10.18%	2,115	356	16.83%
Gorgas Road from Highway 43 to the Fayette County Line - Resurfacing	6044	4,080	394	9.66%	635	15.56%	4,080	334	8.19%	3,115	432	13.87%
Hargrove Road from Daffron Road to the Tuscaloosa City Limits - Resurfacing	6053	8,745	1,950	22.30%	1,656	18.94%	8,723	590	6.76%	7,061	1,217	17.24%
Holt-Peterson Road from Kennedy Mill Road to Alabama Avenue - Resurfacing	6049	3,101	1,428	46.05%	595	19.19%	3,101	993	32.02%	2,491	368	14.77%
Holt-Peterson Road near Hurricane Creek - Realignment, slope stabilization, and safety measures	6067	3,101	1,428	46.05%	595	19.19%	3,101	993	32.02%	2,491	368	14.77%

Jack Warner Parkway from Crescent Ridge Road to the Tuscaloosa City Limits - Resurfacing	6056	5,312	3,046	57.34%	687	12.93%	5,219	1,648	31.58%	4,204	560	13.32%
Kennedy Mill Road from Alabama Highway 216 to Holt-Peterson Road: Resurfacing	6048	3,897	266	6.83%	593	15.22%	3,897	734	18.84%	3,041	584	19.20%
Romulus Road from Highway 140 to the Green County Line - Resurfacing	6046	5,755	887	15.41%	1,113	19.34%	5,755	819	14.23%	4,617	993	21.51%
Sand Road From Romulus Road to Frog Ridge Road - Resurfacing	6058	4,463	829	18.57%	946	21.20%	4,463	598	13.40%	3,625	869	23.97%
Sipsey Valley Road from Highway 140 to Ralph Loop Road - Resurfacing	6047	4,635	746	16.09%	887	19.14%	4,635	634	13.68%	3,722	641	17.22%
Snoddy Road Entire Length - Resurfacing	6059	2,535	616	24.30%	577	22.76%	2,535	258	10.18%	2,115	356	16.83%
US-82 (SR-6) from East of Bel Aire Estates to east of Mount Olive Road - Resurfacing, planing, patching, and various safety improvements	4050	3,765	195	5.18%	747	19.84%	3,765	449	11.93%	2,971	686	23.09%
Woodland Lake Road from Alabama Highway 216 to Woodstock Town Limits - Resurfacing	6050	12,732	1,201	9.43%	1,885	14.81%	12,675	832	6.56%	9,827	1,416	14.41%

Transit Plan Schedule - 2019

October 2018

- Send plan sections and transit surveys to transit providers and purchasers
- Inform MPO committees of transit plan schedule

November 2018

- Inform RPO committees of transit plan schedule
- Hold 1st transit committee meeting (11/7/18)
- Review/Update transit providers and purchasers information
- Complete "Transit Resource Assessment" sections of plan

December 2018

- Complete/Submit surveys by 12/1/18
- Summarize surveys
- Hold 2nd transit committee meeting - surveys, needs, barriers, funding (12/5/18)
- Update "Transit Needs" and Transit Service Barriers" sections of plan
- Update "Funding Opportunities" chapter of plan
- Inform MPO committees of plan status, review draft sections of plan

January 2019

- Hold 3rd transit committee meeting - strategies (1/9/19)
- Update "Strategies to Address Needs and Barriers" section
- Inform RPO committees (CTAC) of plan status, review draft sections of plan

February 2019

- Inform MPO committees of plan status, review draft sections of plan
- Hold 4th transit committee meeting - 1st draft plan (2/6/19)

March 2019

- Complete draft plan
- Hold 5th transit committee meeting - 2nd draft plan (3/13/19)

April 2019

- Inform MPO committees of plan status, draft approval
- Inform RPO committees (CTAC) of plan status, draft approval

May 2019

- Inform RPO committees (TCC and Policy) of plan status, draft approval
- Begin public review of draft plan, post on web, news releases (5/10/19)

June 2019

- Continue public review of draft plan

July 2019

- Place legal ads in local papers for public meetings
- Hold public meetings for the draft plan with RPO CTAC meetings
- Hold public meeting at Tuscaloosa Intermodal Center (7/10/19)
- Submit plan to RPO committees (CTAC) for final approval

August 2019

- End public comment period on 8/1/19
- Hold 6th transit committee meeting - public comments, final plan (8/7/19)
- Address public comments
- Submit plan to RPO committees (TCC and Policy) for final approval
- Submit plan to MPO committees for final approval

September 2019

- Complete final plan - copies, binding, CDs
- Submit final plan to ALDOT